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One of the main sources of risks that influence potential project success is the project 
selection decision, especially for international contractor organisations looking for an 
opportunity to invest in public private partnership projects in foreign countries. Project 
selection decision, which involves the bid/no bid decision, is a critical investment 
decision needs to be made based on concrete project evaluation and risks identifications; 
where negative-risk is in place if there is an absence of a rational basis at the time of 
making such a decision. Thus, negative consequences of such a decision might occur. 
The bid/no bid decision necessitates an effective project evaluation and risk identification 
from various aspects with consideration of several internal and external factors in order 
to achieve project success. Bidding for PPP projects overseas without efficiently applying 
risk management tools and techniques to evaluate both the project and the organisation’s 
current situation and capability might result either in large losses or consumption of time 
and resources that could have been avoided. 
The prime aim of this research is to develop a strategic investment decision model from 
the perspective of risk management, in order to facilitate the decisions of international 
contractors who intend to invest in public private partnership projects in the Saudi 
Arabian construction industry. This aim requires establishing a link between the risk 
management process and the organisation's strategy and its current situation, and 
identifying risks involved in the bid/no bid decision, PPP projects, and international 
investment in order to provide an effective computer-based model that is capable of 
organising the bid/no bid decision in a rational, logical, flexible, and user-friendly 
manner. 
The pragmatic triangulation philosophy approach is adopted as the best research 
methodology that allows two types of research strategy to be combined in order to 
accomplish the research aim and objectives. Thus, the methods used are qualitative 
interviews and a quantitative questionnaire-based survey. The findings of this research 
identified critical success factors of international contractors’ bidding decisions for PPP 
projects in the Saudi Arabian construction industry. In particular, seventy-seven factors 
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affecting the bid/no bid decision were used as a foundation for development of a Strategic 
Risk Management Decision Model (SRMDM), available at www.srmdm.com. 
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CHAPTER 1: INTRODUCTION 
1.1 Research Background 
The construction industry has been widely criticised for its poor performance and the 
failure of projects in terms of time, cost and quality. This has motivated many researchers 
to search for the reasons why some projects are successful, and identify the methods used 
in these, and to determine the causes of project failure and how to avoid them (Alotaibi, 
2009). The Latham Report (1994) and the Egan Report (1998) are considered amongst 
the most respected works to be employed in order to address such a subject. While the 
Latham Report recommends using the manufacturing industry as a reference point for 
implementing best practice in the construction industry, the Egan Report advises the 
adoption of efficient process modelling as a method of improvement for the construction 
industry. These two reports can be considered as the spark that has motivated and inspired 
many researcher to adopt and implement new techniques for needs and situations in the 
built environment in general and the construction industry in particular. 
The increasing use of Project Management (PM) tools and techniques within the 
construction industry indicates their importance. The significance of these tools and 
techniques in encouraging the industry to improve its performance is emphasized in the 
Project Management Institute (PMI) definition for project management as the application 
of knowledge, skills, tools, and techniques to project activities to meet project 
requirements (Duncan, 1996). More precisely, Bageis (2008) significantly points out that 
the PMI definition for project management is more concentrated, from a technical point 
of view, on the ‘how’ of the management processes, where it is believed that the focus on 
project management activities will help to improve organisations’ performance. 
In addition, according to Bageis (2004) and Alotaibi (2009), there are many factors that 
affect the practical performance of contractor organisations, such as applying risk 
management tools and techniques, careful project selection, good project performance, 
changing the order of procedures, and the use of expert advisors. In fact, a masters’ 
dissertation conducted in the Saudi construction industry identified the lack of project 
evaluation through applying risk management tools and techniques, especially amongst 
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small-to-medium sized construction organisations, as the major reason for project failures 
in terms of time, budget, and quality, and in some cases, the failure in constructing the 
whole project, leading to disputes and large financial losses for the contractor 
organisations. (Alotaibi, 2009).  
Ahmad (1990) also points out that careful project selection is a key factor contributing to 
the contractors’ practical performance, in that bid/no bid decisions are found to affect the 
long-term performance of the construction firm. Lowe and Parvar (2004, p. 643) support 
Ahmad’s point of view, stating that “the improvement of the contractor’s selection of 
project would give significant benefits to the construction industry and consequently to 
its client”. Thus, the project selection decision is one of the most critical business 
decisions, and, in order to achieve success, contractor organisations should recognise the 
importance of the bid/no bid decision and project evaluation before committing 
themselves to a project. 
The international investment decision-making issues that will be discussed in this 
research are the problems of making the bid/no bid decision and/or the project selection 
decision that faces the contractor organisation. Egemen and Mohamed (2007) explain that 
decision-making during the strategic phase of the project includes two separate decisions; 
the bid/no bid decision and the mark-up decision. Previous studies suggest that these two 
decisions are strategically separate; however, in spite of the focus of these previous 
studies on ‘the mark-up decision’, the bid/no bid decision has received less attention 
(Abdul-Hadi, 1990; Shash, 1998; Wanous et al., 1998; Lowe and Parvar, 2004; Egemen 
and Mohamed, 2007; Bageis, 2008). 
In addition, in order to accomplish the project successfully, the project nature and 
specifications should be considered; where risks are present, the appropriate project 
selection, evaluation, and risk identification are crucial to achieve successful bidding 
decisions by international contractors (Han and Diekmann, 2001a; 2001b). Further, as 
Bageis (2008, p. 3) points out “supporting the decision-maker with the relative 
information needed to make the decision is required. Providing contractors with such a 
process and methodology seems to be more important than helping them to predict the 
decision without any rational basis”. Hence, the decision should be based on logical 
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reasoning and consideration of the project’s features, in order to enhance the contractors’ 
capability to accomplish the project successfully. 
Bid/no bid decisions as models for contractor organisations have been investigated in 
previous studies. In particular, the most discussed models in literature are seven models 
that have been developed to help contractors choose the right bidding decision for 
construction projects, and these are as follows:  
o Worth assessment technique (Ahmad, 1990); 
o Analytical hierarchal process (Abdelrazig, 1995); 
o NeuroFuzzy expert system (Wanous, 2000a);  
o Parametric solution (Wanous et al., 2000b); 
o Artificial neural network (Wanous et al., 2003); 
o Logical regression and reasoning techniques  (Lowe and Parvar, 2004); and 
o Bid/no bid decision model (Bageis, 2008). 
However, there is no previous model that fulfils the following gaps: 
1) Linking the organisation’s strategy with the project selection decision; 
2) Linking the organisation’s current situation with the project selection decision; 
3) Considering risk factors in mega-projects in the Saudi construction industry; 
4) Considering critical success factors for public-private partnership projects; 
5) Considering critical success factors for international construction; 
6) Considering the different size and experience of contractor organisations; and 
7) Facilitating the above elements in an easy and user-friendly web-based decision 
model. 
In details, after studying the previous decision models that considered the bid/no bid 
decision, gaps and drawbacks have been found in relation to international investment and 
public private partnership projects, in addition to the gap in linking such a vital decision 
with the organisation’s strategy, policies, and current situation. Thus, an opportunity 
exists for this research to contribute to filling these gaps. Thus, this study is the first of its 
kind, in many aspects, as it links ‘strategic management’ with ‘bid/no bid decision’ from 
the perspective of ‘risk management’ for ‘public private partnership projects’ by 
‘international investors’ in ‘the Saudi Arabian construction industry’ and considers the 
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strategy, policies, and current situation of international organisations’ in parallel with all 
of the factors and barriers to entry. Finally, it facilitates combining all these elements, 
with considerations of differences between small-to-medium-to-large sized contractor 
organisations, in an easy and user-friendly web-based Strategic Risk Management 
Decision Model (SRMDM). 
Therefore, the aim is to create a strategic decision model to depict factors that affect 
project success from the perspective of risk management, by considering specific aspects 
of the project, such as the barriers and success factors of public private partnership 
schemes and the involvement of international contractor organisations, in parallel with 
the project’s characteristics, strategic project management, and the organisation’s 
strategy, policies, and current situation. 
Additionally, the main motivating factors on which this research is based constitute the 
need for an effective web-based model that organises the bid/no bid decision in a rational, 
logical, flexible, and user-friendly manner, with consideration of risks involved in 
international PPP projects, success factors of PPP and international construction projects, 
and international contractors’ barriers to entry overseas project. Designing such a web-
based model will support this research in many aspects as follow: 1- To be used for 
validating the model’s concept; 2- To provide decision-makers with a strategic tool that 
can be used for bid/no bid decisions for their potential projects; and 3- To simulate the 
real situation in the practical field for the end-user in terms of the contractor organisations 
classification status, annual volume size, and the type of main client. 
1.2. Construction Industry in Saudi Arabia 
Falqi (2004) points out that the construction industry in Saudi Arabia confronts many 
challenges, some of which can be considered unique to the country, while others are 
common worldwide throughout the construction industry. In addition to the fact that 
owners share the three basic concerns of time, cost, and quality, there is considerable 
concern regarding the type of contract documents that can ensure the capability of 
transmitting all of the owners’ requirements to the main contractor. In this study, the 
unique issue faced by the public authorities and international investors’ contractors is the 
use of PPPs as a scheme to implement construction projects in Saudi Arabia, as the Saudi 
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Government intends to build six new economic cities and to link the whole country by a 
modern railway networks. Due to the lack of experience in these types of projects by both 
local private and public sectors, the Saudi Government is trying to attract international 
contractors to invest in such mega-projects. From the Government perspective, although 
the PPP scheme helps economically, the focus in using such a scheme is to guarantee the 
required quality desired by authorities. 
Falqi (2004) further explains that construction experts in Saudi Arabia have long 
recognised the extreme fragmentation of the industry, whereby the majority of 
contractors’ organisations are small, unspecialised, undercapitalised, and financially 
unstable. In addition, in most construction projects the use of sub-contractors has become 
common practice, with specialised firms carrying out the majority of the work. Thus, 
these mega-projects are real challenge to international contractors who will need to 
involve local contractors in order to undertake the projects. 
Regarding the performance of the construction industry; the results of Falqi (2004), in his 
research on delay factors for construction projects in Saudi Arabia and the United 
Kingdom, indicate that, in the UK, the average ratio of actual completion time of 
construction projects compared to the planned contract duration fluctuates between 110% 
and 130%. However, this research found that in Saudi Arabian construction industry 
projects delays are considerably longer than in the UK:  21% of respondents from SA had 
experienced a delay that ranged from131% to over 200% of the planned duration. In 
general, in the case of the Saudi construction industry, the majority of delayed projects 
could be considered as ‘excusable delays’, where owners bear the damages for all delayed 
time. However, in Falqi’s research, only 11% of SA respondents testified that contractors 
had paid liquidated damages for projects which incurred time delays. 
Currently, the Saudi Government has ambitious plans to build six new economic cities 
under the PPP scheme. At a cost of more than $60 billion, the Kingdom has planned and 
begun constructing four ‘metropolitan marvels’; a project that promises to significantly 
alter the economic landscape of Saudi Arabia while providing a wealth of ‘greenfield’ 
opportunities for investors. The Saudi Arabia General Investment Authority (SAGIA) has 
launched four integrated Economic Cities, located in Rabigh (King Abdullah Economic 
City), Hail (Prince AbdulAziz bin Mousaed Economic City), Madinah (Knowledge 
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Economic City) and Jazan (Jazan Economic City). According to SAGIA (2008), the 
objectives of these economic cities are to: 
 Attract international investment to Saudi Arabia; 
 Assist small and medium construction organisations (via sub-contracting and 
skills improvement); 
 Upgrade competitiveness;  
 Promote balanced regional development; 
 Achieve economic diversification; and 
 Create job opportunities for citizens.  
SAGIA’s vision for the Economic Cities is to contribute more than US$150 billion in 
annual GDP, to create over a million jobs, and to become home to 4-5 million residents 
by 2020. Serving the wide-ranging needs of these large communities will require high 
levels of private sector involvement. Fully utilizing their commercial and industrial 
potential will offer even greater opportunities for investment. Currently, according to the 
Economic Cities Authority (ECA, 2014) few projects in some economic cities have 
started. 
In a further project under the PPP scheme involving international contractor 
organisations, the Saudi Railway Organisation (SRO) intends to link the Saudi regions 
with modern railway networks and services. According to the SRO’s plans for the future 
of transport in the Kingdom of Saudi Arabia, in 2025 the expected share of the railway 
sector for the transport of passengers would stand at 11% when compared to other means 
of transportation for distances of 380-500 km. It would also be expected to have an 
estimated 12.5% share of the 850-980 km range, and 9% of the share in the case of 
distances of 1250-1400 km. Furthermore, the SRO’s plans estimate the growth rate up to 
2025 to be 3.7%. With regard to the transportation of goods, it has been estimated that 
the share of the railway sector in 2025 will be 24% for a distance of 300 km, 40% for a 
distance of 900 km, and 48% for a distance of 1400 kilometres. The growth rate during 
this period is estimated to be 4.8% per year. Based on these studies, estimates, and other 
stimulating factors, the Saudi government has adopted a strategic plan to develop railway 
services in the country: this plan includes a number of major projects to expand the 
railway network and services, and a program to privatise the SRO. 
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The Saudi Ministry of Economy and Planning (MEP) encourages small- to medium-sized 
construction organisations to contribute to the delivery of these mega projects. It is 
encouraging them to seek knowledge and experience and to adopt new tools and 
techniques, in order to overcome the obstacles such as uniqueness, complexity, size and 
technology, which often surround such large projects. According to the MEP’s vision, 
small- to medium-sized private construction organisations will play a key role in Saudi 
development.  
However, small-to-medium-sized private construction organisations will be required to 
adopt and accept new knowledge and techniques in order to improve their performance 
and to accomplish projects successfully within time, cost, and quality specifications. 
Alotaibi (2009), after examining the Saudi construction industry via the Project 
Management Maturity Model (ProMMM), points out that the results showed more than 
half of the Saudi contractor organisations (63.1%) to be between level one ‘Naïve’ or 
level two ‘Novice’ in terms of the ProMMM. This means that the majority of Saudi 
construction organisations have no, or very limited, awareness of the project management 
profession and its tools and techniques. Moreover, the same study found that the lack of 
use of risk management tools and techniques is the main reason for project failure, leading 
to exceeding the time and budget agreed and to liquidating damages. 
1.3. Statement of the Problem 
One major reason that projects are procured by PPPs, is to enhance value for money by 
inviting the private sector to handle public works projects. However, although PPPs have 
been increasingly used in procuring capital-intensive infrastructure projects all over the 
world, research shows that unless the risks in terms of financial, technical, managerial, 
environmental, and social issues are properly analysed, allocated and managed, the goals 
of a true value-for-money and a win-win partnership are unlikely to be attainable (Cheung 
et al., 2009).  In PPP arrangements, the government’s role in the delivery of infrastructural 
and public services changes from owner/manager to overseer, where the investors take 
on far more responsibilities and assume more complicated risks than a mere contractor 
(Chou, 2012). As a result, by using PPP schemes, public sectors aim to transfer as many 
risks as possible to private enterprises and thus shed their responsibilities. This, indeed, 
requires a deeper evaluation of projects and very careful risk identification by investors 
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in order to be fully prepared to accomplish the project and to achieve success (Lowe, 
2007). 
Furthermore, Chou (2012) explains that each party engaged in PPPs will require a risk 
surcharge for every risk conveyed. How to fairly distribute the responsibilities, risks and 
potential benefits between public and private sector bodies, or how to achieve the best 
possible risk transfer, as compared to maximum risk transfer, when dealing with risk in 
PPP projects, deserves further consideration in research on PPPs. Thus, it is highly 
important for both the public and private sectors to understand the various risks associated 
with PPPs throughout the complete life cycle of projects, and especially in the strategic 
phase of a project, in order to guarantee a successful investment decision that leads to 
long-term success. The decision to invest, that is, the go/not to go or the bid/not to bid 
decision, is in fact the first step in the strategic phase of any project. If such a decision is 
based on a solid and concrete foundation, it will be the key to open the gate to success. 
This is especially true in Saudi Arabia and other countries where the use of PPPs are still 
in the early stages of development. Currently, the Saudi government is adopting PPP 
schemes for constructing mega development projects, such as the new economic cities 
and railway networks, in order to attract international investment to Saudi Arabia, as well 
as to avoid the constraints and risks associated with the delivery of such large projects. 
However, this new procurement approach is more prone to risk than projects executed 
under direct government finance (Ogunlana, 1997). 
As for those international contractor organisations seeking investment overseas, Lowe 
(2007) points out that statistics indicate that the number of conflicts and disputes on 
international construction projects are much higher than in domestic markets. In detail, 
“international construction projects have high levels of risk and complexity, which result 
in greater possibilities of overrun and conflict when compared with domestic projects” 
(Zhi 1995; Han and Diekmann 2001; Gunhan and Arditi 2005; Han et al. 2008, as cited 
in Eybpoosh et al., 2011, p. 1164).  
Therefore, it is essential for international contractor organisations to gain a detailed 
understanding of the root causes of the types of conflicts and disputes which conflicts and 
disputes, which are specific to conducting business in foreign environments, before 
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making any decision to invest internationally. This detailed understanding of such roots 
for conflicts and disputes necessitates the need for careful projects’ evaluation and robust 
risk identification by investors in order to be fully prepared to accomplish the project and 
to achieve success. The decision to enter  international construction markets can arise for 
a variety of reasons, but the fundamental motivation for organisations seeking work 
abroad and taking advantage of international opportunities, is to increase their rate of 
growth and profits, and to develop their level of competition with other participating 
organisations (Howes and Tah, 2003; Lowe, 2007).  
However, researchers have found that there are primary strategic risks associated with 
international construction, such as political, economic, financial, climatic and 
geographical risks, in combination with the need to understand the legislative and cultural 
environments of foreign countries. All of these risks, in addition to the risks related to 
each project’s characteristics, should be considered and addressed prior to making the 
decision to invest abroad. 
Bageis (2008) explains that the bidding decision is the first stage of commitment to a 
project and will be followed by a series of consequences, whereby if the decision was 
correct, the consequences will be positive, and vice versa. Thus, the strategic decision 
will affect all the project phases and that will result in either the success or failure of the 
project and even of the organisation itself. 
In addition, Ofori (2003), Lowe (2007), Cheng et al. (2011), and Osei-Kyei and Chan 
(2015) highlight that there are no existing models that are specifically applicable to 
international construction; especially for PPP projects in developing countries. Therefore, 
there is a strong need for a strategic bid/no bid decision model for international investment 
dedicated to public private partnership projects from the perspective of risk management, 
and such a tool would help both international organisations and countries engaging in 
PPP projects to achieve success. It is the intention of this research to develop such a 
model. Based on the above statement, the research questions that this study intends to 
address are: 
 Are the methods, tools, and techniques of risk management currently applied by 
international and/or Saudi contractor organisations for their projects in Saudi 
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Arabia adequate in order to achieve project success in general, and success in the 
investment decision in particular? 
 Do international and/or Saudi contractor organisations use a bid/no bid decision 
model in order to evaluate projects before entering the bidding stage? 
 Should the bid/no bid decision model take into account the risks and success 
factors of PPP schemes and international investment in parallel with the project's 
characteristics, and link these to the organisation’s strategy and current situation? 
 Can the development of such a model contribute to enhancing the success of the 
project and to improve the performance of the organisation? 
 Can the development of a web-based model help to facilitate the process of 
making the bid/no bid decision? 
In view of the above, this research aspires to provide solutions that can be recorded and 
developed in order to obviate the problems in the construction industry and to encourage 
organisations to apply systematic project management approaches and risk management 
tools and techniques as a routine way of working, rather than cherry-picking some tools 
and techniques. 
1.4. Research Aim and Objectives 
The prime aim of this research is to provide a strategic investment decision model, from 
the perspective of risk management, for international contractors who intend to invest in 
public private partnership projects in the Saudi Arabian construction industry. In order to 
achieve this aim and, also to address the research questions, the key objectives of this 
research are defined as follows: 
1) To establish a link between risk management processes, the organisation’s 
strategy and its current situation, to facilitate the process of making the bid/no bid 
decisions; 
2) To investigate the different behaviours of contractor’s organisations during the 
process of decision-making, according to their differences in terms of 
classification status, size, main client type and type of work; 




4) To identify critical success factors for public-private-partnership projects from the 
perspective of risk management; 
5) To identify critical success factors for international construction projects from the 
perspective of risk management; and 
6) To construct a web-based strategic decision model of PPP projects for 
international investors from the perspective of risk management that can 
accommodate the previous objectives, in order to facilitate the process of decision 
making. 
1.5. Research Motivation 
Bageis (2008) points out that the bid/no bid decision is the first decision that a contractor 
makes on a project, and the careful understanding of the potential consequences of this 
decision for the organisation is a key factor in the success of the project and of the 
organisation. Furthermore, many studies have discovered that the bid/no bid decision is 
often made without a rational basis (Ahmad and Minkarah, 1988; Chua and Li, 2000; 
Wanous, 2000a; Wanous, 2000b; Wanous et al., 2000; Egemen and Mohamed, 2007; and 
Bageis, 2008). This also applies to international investment decisions, where the 
importance of considering the bid/no bid decision is even more crucial. Thus, 
international contractor organisations should consider more carefully the risks and 
uncertainties surrounding international construction PPP projects. 
Moreover, Lowe (2007) points out that statistics indicate that the level of conflicts and 
disputes on international construction projects are much greater than in domestic markets. 
Risks, conflicts, and disputes that lead to project failure and the probability of bankruptcy 
of the organisation and party prosecution are all possible outcomes in public private 
partnership projects. 
The rationale behind selecting this topic is as follows: the researcher’s personal interest 
in generating knowledge about how international contractors make decisions on issues 
related to their investment; how international contractors practise the activities of project 
and risk management and, in particular, how a successful partnership relationship can be 
achieved between parties involved in investment in PPP projects in the Saudi Arabian 
construction industry. This personal interest began after finding the results of a master 
12 
 
degree dissertation conducted by the researcher in 2009 regarding the maturity level of 
project management in the Saudi construction industry. These results of the master degree 
dissertation indicated to the poor performance of project management in general; and 
particularly to the poor performance of risk management tools and techniques amongst 
the majority of contractor organisations in the Saudi construction industry. Thus, with the 
current orientation of the Saudi public sector towards attracting international investors to 
invest in PPP projects, taking into consideration the immature PPP implementations in 
the Saudi construction industry, the researcher’s personal interest increased to read more 
about risks, PPPs, and international contractors’ entry to developed countries. 
As it is the first step towards the commitment of a project, investigating the current 
procedures of bid/no bid decision-making provides the researcher with the opportunity to 
gain this knowledge. It is a strategic decision that should be made with wide consultation, 
as the investment decision has been proven to be one of the most critical decisions that 
contribute to the survival of the international contractor organisation. 
In addition, the need for an effective web-based model that organises the bid/no bid 
decision in a rational, logical, flexible and user-friendly manner, with consideration to 
risks in PPP projects, success factors of PPPs, and success factors of international 
investment, is one of the main motivating factors for this research. Another motivation is 
to construct this model with a linkage to the contractor organisation’s strategy and current 
situation, where the strategy will be in terms of policies influencing the organisation’s 
behaviour towards bid/no bid decisions.  
Finally, after studying the previous decision-making models that considered the bid/no 
bid decision, it has been found that there are gaps and drawbacks where international 
investment and public private partnership projects are concerned: therefore, the 
opportunity exists for this research to contribute to the filling of these gaps. This study is 
the first of its kind and its aim is to create a strategic decision model to depict factors that 
affect project success from the perspective of risk management, by considering the 
variable aspects of the project as possible barriers or success factors in public private 
partnerships and international investment, in parallel with the project's features, strategic 
project management, and the organisation strategy. Many aspects will be combined and 
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merged logically and rationally, based on science and knowledge, to facilitate such a 
critical decision from the perspective of risk management. 
The findings of the proposed study will present a strategic RM decision model that will 
assist in implementing project management effectively and achieving project completion 
successfully. The research will make specific contributions to PM; RM; PPPs; 
International Construction; and Decision Making Literature, which will encourage 
researchers to support their arguments by conducting further studies. Also, the 
researcher’s findings will make a practical contribution to both private and public sector 
organisations. In brief, this study revises seventy-seven factors considered to be the most 
important factors out of two hundred and thirty-seven factors identified from the literature 
that affect the bid/no bid decisions, presents the final conceptual model in Chapter 8; and 
finally applies both the factors and the conceptual model to construct a web-based model 
called Strategic Risk Management Decision Model available online at www.srmdm.com. 
1.6. Structure of the Thesis 
The thesis comprises eight chapters: Introduction, Literature Review, Research 
Methodology, Qualitative Research Strand, Quantitative Research Strand (1), 
Quantitative Research Strand (2), Construction and Validation of the Model, and ends 














Figure 1.1: Thesis Structure 
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CHAPTER 2: RISK MANAGEMENT IN BID/NO BID DECISIONS 
“The world has dramatically changed over the past 30 years and continues to do so. Today, 
everything happens at a lightning – fast pace. Every activity is more demanding and competitive 
than it’s ever been. Today we all face challenges more complex those that confronted us in decades 
past. As the pace picks up, we are asked to do more, and we must do it well” (Schmidt, 2009). 
2.1. Introduction 
After highlighting the research gap and identifying the research aim and objectives in the 
previous chapter, this chapter carries out the first phase of the research design in order to 
address the prime aim of the research. The research design, which will be described in 
more detail in Chapter Three, begins with a qualitative literature review to gather 
adequate knowledge and background related to the research subject. The target is to 
justify the research problem, the path of the research, and the appropriate research 
approach. Thus, previous studies and relative literature reviews concerning the research 
subject are carefully and qualitatively considered.  
In this research, the literature review chapter focuses on the findings and insights of other 
researchers in relation to risk identification for the bid/no bid decision in a construction 
project. This chapter first addresses the practice of strategic project management. It also 
investigates the importance of careful project selection and summarises previous models 
in terms of their inputs and factors to address any obstacles.  This sheds light on the gaps 
identified in the relevant literature pertaining to the need for strategic decision models 
suitable for projects involving international contractors under public-private partnership 
schemes in the Saudi Arabian construction industry from the perspective of risk 
management. 
2.2. Background Knowledge and Understanding of Thesis Topics 
This research touches on concepts related to the research subject; typically in a sequential 
consistency form that are necessary for the sake of logic, accuracy, and fairness to address 
the research problem. These key concepts on which this research is based comprise 
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Strategic Project Management, Project Selection, Decision-Making, Risk Management 
(RM), Public Private Partnership (PPP), and International Construction. First it is 
necessary to consider the nature and purpose of research into these types of topics. Then 
the following sections will cover the each topic separately. 
According to van Aken, (2004), the nature of the product of a given research is basically 
influenced by its research paradigm; where the term research paradigm refers to a 
combination of the research questions, the methodologies adopted, and the nature of the 
expected research products. In attempting to position the nature of construction 
management research within the context of the sciences, Koskela (2008) intimates that an 
understanding of the character of a given science is seen to be highly significant to the 
success of that science, and that the research questions tackled, methodologies used, and 
outcomes produced are the key concerns. 
Understanding means the ability to describe, explain and possibly predict (Nagel, 1979; 
Emory, 1985). Thus, most academic research in management is based on the notion that 
‘understanding’ is the mission of all science (van Aken, 2004). Several non-positivists 
even uphold the view that the mission of every science is to create a certain shared 
understanding of a particular phenomenon (Peirce, 1960). It is however worth noting that 
understanding a given problem only provides a foundation to its solution. The ensuing 
step should involve developing solutions that have been tested and proven workable. 
The methodology for the natural and social sciences whereby the focus is on ‘how things 
are’, disregards the question of ‘how things ought to be’ (Koskela, 2008). An answer to 
the question of ‘how things ought to be’ should lead to developing innovative solutions 
to problems in the real life. The emergence of a research paradigm, the product of which 
is not to describe and explain the world, but to transform it with an innovation, is 
manifested in various fields. Thus, this research, in order to achieve its strategic intent, is 
attempting to comprehend the relationship between knowledge concepts mentioned 
above; and then to find the best possible method towards providing the desired solution. 
For this purpose, knowledge understanding is required to achieve a better and logical 
understanding. These knowledge will be discussed and linked to the research subject in 
this chapter. Hence, strategic project management will be discussed first in order to clarify 
its impact on the strategic decisions to be taken by decision makers. Thence, the 
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importance of bid/no bid decision as a strategic decision will be discussed with further 
details regarding risks and critical success factors influencing such a decision. 
2.3. Strategic Project Management 
Nowadays, we all deal with projects in one way or another, whether as sponsors, team 
members, project managers, or stakeholders. In fact, our job titles may not include the 
term ‘Project Manager’ but nevertheless managing projects is a given in any form of 
professional work (Schmidt, 2009). For this, it would be appropriate to take a moment to 
define what a project is and is not. According to Kerzner (2009, p. 2), the Senior Executive 
Director for Project Management at the International Institute for Learning (ILL), a 
project can be considered to be any series of activities and tasks that: 
 Have a specific objective to be completed within certain specifications; 
 Have defined start and end dates; 
 Have funding limits (if applicable); 
 Consume human and nonhuman resources (i.e., money, people, equipment); and 
 Are multifunctional (i.e., cut across several functional lines). 
From this definition it can be concluded that a project is temporary, unique, and has a 
well-defined scope. The next step is to define project management in order to understand 
this term. According to the Project Management Institute (PMI) (2013, p. 5): “project 
management is the application of knowledge, skills, tools, and techniques to project 
activities to meet the project requirements”. Kerzner (2009, p. 4) expands this definition 
to be: “project management is the planning, organizing, directing, and controlling of 
company resources for a relatively short-term objective that has been established to 
complete specific goals and objectives. Furthermore, project management utilizes the 
systems approach to management by having functional personnel (the vertical hierarchy) 
assigned to a specific project (the horizontal hierarchy)”.  
Both definitions of project management, like the definition of a project, highlight certain 
characteristics that are important to project management. On the one hand, Callahan and 
Brooks (2004) point out that the most important characteristic of project management is 
that it is oriented toward achieving results; and the whole purpose of project management 
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is to accomplish the business result that is desired. On the other hand, it is argued that 
project management is not an end in itself; it is a process to achieve an end (Callahan and 
Brooks, 2004; Schmidt, 2009; Kerzner, 2009). 
Further, Callahan and Brooks (2004) point out that although implementing traditional 
project management tools and techniques are essential for projects’ success, it is the 
implementation of strategic project management that can help organisations to achieve 
success on both project and organisational levels. This point of view is supported by many 
authors as Schmidt (2009); Termini (2009); Harris (2009); Moore (2010); and Kaiser et 
al. (2015). 
Thus, for an organisation to be successful, all that is needed is “a Strategic Project 
Management approach, not the tactical task/schedule focus that dominates traditional 
project management” (Schmidt, 2009, p. 6). In order to define what strategic project 
management is, the term strategy should be clarified first. According to Chevalier-
Roignant and Trigeorgis (2011) there is more vacuity about strategy than about any other 
topic in business today. Although it is commonly agreed that strategy is critical in today’s 
changing corporate environment, there is no universally agreed-upon definition of 
business strategy.  
However, there are two well-known definitions in the business context. The first 
definition was introduced by Chandler (1962) states that strategy is “the determination of 
the basic long-term goals and objectives of an enterprise and the adoption of courses of 
action and the allocation of resources necessary for carrying out these goals”, while a 
later definition by Mintzberg et al. (2002) defines strategy as “the pattern or plan that 
integrates an organisation’s goals, policies and action sequences into a cohesive whole”. 
It can be noticed that both definitions of strategy emphasise the formulation of a vision 
and strategic goals, and then finding methods to achieve them (as cited in Chevalier-
Roignant and Trigeorgis, 2011, p. 10). 
Further, regarding the notion of strategic project management, according to Callahan and 
Brooks (2004, p. 24) it can be defined as “the use of the appropriate project management 
knowledge, skills, tools, and techniques in the context of the company’s goals and 
objectives, so that the project deliverables will contribute to company value in a way that 
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can be measured”. In other words, the definition necessitates linking projects to the 
organisation’s vision and strategic goals by applying the required methods. 
In order to understand the real problem of the traditional project management approach, 
and why many authors are recommending that strategic project management should be 
adopted in its place, Callahan and Brooks (2004) explain that, in each construction 
organisation, three main levels exist: strategic, tactical, and operational levels. At the 
strategic level, a strategic person is concerned with how to improve productivity and 
profitability and to increase the organisation’s value and return on investment. In other 
words, those at the strategic level ask: ‘What is the result wanted?’, and for that reason, 
they are not concerned about how things will be done; but about what needs to be done 
in order to make the organisation successful. That is why, as the situation relates to project 
management, there is often little or no input between the strategic level and the tactical 
level, where the strategic person considers project management to be a tactical problem. 
Thus, it is as if a brick wall is constructed between the two levels, as can be shown in the 
following figure (Figure 2.1). 
 
Figure 2.1: The STO Model 






On the other side, Callahan and Brooks (2004) explain that as regards to the tactical level, 
the tactical person asks: ‘How will this get done?’; as this person is generally concerned 
with how to achieve the priorities as envisioned by the executive, with the resources at 
hand. In fact, Callahan and Brooks (2004, p. 14) argue that “if all project decisions are 
made at the tactical level, then there is no oversight from a group that has a global vision 
of the company”. 
Finally, regarding the operational level, the operational person is concerned with the 
question: ‘What must I do?’ These people actually get the work of the project done. They 
are concerned about how they will get their regular job done and do all of the project 
work besides. As this is the situation when applying the traditional project management 
approach, the frustration described above is the result when lines of communication 
between the strategic (executive), the tactical (management), and the operational 
(employee) are not open (Callahan and Brooks (2004). 
In the light of this problem, and bearing in mind the definitions above for the project, the 
organisation’s strategy, and strategic project management, management of projects must 
be aligned with the mission, goals, and objectives of an organisation so that the projects 
move the organisation recognisably closer to achieving its business outcomes with the 
organisation’s limited resources (Callahan and Brooks, 2004; Schmidt, 2009; Termini, 
2009; Harris, 2009; Moore, 2010; Kaiser et al., 2015). 
2.4. Project Selection 
The project selection decision, with respect to strategy and strategic project management, 
is actually a critical and strategic process, which involves two business decisions, the 
bid/no bid and the mark-up size decisions (Shash, 1993; Lowe and Parvar, 2004; Bageis, 
2008; Wang et al., 2009; Moore, 2010; Dutra et al., 2014; Shafahi and Haghani, 2014; 
Tofighian and Naderi, 2015). In order to achieve successful project selection, Lund et al. 
(1989) first defined project selection as a series of steps, which progresses from the 
continuous collection, analysis, evaluation and judgment of the project information, and 
then selection of the appropriate project to making the determination to bid for the project 




However, the problems of project selection have been given further attention in the 
literature since this definition was introduced. The constant changes in technology and 
market conditions, associated with more demanding customers, generate a quest for 
innovation and better results in contractor organisations. Particularly, as contracting firms 
are project-oriented firms in which their profit is related to the number of projects 
awarded, many of those firms have been criticised for their performance towards the 
project selection process, where little attention has been paid towards careful project 
selection (Lowe and Parvar, 2004; Bageis, 2008; Wang et al., 2009; Moore, 2010; Dutra 
et al., 2014; Shafahi and Haghani, 2014; Tofighian and Naderi, 2015). The following 
subsections will reveal how strategic project management can guide project selection to 
achieve success in strategy implementation. 
2.4.1. The Organisation’s Strategy and Project Selection 
Moore (2010, p. 21) points out that although many organisations have a well-defined and 
well-scoped strategic process, the execution of their strategy is the critical challenge. 
Indeed, it is widely recognised, that weakness in execution, but not weakness in the 
strategy, is one of the main reasons for CEO failure. And to overcome such a condition, 
“it is important to tie the strategic theory governing the business to the experience of 
project management. Without this linkage, either the project portfolio is blind to the needs 
of the business or the strategic goals are empty, with no support at the execution level. It 
is clear that this is an area that businesses must get right for long-term success”. 
Moore’s point of view is widely supported by many authors in the literature. These 
supporting studies also emphasise that in the real world competitive markets, where fiscal 
solvency ‘resources’ play a significant role in defining the optimal state, the selection of 
the most appropriate projects for which to bid is fundamental to a successful commercial 
strategy that can help organisations when faced with pressures of surviving the vagaries 
of the market. Actually, for this reason, contractor organisations are required to be 
selective, to put the organisation’s strategy first, and to align their selection with both 
strategic goals and the organisation’s portfolio (Dutra et al., 2014; Shafahi and Haghani, 




Callahan and Brooks (2004) explain that, from the strategic level of a contractor 
organisation to the operational level, the strategy must be identified clearly in terms of a 
main vision and long-term strategic goals. Also, aligning the strategy with projects should 
be applied through adopting strategic project management with the project portfolio 
management (abbreviated PPM and also known as enterprise project management, or 
EPM) as a key component of the strategic project management for careful and successful 
project selection. Thus alignment of strategy with project selection is stressed as the path 
to success, in order to achieve both the success of the organisation and the projects 
(Bageis, 2008; Chen and Askin, 2009; Ghorbani and Rabbani, 2009; Wang et al., 2009; 
Moore, 2010; Bhattacharyya et al., 2011; Liu and Wang, 2011; Tseng and Liu, 2011; 
Dutra et al., 2014; Shafahi and Haghani, 2014; Tofighian and Naderi, 2015).  
Furthermore, contractor organisations are subject to a competitive environment, where 
securing projects will be either by direct invitation and negotiation or by competitive 
bidding. In such a competitive environment, linking project selection to the organisation’s 
strategy and portfolio is crucial to control resources and to achieve long-term success 
(Shash, 1993; Lowe and Parvar, 2004; Bageis, 2008; Shafahi and Haghani, 2014). 
Bearing in mind the STO diagram (Figure 2.1, page 19), the strategic vision and goals 
should be linked to the tactical/project level and to the operational level as well. Moore 
(2010, p. 23) emphasises that “the strategic goal definition must come before project 
selection, it must not be rushed. Selecting the right strategy is imperative for running an 
impactful portfolio”. Further, Bageis (2008) clarifies the method to link projects to the 
organisation’s strategy as translating the strategy within the organisation’s activities into 
policies and standards, and that these policies should guide the actions or subsequent 
results of the actual decision behaviour, and also entail that the strategic goals will be 
reasonably broad for each level’s activity. 
2.4.2. The Relation between the Organisation’s Current Situation and 
Project Selection 
Several studies interested in careful project selection emphasise the importance of 
assessing the organisation’s current situation in terms of the organisation’s capability and 
resource availability to select and commit to a project (Mannerings, 1970; Mak, 1977; 
Lifson and Shaifer, 1982; Ahmad, 1990; Skitmore et al., 1992; Shash, 1993; Bageis and 
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Fortune, 2009; Jarkas et al., 2014; Shafahi and Haghani, 2014; Tofighian and Naderi, 
2015). According to Bageis (2008), there are internal and external factors which affect 
the project selection decisions, but only a few studies linked these factors to the 
organisation’s strategy. 
McGrew and Wilson (1982) suggested that, at that time, an organisation did not in 
practice have a single set of goals with an agreed order of preference among them. Thus, 
they emphasised that having explicit goals within the organisation is important in 
establishing the link between selection of a project and the goals of the organisation. 
Managing the company projects is important not only for the project level but also for the 
organisational level. Goals and objectives of the organisation should be defined and 
recognised first for better enterprise project management performance. Also, Cooke-
Davies (2002) points out that the importance of enterprise/organisational project 
management (EPM) comes from the orientation of the construction company, as it is clear 
that a contractor’s organisation is a business discipline ‘projects orientation’, whose main 
goal is to carry out construction works or services at a specified price for a client. 
Furthermore, Cooke-Davies observes that managing the contractor’s business is divided 
into two levels; the organisational level (corporate level) and the project level, but in fact, 
the success of one of the levels is linked to the success of the other. 
In more detail, Dinsmore (1999) points out that the project management discipline 
considers the project’s level in order to plan, organise, direct and control the company 
resources for a project, which means that the project management discipline is applied to 
manage projects with relatively short-term objectives in comparison to the 
portfolio/programme project management, whereas enterprise project management is 
concerned with the corporate level of an organisation, in order to attain goals by applying 
strategic project management not only to single projects but also at the enterprise level. 
In other words, as Al-Balushi, (2006) points out, enterprise project management (EPM) 
applies business processes, methods, standards and tools within an organisation to 
manage their business through projects. 
In his study of bid/no bid decisions in Saudi Arabia Bageis (2008) also explains that EPM 
is more concerned with the management of projects and programmes carried out by the 
organisation in order to achieve its goals. In this sense, the importance of selecting the 
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right proposed project to bid for becomes as vital as selecting the right project in the 
portfolio of an organisation. The decision whether to bid for a project or not should be 
aligned with the company strategy; as the strategy of the company is linked to its goals. 
Project selection in the construction companies business often appears in the form of 
bid/no bid decisions. If a contractor decided to bid for a project and then won the bid, the 
company will be obliged to fulfil the contractual obligations. Thereafter this project 
becomes one of the contractor’s projects, which should be managed and aligned 
accordingly to the company strategy.  
In order to assess the current situation of the organisation and to link it to project selection 
Morris and Jamieson (2004) point out that the process of the bid/no bid decision can 
benefit from the process of choosing the right project based on the portfolio of the 
company, since both involve strategic focus, feasibility studies, and the availability of 
resources. However, Bageis (2008) states that many frameworks related to linking 
strategy and portfolios for project selection fail to point out how to translate the strategies 
of an organisation into policies or a course of action, in order to comprehensively consider 
the current situation of an organisation and align that in the project selection decision 
process.  
Bageis, also, recommends the framework of Al-Balushi et al., (2004) which involves set 
of common measures in order to assess the current situation of an organisation for 
accurate project selection. These set of common measures, which can be seen in the 
following Figure 2.2, considers the strategic planning process, which starts by identifying 
the vision, the mission, and the core values of the construction organisation; describes 
why the organisation exists and what are its objectives to achieve. Strategic goals are then 
identified to meet the mission, vision and core values. This process will be examined with 
reference to the current situation of the organisation through SWOT analysis by 
identifying the Strength, Weaknesses, which are internal forces, and Opportunities and 
Threats, which are external forces. The next step is the analysis of the gap between the 
existing situations and where the organisation is heading to achieve its strategic goals. 
Finally, the strategic goals are translated into different projects that compose the various 




These set of common measures in Figure 2.2 can be used in shaping the direction of the 
bid/no bid decision. In this sense, the gap that this research is aiming to fulfil is to 
implement these measures into the bid/no bid decision. However, the aim is to benefit 
from these measures in order to develop a relative technique (web-based-decision model) 
to facilitate the bid/no bid decision-making process for the Saudi Arabian construction 
industry. 
 
Figure 2.2: Translation of Strategy into Projects and Programmes 
Source: Adapted from Al-Balushi, Kaka and Fortune (2004), Project management 
processes and the achievement of organizational strategies - the case of a telecomm 
operator 
2.5. The Importance of the Bid/No Bid Decision 
The next step after the pre-evaluation phase and selecting the most appropriate project is 
the tendering process. The tendering process involves two crucial decision. The first 
decision is known as the bid/no bid decision, which is associated with the determination 
of the appropriateness of the investment/project. The bid/no bid decision, which also 
known as the project selection decision, is one of the main strategic decisions that a 
contractor organisation makes towards an actual commitment for a potential project. The 
bid/no bid decision is both complex and dynamic, involving many factors, while the 
selection of the most appropriate projects for which to bid is fundamental to a successful 
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commercial strategy (Shash, 1993; Lowe and Parvar, 2004; Bageis, 2008; Shafahi and 
Haghani, 2014). 
This decision occurs after or as a result of other strategic bidding processes, such as 
accepting an invitation to bid, buying the bid documents, and preparing the tender 
documents (Shash, 1993; Bageis, 2008). Furthermore, continuous and extensive 
evaluation of the project and risk identification before and after each step of the bidding 
processes is required, where this decision should be aligned to the organisation’s strategy 
and its strategic goals (Moore, 2010). 
The second decision in the tendering process is known as the mark-up size decision, 
which is a major input point for calculating bidding prices. It usually consists of general 
overhead, profit and contingency costs, which are expressed in percentages (Lee and 
Chang, 2004; Shafahi and Haghani, 2014). To understand the main difference between 
these two decisions, Shash (1993) explains, that the importance of the bid/no bid decision 
emerges from its financial consequences, as such a decision implies the incurring of 
substantial costs that may not be recovered immediately. However, this decision is based 
on both monetary and non-monetary criteria, to evaluate an opportunity, while the mark-
up size decision is associated with uncertainties based on monetary factors, in order to 
determine the bidding price and mostly to investigate the expected return after 
accomplishing the investment/project. 
Both bid/no bid and mark-up decisions are very important, as success or failure of a 
contractor’s business lies in the outcome derived from those decisions. What evidence 
there is, however, suggests that this decision is usually determined by subjective rather 
than objective information (Fellows and Langford, 1980; Ahmad and Minkarah, 1988; 
Shash, 1998; Lowe and Parvar, 2004; Bageis and Fortune, 2009). In fact, Shafahi and 
Haghani (2014) point out that the mark-up decision, which concerns the bidding price, 
has been considered the only evaluation criterion in many of the previous studies, 
especially when the auction is held as a sealed bid price auction. In these types of auctions, 
the objective is to have the lowest bidding mark-up among all competitors. Most of the 




The interest in models concerning this subject, the mark-up size decision, began in 1956, 
when Friedman introduced his model of how to win a bid (Friedman, 1956). 
Subsequently, a model to aid the second mark-up decision, which appeared to enhance 
organisations’ bidding success, was introduced by Gates (1967). According to Shafahi 
and Haghani both Friedman’s model and Gates’s model were initially introduced to 
calculate the probability of outbidding when there are more than two competitors for a 
project. However, they point out that “since these models were first developed, there has 
been controversy between their supporters and critics” (Shafahi and Haghani, 2014, p. 
1483). 
In fact, from 1956 onwards, the literature focused on developing solutions regarding the 
mark-up size decision based on monetary points of view, until other studies began to shed 
the light on the bid/no bid decision as an important decision affecting the success of both 
the projects/investments and the construction organisations themselves. These authors 
argued that non-monetary factors will directly affect the project success and they should 
be considered and evaluated effectively to avoid negative consequences occurring if 
organisations bid for inappropriate projects (Ahmad, 1990; Shash 1993; Lowe and Parvar, 
2004; Bageis and Fortune, 2009; Jarkas et al., 2014).  
What evidence there is, however, suggests that this bidding decision is usually determined 
by subjective rather than objective information (Fellows and Langford, 1980; Bageis and 
Fortune, 2009). Thus, in the literature, attention was directed towards factors that could 
affect the bid/no bid decision, in order to achieve more rational decisions. According to 
Jarkas et al. (2014) this attention resulted in many different studies which were focused 
on bid/no bid decision ranking factors: for example, studies conducted by Ahmad and 
Minkarah (1988), Odusote and Fellows (1992), Shash (1993), and Wanous et al. (2000) 
identified and ranked in order of importance 31, 42, 55, and 38 factors, respectively, 
which are believed to influence the bid/no-bid decision.  
What is more, there has been a continuous development of bid/no bid decision models in 
the literature since Friedman’s mark-up size model, with the introduction of  many new 
bid/no bid decision models as well. For example, Carr and Sandahl (1978) introduced 
both mark-up and bid/no bid models, and Eastham (1987) divides the bid/no-bid decision 
into objective and subjective decisions, while Ahmad’s (1990) was the first study that 
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introduced a bid/no bid decision model based on ranked critical factors, which were 
identified after investigating 400 US organisations about their behaviours towards the 
bidding decision. 
Additionally, as Jarkas et al., (2014) point out, to bid or not to bid for a particular 
construction projects is a crucial strategic decision for contractors’ sustainability in the 
industry. To decide not to bid for a project could result in losing an opportunity to make 
a sizable profit, enhance strength and position in the industry, and develop a relationship 
with a client, which can open up further opportunities for the contractor to take. 
Conversely, deciding to bid for an inappropriate project may translate into a considerable 
loss, an adversarial relationship with the client, and possible arbitration or litigation; at 
best, it may translate into a substantial waste of valuable time and resources, which could 
be invested in a more profitable enterprise. The importance of this dilemma, and the high 
degree of complexity and uncertainty associated with such a decision-making process, 
reflecting of numerous internal and external determinants, therefore necessitates further 
exploration of the critical factors underpinning the decisions of contractors to bid or not 
to bid for construction projects. 
2.6. Risk Management and Decision-Making 
According to Burke and Barron (2014, p. 337) there is a strong relationship between 
problem-solving and decision-making processes, as can be seen in Figure 2.3. Decision 
making is “a companion process to problem solving, where problem solving is a process 
for analysing the problem and identifying a number of feasible and technical solutions”, 
in which a problem can be classified into three categories: a certainty, a risk, or an 
uncertainty. Thus, decision making can be defined as “a collaborative process involving 
selection from a range of options or possibilities to gain collective support and team 
commitment for the most suitable solution”. They conclude that ultimately, a decision is 












Figure 2.3: Problem-Solving and Decision-Making Processes 
Source: Adapted from Burke and Barron (2014), Project management leadership: 
building creative teams 
 
There is uncertainty in everyday life, and in organisations and projects (Olsson, 2007; 
Serpella et al., 2014). This uncertainty could represent a clear threat to the business, but 
is also, in itself, a significant opportunity that must be taken (Hillson, 2010). However, 
there is a connection between uncertainty and risk, as Hillson (2003) indicates that risk is 
an uncertainty that can be measured, whereas uncertainty is a risk that cannot be 
measured. Generally, risk can be defined as “a measure of the probability and 
consequence of not achieving a defined project goal” (Kerzner, 2009, p. 743). 
Specifically for project risks, according to the Project Management Body Of Knowledge 
(PMBOK) Guide: “project risk is an uncertain event or condition that, if it occurs, has a 
positive or negative effect on one or more project objectives such as scope, schedule, cost, 
and quality” (PMBOK Guide, 2013, p. 310). 
Further, Kerzner (2009) points out that evaluating risk is not always an easy task; since 
the probability of occurrence and the consequences of occurrence are usually not directly 
measurable parameters, and must be estimated by judgment, statistical, or other 
procedures. Also, risk has two primary components for a given event. The first is the 
probability of occurrence of that event, and the second is any impact or consequence of 
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the event occurring (amount at stake). In general, as either the probability or consequence 
increases, so does the risk, and both the probability and consequence must be considered 
in risk management. 
Currently, risk management (RM) is considered as an integral part of project management 
(Olsson, 2007; Kerzner, 2009; Serpella et al., 2014). According to Anderson (2009), one 
of the most difficult activities is determining what are the project’s risks and how they 
should be prioritised; and for that reason risk management is an important part of project 
management. In general, applying risk management tools and techniques is a key process  
for success, and most decision makers acknowledge that risk management knowledge is 
essential for successful project management, and for more accurate and assertive 
decisions (Baloi and Price, 2003; Perera and Holsomback, 2005; Alali and Pinto, 2009; 
Serpella et al., 2014). 
Thus, risk management is defined as the process of identifying and assessing risks, and 
applying methods to reduce these to an acceptable extent. Thus, the main goal of risk 
management is to help organisations better manage risks associated with their missions 
and projects (Tohidi, 2011). In detail, the main purpose of risk management for projects 
is to identify, evaluate, and control the risk, to ensure the project’s success (Lee et al, 
2009; Serpella et al., 2014). According to the PMBOK Guide: “the objectives of project 
risk management are to increase the likelihood and impact of positive events, and 
decrease the likelihood and impact of negative events in the project” PMBOK Guide 
(2013, p. 309). To achieve this aim, project risk management includes the following six 
processes (ibid): 
1) Plan Risk Management: as the process of defining how to conduct risk 
management activities for a project; 
2) Identify Risks: as the process of determining which risks may affect the project 
and documenting their characteristics; 
3) Perform Qualitative Risk Analysis: as the process of prioritizing risks for 
further analysis or action by assessing and combining their probability of 
occurrence and impact; 
4) Perform Quantitative Risk Analysis: as the process of numerically analysing 
the effect of identified risks on overall project objectives; 
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5) Plan Risk Responses: as the process of developing options and actions to enhance 
opportunities and to reduce threats to project objectives; and 
6) Control Risks: as the process of implementing risk response plans, tracking 
identified risks, monitoring residual risks, identifying new risks, and evaluating 
risk process effectiveness throughout the project. 
Harris (2009) points out that the first two processes are about understanding the scope of 
the project and the likely sources of risk, which start out as uncertainties at the pre-
decision stage, while the following analysis can assist by providing a basis for discussion 
about the possible sources of risk. However, “project risk appraisal should begin before 
the organisation makes its decision about whether to undertake a project or if faced with 
several options, which alternative to choose” (ibid, p. 7), as organisations need to set the 
scene for pre-decision project risk assessment, when there is more uncertainty than 
measurable risk to be considered. This point of view is widely accepted and has received 
wide support in the literature since the emergence of the risk management maturity model 
in 1997 (Chapman, 2011; Hopkinson, 2011; Wieczorek-Kosmala, 2014). 
2.7. Risk Maturity Model (RMM) 
Maturity models provide a systematic framework to carry out a continuous comparative 
evaluation of the organisation and its activities (Demir and Kocabas, 2010), and can 
strategically lead the organisation to continuous improvement, which requires a deep 
understanding of the current position of an ambitious organisation and where it aspires to 
be in the future (Brookes and Clark, 2009; Serpella et al., 2014).   A risk maturity model 
(RMM) is a strategic tool designed to assess the risk management capability of an 
organisation. Risk management maturity models are constructed based on an evolutionary 
nature, where they consist of a number of levels in which the complexity level is increased 
from one to another in the quest for perfection (Serna, 2012; Wieczorek-Kosmala, 2014). 
Thus, RMM helps decision-makers to implement a top-down multi-pass approach to 
project risk management, which supports the critical feature of risk analysis, which is 
identifying the right questions and understanding the fundamental purposes of these 




Project RMM was first developed by HVR Consulting Services in 1999, with four levels 
of capability, which are derived directly from the structure developed by David Hillson 
(1997), who used it to establish a generic Risk Maturity Model framework. Since then, 
many risk management maturity models have been introduced and developed in the 
literature (Hopkinson, 2011). In the area of project management, research indicates that 
organisations applying risk maturity model gain benefits in terms of continuous 
improvement of their project management maturity level, more experience in cost savings 
techniques, increased schedule predictability, and quality improvement (Korbel and 
Benedict, 2007).  
Hillson’s model is widely implemented nowadays by both financial and non-financial 
organisations, where the prime reason for this trend are the rapid dynamics and constant 
hardening of the business environment. In overcoming such obstacles, such a strategic 
tool provides a benchmarking approach towards effective implementation of risk 
management processes; thus, well-designed and successfully implemented risk 
management processes can provide organisations with a comparative advantage over 
those that do not manage risk (Wieczorek-Kosmala, 2014). 
Hillson’s benchmarking levels of capability for the risk maturity model (RMM), which 
are shown in the following figure (Figure 2.4), are described as follows (Hillson, 1997): 
1) Level 1: The Naive risk organisation: which is unaware of the need for 
management of risk, and has no structured approach to dealing with uncertainty. 
Management processes are repetitive and reactive, with little or no attempt to learn 
from the past or to prepare for future threats or uncertainties; 
2) Level 2: The Novice risk organisation: which is experimenting with application 
of risk management, usually through a small number of nominated individuals, 
but has no formal or structure generic processes in place. Although aware of the 
potential benefits of managing risk, the organisation has not effectively 
implemented risk processes and is not gaining the full benefits; 
3) Level 3: The Normalised risk organisation: which has built management of risk 
into routine business processes and implements risk management on all projects. 
Generic risk processes are formalised and widespread, and the benefits are 
understood at all levels of the organisation, although they may not be consistently 
achieved in all cases; and 
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4) Level 4: The Natural risk organisation: which has a risk-aware culture, with a 
proactive approach to risk management in all aspects of the business. Risk 
information is actively used to improve business processes and gain competitive 
advantage. Risk processes are used to manage opportunities as well as potential 
negative impacts. 
 
Figure 2.4: The Four Levels of Risk Maturity Model (RMM) 
Source: Adapted from Hillson (1997), Towards a Risk Maturity Model 
2.8. Risk Factors Affecting Bid/No Bid Decisions in the Construction 
Industry 
The factors affecting bid/no bid decisions are classified into three categories based on the 
gap that this research aspires to fulfil. These categories are as follows: construction 
projects’ risk factors, public-private partnership risk factors, and international investment 
risk factors. 
Bid/no bid decisions as models for contractor organisations have been investigated in 
previous studies. In particular, the most discussed models in literature are seven models 
that have been developed to help contractors choose the right bidding decision for 
construction projects, and these are as follows:  
o Worth assessment technique (Ahmad, 1990); 
o Analytical hierarchal process (Abdelrazig, 1995); 
o NeuroFuzzy expert system (Wanous, 2000a);  
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o Parametric solution (Wanous et al., 2000b); 
o Artificial neural network (Wanous et al., 2003); 
o Logical regression and reasoning techniques  (Lowe and Parvar, 2004); and 
o Bid/no bid decision model (Bageis, 2008). 
After studying the previous decision models that considered the bid/no bid decision, gaps 
and drawbacks have been found in relation to international investment and public private 
partnership projects, in addition to the gap in linking such a vital decision with the 
organisation’s strategy, policies, and current situation. Thus, an opportunity exists for this 
research to contribute to filling these gaps. In particular, Ofori (2003), Lowe (2007), 
Cheng et al. (2011), and Osei-Kyei and Chan (2015) highlight that there are no existing 
models that are specifically applicable to international construction; especially for PPP 
projects in developing countries. Therefore, the researcher believes that there is a strong 
need for a strategic bid/no bid decision model for international investment dedicated to 
public private partnership projects from the perspective of risk management, and that such 
a tool would help both international organisations and countries engaging in PPP projects 
to achieve success. It is the intention of the researcher to develop such a model, hence, 
the relevant factors or model’s inputs should be identified first. 
2.8.1. Construction Projects’ Strategic Risk Factors in Bid/No Bid 
Decisions 
The drive to maintain competitiveness in the construction industry has been an ever 
present goal within the global market. Therefore, since the time of Friedman (1956), a 
number of previous investigations have focused on bidding strategies and bidding models 
in order to enhance the accuracy of the bidding decisions, and to establish effective 
methods by which these bidding decisions can be modelled in seeking successful 
investment decisions (Bageis and Fortune, 2009; Sullivan, 2011; Shafahi and Haghani, 
2014; Jarkas et al., 2014). Previous studies have identified bid/no bid factors for different 
construction industries. Most of these studies relied on the identification of the factors 
investigated in the study by Ahmad and Minkarah in1988. It is found that each study 
identified factors that were associated with the area of the construction industry under 
investigation, with different levels of importance assigned to each factor, and some 




In particular, Oo et al., (2007) and Jarkas et al., (2014) point out that even though the 
principal factors influencing bid/no bid decisions for construction projects may be 
comparable across the globe, several factors related to a local industry, socio-economic, 
environmental and cultural issues further contribute to such decisions, introducing a high 
level of heterogeneity across contractors in terms of their intrinsic bid/no bid preferences, 
and responses to decision to bid factors.  
Thus, bearing in mind the nature of Saudi Arabia construction industry, the immature 
implementation of PPP in Saudi Arabia construction industry, and the need of the 
majority of local contractors to develop their adoption of project management tools and 
techniques, which discussed in Sections 1.2 and 1.3, this necessitates a revision of the 
identification of risk factors that could affect bid/no bid decisions in Saudi Arabia 
construction industry. What is more, this revision will provide an opportunity for this 
research to re-examine and identify these factors and establish an index of their 
importance with respect to the bidding environment in Saudi Arabia. And then, to adopt 
these factors in the thesis output for a strategic risk management bid/no bid decision 
model for international PPP projects in the Saudi Arabian construction industry. 
However, most of the previous studies have mentioned the importance of conducting 
exploratory studies by using qualitative interviews in order to explore the potential factors 
associated with the industry under investigation, followed by a quantitative survey in 
order to rank their level of importance (Wanous et al., 1998; Chua and Li, 2000; Wanous, 
et al., 2000; Wanous et al., 2003; Lowe and Parvar, 2004; Egemen and Mohamed, 2007; 
Bageis and Fortune, 2009; Jarkas et al., 2014). A comprehensive review of the literature 
interested in bidding decisions resulted in identifying 112 potential factors that could 
affect contractors bid/no bid decisions. Fundamentally, these factors were generated from 
the outcomes of the following investigations studies: Ahmad and Minkarah (1988), 
Abdul-Hadi (1990) Shash (1993), Wanous et al., (2000), Chua and Li (2000), Lowe and 
Parvar (2004) and Bageis (2008). The results of these previous studies, which can be seen 
in Table 2.1, can be distinguished in terms of the number of the identified factors, the 
factors’ weights of importance, and the country that each study covered. Also, the 
identified factors were categorised differently in each study. Some studies categorised 
them as internal and external factors or as positive and negative factors, whereas other 
studies categorised them in groups consist of correlated factors.
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Table 2.1: Construction Projects’ Risk Factors for Bid/No Bid Decisions identified from the literature review 
Construction Projects’ Risk Factors  for Bid/No Bid Decisions identified from the literature review 




























1 Size of project √ √ √ √ √ √   
2 Duration of the project √ √ √ √ √   √ 
3 Location of the project √ √ √ √   √ √ 
4 Project cash flow √ √ √ √ √   √ 
5 The organisation's current workload √ √ √ √ √   √ 
6 Past experience with similar projects   √ √ √ √ √ √ 
7 Risk involved in investment √ √ √ √   √   
8 Risks expected fluctuation in labour, material, etc. √ √ √ √ √     
9 Type of equipment required √ √   √ √ √   
10 Type of labour required √   √ √ √ √ √ 
11 Type/nature of the project √   √   √ √ √ 
12 Project start time √ √ √   √     
13 Owner (Private, Public) √ √ √   √   √ 
14 Availability of required cash   √ √   √ √ √ 
15 Availability of qualified human resources   √ √   √ √   
16 Cost accuracy estimated by the contractor √ √ √ √ √   √ 
17 General office overhead √ √ √   √   √ 
18 The organisation's financial situation √ √ √   √   √ 
19 Required performance security (bond & guarantee)   √ √   √ √ √ 
20 Classification degree required to enter the bid   √ √ √ √   √ 
21 Availability of equipment and materials   √ √ √   √   
22 Quality of available labour   √ √ √ √     
23 The expected chance of winning the bid √ √ √ √       
24 The ability? of portion subcontracted to others √ √ √ √       
25 Safety hazards √   √   √     
26 The client's reputation       √ √ √ √ 
27 Contract conditions     √ √   √ √ 
28 Work-capital availability to start the project √     √   √ √ 
29 Availability of required equipment       √ √ √   
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30 Bidding methods     √   √ √   
31 The expected competitors     √ √ √   √ 
32 Design quality √ √ √         
33 Commitment of partners   √ √   √     
34 Type of contract   √ √     √ √ 
35 Need for a new project √ √ √       √ 
36 Reliability level of subcontractors √ √ √   √     
37 Past profit in similar project   √ √ √       
38 Time remaining to submit the bid   √   √ √   √ 
39 The condition of labour availability   √ √     √ √ 
40 Governmental division requirements   √ √   √   √ 
41 Availability of other projects    √ √ √ √   √ 
42 Confidence in work force √ √ √         
43 Site clearance of obstruction     √ √ √     
44 Completeness of project's design     √   √   √ 
45 Degree of difficulties √   √         
46 Prompt payment habit of the client         √ √ √ 
47 The client's financial capacity       √   √ √ 
48 Tax liability √   √         
49 Degree of difficulties in obtaining bank loan         √ √ √ 
50 Availability of qualified sub-contractors         √ √   
51 Rate of return √   √       √ 
52 Contingency √   √         
53 Labour environment √   √         
54 The project supervision procedure √   √       √ 
55 Time of bidding (season) √ √         √ 
56 The client requirements   √ √         
57 Design team availably   √ √         
58 Historic profile √             
59 The benefits expected in terms of general relationship   √         √ 
60 Bidding document price   √         √ 
61 Tendering duration     √         
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62 Scope of work required to enter the bid     √       √ 
63 Contractor involvement in the design phase     √         
64 Policy in prediction of cost saving     √         
65 Policy in economic use of building resources     √         
66 Percentage of insurance premium     √         
67 Anticipated value of liquidated damage     √         
68 Method of construction       √       
69 Specific features that provide competitive advantage       √       
70 Relation to other contractors and supplier (supply chain)       √       
71 Accuracy of the original cost estimated by the client       √     √ 
72 Local customs       √       
73 Expected date of commencing       √       
74 Community outreach       √       
75 The prevailing climatic/geographical conditions       √       
76 Degree of buildability       √       
77 Site accessibility       √       
78 Adequacy of resource market price information         √     
79 Possession of qualified staff         √     
80 Possession of qualified labour         √     
81 Possession of qualified subcontractor         √     
82 Possession of qualified equipment         √     
83 Organisation's ability in required construction technique         √     
84 Degree of subcontracting         √     
85 Consultants’ interpretation of the specification         √   √ 
86 Market share         √     
87 Familiarity with site condition         √     
88 Organisation’s ability in design and innovation         √     
89 Past experience in managing similar project         √     
90 Fines for delay         √     
91 Benefits expected in terms of the organisation's reputation         √     
92 Need for continuity in employment of key personal and work force         √     


































94 Economic contribution of the project           √   
95 Ability to execute the project           √ √ 
96 The project is matching the organisation strategy and future vision           √   
97 Financial goals of the organisation           √   
98 Degree of possible alternative design to reduce the project cost           √ √ 
99 Recourses to tender for the project           √   
100 Lowest cost bidding           √   
101 Previous experience with the client              √ 
102 
The benefits expected in terms of the equipment and assets of the 
organisation 
            √ 
103 The possibility of additional work (extra time)             √ 
104 Sufficiency of project’s information              √ 
105 The project management system             √ 
106 The organisation's current projects' performance             √ 
107 The advance payment              √ 
108 The accuracy of bill of quantity provided by the client             √ 
109 Benefits expected in terms of renewal stage of classification certificate             √ 
110 Clarity of the work and specifications             √ 
111 Can the client provide a financial guarantee             √ 
112 Use of nominated sub-contractor             √ 
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2.8.2. Public-Private Partnership Critical Success Factors (PPP-CSFs) 
Public-private partnership (PPP) was first introduced in the UK in 1992, in the form of 
private finance initiative (PFI), as a way of procuring public infrastructures by which 
private sector organisations will finance, build and, operate infrastructure projects under 
contracts that typically will last between 25 to 30 years (Cheung et al., 2012). After the 
global financial crises in 2007-2008, there has been an increasing interest in the adoption 
of public–private partnership (PPP) policy by governments in both developed and 
developing countries as a scheme to deliver construction projects. Many governments 
across the globe are now seeking to utilize the private sector's expertise and capital to 
minimize their infrastructure deficit (Chan et al., 2010; Cheung et al., 2012; Osei-Kyei 
and Chan, 2015).  
Given the growing interest in PPP projects since the late 1990s (Li et al., 2005), different 
areas of PPP have been explored and investigated; areas such as risk management 
(Akintoye et al., 1998; Shen et al., 2006), relationship management (Abdul-Aziz, 2001; 
Chan et al., 2003; Smyth and Edkins, 2007), financial viability (Bakatjan et al., 2003; 
Wibowo, 2004) and procurement (Ng et al., 2007; Ye and Tiong, 2003) have all been 
extensively explored by researchers worldwide.  
Public–private partnership (PPP) has been defined in several ways by researchers and 
practitioners, with each definition varying slightly from the others (Abadie and Howcroft, 
2004; Cuttaree and Mandri-Perrott, 2011). According to Mota and Moreira (2015), the 
concept of PPP is ‘not consensual’; as there are multiple schemes/models that change 
from a country to another, applied to different sectors of activity, which undoubtedly 
creates a difficulty in establishing a univocal, unchallenged definition of PPP.  
However, while it is difficult to provide a definite definition of a PPP, there are common 
characteristics of PPP in literature. Firstly, there is always some form of cooperation 
between the public sector and the private sector, which is designed to explore synergies, 
resources and know-how in a bid to attain common goals, which could not be achieved 
without the collaboration of the other entity. And secondly, a contractual relationship 
exists where risk is shared and clearly apportioned to the entities of both parties, which 
are established with a long-term view (Maskin and Tirole, 2008; Dunn-Cavelty and Suter, 
2009; Tang et al., 2010; Shaoul et al., 2012; Mota and Moreira, 2015). 
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Through PPP schemes, the private sector’s skill and management expertise is employed 
in delivering public infrastructure projects under long-term agreements (Skietrys et al., 
2008). Further, according to Akintoye et al. (2003) and  Osei-Kyei and Chan (2015), this 
method of procurement routes provides an effective way of delivering high value for 
investments into public infrastructure procurement as well as combining the advantages 
of competitive tendering, flexible negotiations, and risk allocation between parties 
(Akintoye et al., 2003; Ke et al., 2010a, 2010b; Hwang et al., 2013). Thus, by adopting 
PPP schemes, governments can focus on other sectors of their economy to foster 
infrastructure growth and development (Cumming, 2007; Osei-Kyei and Chan, 2015).  
By 2012, 139 developing countries had invited private entities to participate in PPP 
policies (Chou et al., 2012) in order to accelerate infrastructure development. Such 
countries have applied PPPs to take advantages such as improving the operational 
efficiency, enabling innovation in technological and managerial skills, and increasing the 
involvement of private entities in public services (Chowdhury et al., 2011; Hwang et al., 
2013; Chou and Pramudawardhani, 2015).  
A key significant characteristic of PPP is the allocation and sharing of risk among parties 
(Ke et al., 2010a, 2010b; Chou and Pramudawardhani, 2015; Osei-Kyei and Chan, 2015). 
Unlike other procurement methods, with a PPP arrangement, risks are carefully identified 
and allocated to the party that has better mitigation techniques for such risks (Li et al., 
2005a). Additionally PPP is noted for its long term partnership, with over 10 years of 
relationship between the public entity and private consortium, therefore a stable and 
enduring relationship is often required for its effective operation (Osei-Kyei and Chan, 
2015). Furthermore, in this scheme, each partner will complement and enhance the 
relationship, and brings in some resources, which could be material or immaterial, to the 
partnership (Akintoye et al., 2003; Chou and Pramudawardhani, 2015). 
Osei-Kyei and Chan (2015) point out that following the evolution of PPP in the early 20th 
century, a spectrum of differing PPP models has been widely implemented including the 
popular concession structure, Build Operate Transfer (BOT). Other forms of PPP models 
include Design Build Finance Operate (DBFO), Build Transfer Operate (BTO), Design 
Build Operate Maintain (DBOM), Build Own Operate Transfer (BOOT), Operate and 
Maintain (O&M), Design and Build (DB), Build Lease and Transfer (BLT), Design 
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Construct Manage and Finance (DCMF), Design Construct Manage and Finance (DCMF) 
and several other similar concession acronyms. 
These models have been widely implemented in different economic sectors, especially in 
the developed countries. For instance, the Design Build Finance Operate structure, which 
is a form of the U.K.’s PFI model, is the model mostly adopted for construction projects 
(Kwak et al., 2009). However, it is worth noting that the adoption of PPP models varies 
among countries worldwide and very often the choice depends on the country’s objectives 
and the purpose of the PPP policy implementation (Abdel Aziz, 2007; Osei-Kyei and 
Chan, 2015).  
In spite of the huge interest by governments worldwide in PPPs, its implementation is 
still experiencing many impediments which need critical attention. Obstacles encountered 
with PPP implementation include high cost of transaction, lengthy procurement process, 
lack of appropriate skills, unattractive financial market, incomplete risk transfer and 
higher end user charges (Grimsey and Lewis, 2007; Li et al., 2005a; Liu and Wilkinson, 
2011; Osei-Kyei and Chan, 2015). These obstacles to PPP practices and implementation 
add to the importance of conducting a comprehensive review of studies on critical success 
factors for PPPs, to explore the most critical success factors likely to affect successful 
PPP implementation in Saudi Arabia. 
For the past decades, researchers worldwide have been keen to discover the key 
ingredients for delivering successful PPP projects, where a major area of PPP studies that 
has received much attention from researchers is identifying the PPP critical success 
factors (CSFs) (Cheung et al., 2012; Chou and Pramudawardhani, 2015; Osei-Kyei and 
Chan, 2015). According to Rockart (1982), the CSFs can be defined as the few key areas 
of activity where favourable results are absolutely necessary for a manager to reach 
his/her goals. The CSF model has been employed for management measures since the 
1970s (Mohr and Spekman, 1994).  This approach actually opens up the major areas 
necessary for ensuring success in management (Boynton and Zmud, 1984). The high level 
of attention directed towards CSFs was revealed in four reviews of the PPP research trend: 
from 1995 to 2006, by Jacobson and Choi (2008); from 1998 to 2008, by Ke et al. (2009); 




It is evident that researchers worldwide are interested in exploring the best ways of 
delivering PPP projects. Undoubtedly, this area of PPP investigations will continue to be 
of great interest to researchers in future, as the PPP market keeps growing and maturing 
in other authorities and sectors (Chan et al., 2010; Tang et al., 2010; Osei-Kyei and Chan, 
2015). However, despite the increasing interest in the success factors for PPP projects, in 
the literature little attention has been given to the need for review and analysis of the 
factors that have already been identified in previous studies. In particular, with respect to 
the existing construction boom in Saudi Arabia, The present review in this section will 
try to fill this gap. Particularly examining the applicability and importance levels of these 
CSFs to local and international contractors would intend to invest in the Saudi 
construction industry under PPP schemes.  
Since the evolution of PPP, a number of researchers have employed the concept of CSFs 
to enhance the understanding and best ways of implementing PPP policy for infrastructure 
development (Liu et al., 2014; Osei-Kyei and Chan, 2015). This concept has been 
employed in diverse areas of PPP arrangement, ranging from different infrastructure 
sectors, project models, and stages within the PPP arrangement. Hence, the present review 
of the literature interested in the PPP CSFs has found 60 factors, which fundamentally 
belong to the following investigations: Larson (1995), Qiao et al. (2001), Nijkamp et al. 
(2002), Glagola and Sheedy (2002), Chan et al. (2004), Zhang (2005), Li et al. (2005b), 
Tang et al. (2006), Trafford and Proctor (2006), Leiringer (2006), and Jacobson and Choi 









Table 2.2: Public-Private Partnership Critical Success Factors identified from the literature review 
Public-Private Partnership Critical Success Factors identified from the literature review 
































1 Pre-project team-building √             √       
2 A joint project charter √                     
3 Regular Monitoring of Partnering Process √       √             
4 
Establishment of Conflict Resolution 
Strategy 
√     √ √     √       
5 Shared goal review √                     
6 Process improvement √       √             
7 
Risk sharing strategies (contractual 
arrangements) 
√         √           
8 Appropriate project identification   √                   
9 Stable political and economic situation   √         √         
10 Sound financial package   √       √           
11 Acceptable toll/tariff levels   √                   
12 
Appropriate risk allocation and risk 
sharing 
  √       √ √     √   
13 
Selection and involvement of suitable 
subcontractors 
  √     √             
14 Management control   √                   
15 Technology transfer   √                   
16 Clear understanding of risks (Awareness)     √               √ 
17 Clear roles and responsibilities     √ √ √   √       √ 
18 Unifying specific vision     √ √             √ 
19 
Adequate resources to deal with 
unexpected problems 
    √                 
20 
An entrepreneurial city viewpoint to 
advance urban revitalization 
    √                 
21 Sharing common goals       √       √       
22 Mutual Trust       √ √     √     √ 
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23 Long-Term Commitment       √ √   √ √   √ √ 
24 Effective communication       √       √ √   √ 
25 Respecting goals of other partner       √             √ 
26 
Willingness to Share Resources among 
Project Participants 
      √ √             
27 Expectation of excellence       √               
28 
Reasonable relaxation of contract 
requirements 
      √               
29 
Early Implementation of Partnering 
Process 
        √             
30 Innovative Capability         √             
31 Favourable investment environment           √           
32 Economic viability           √           
33 
Reliable concessionaire consortium with 
strong technical strength 
          √ √         
34 Competitive procurement process             √         
35 
Thorough and realistic cost/benefit 
assessment 
            √         
36 Project technical feasibility             √         
37 Transparency in the procurement process             √         
38 Good governance             √         
39 Favourable legal framework             √         
40 Available financial market             √         
41 Political support             √       √ 
42 Multi-benefit objectives             √         
43 
Government involvement by providing 
guarantees 
            √         
44 Sound economic policy             √         
45 Well-organized public agency             √         
46 
Shared authority between public and 
private sectors 
            √         
47 Social support             √         
48 Equity               √       
49 Attitude         √     √       
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50 Openness               √ √     
51 Timely responsiveness               √       
52 Incentives               √       
53 Effective Planning                 √     
54 Ethos                 √     
55 Direction                 √     
56 Encourage collaborative working                   √   
57 Design Freedom                   √   
58 Willingness to compromise/collaborate                     √ 
59 Community outreach                     √ 










2.8.3. International Construction Critical Success Factors (IC-CSFs) 
The construction sector plays a key role in economic development and growth in 
developing countries (Giang and Pheng, 2011). As Zhang (2011) points out, the effects 
of globalization and the rapid urbanization in developing countries, due to the increased 
demand on knowledge, expertise and technology from more developed countries, have 
led to an expansion of international construction markets. However, although 
globalization has created opportunities for contractors’ organisations to expand into the 
international construction market, bidding decisions for international construction 
projects are becoming difficult; due to the uncertainties and complexities accompanying 
such a special environment (Chen et al., 2015). In particular, international construction is 
fraught with higher uncertainties and risks than in a domestic market (Han and Diekmann, 
2001a, 2001b; Han et al., 2005; Low et al., 2015). 
The decision of a contractor organisation to enter international construction markets is 
based on internal and external motivations, where the internal motives are those that focus 
mainly on opportunities in order to gain profit, while the external motives are necessary 
for the organisation’s survival (Maqsoom et al., 2014). Moreover, it is worth noting that 
literature has identified additional motives for contractor organisations which seek to 
participate in construction projects overseas, such as exploiting the abundant market 
opportunities available in foreign markets, benefitting from the resources present in the 
foreign markets, avoiding downturns of domestic markets, seeking higher rankings, 
diversifying the risks, getting international experience, and expanding the business 
networks (Freeman et al., 2006; Wiersema and Bowen, 2008; Maqsoom et al., 2014). 
In order for contractors to internationalize, there are concerns as which countries to 
choose, how to enter into these countries or markets and the kinds of regulations and 
aspects of the business environment that need to be evaluated before entering into the 
identified markets of their choice, where the home government’s support is a key factor 
which aids the international expansion of domestic firms. Thus, the main task prior to 
entering a new market is to obtain information in a structured manner, in order to 
determine the factors affecting the industry in the selected market, which in turn makes it 




In relation to this subject, Harris (2009) points out that the strategic analysis of the 
organisational and environmental context for the project can help to generate several 
possible risks need to be considered in risk identification, which is one of the project risk 
management processes. Firstly, the analysis of strengths, weaknesses, opportunities and 
threats (SWOT) is a technique that can identify risk areas for the organisation from 
internal and external perspectives, and help to analyse the strategic fit of the project. 
Secondly, a more detailed analysis of the external factors, political, economic, social, 
technical, legal and environmental (PESTLE) can identify further risk areas that could 
impact on the project.  
Consequently, in the light of the many challenges that surround the global economic 
environment, research and development (R & D) activities have been put forward as a 
significant influence in order to enable construction organisations to address these 
challenges and to become more competitive. There is a need to improve the scope of 
performance management, with the aim of transferring or sharing the best practice in 
construction projects throughout the construction sector (Kagioglou et al., 2001; Bassioni 
et al., 2005; Kulatunga et al., 2009; Tang et al., 2012).   
Furthermore, Osei-Kyei and Chan (2015) point out that many publications have focused 
on exploring practices for a successful PPP implementation, whereas it is the international 
best practices for PPP that are essential, especially for international private developers 
and governments planning to employ the PPP concept in delivering public infrastructure.. 
In fact the high number of publications on international PPP practices over the past 23 
years reveals the gradual shift of interest from exploring country specific PPP CSFs to 
international best PPP practices, which motivate organisations to invest internationally 
under a sensitive policy like PPP.  
Yong and Mustaffa (2013) note that the study of project success and critical success 
factors (CSFs) can be found in literature in a chronological sequence, as it is one of the 
essential ways to understand the core challenges to a particular industry at a particular 
time. It is also a way to improve the effectiveness of project delivery (Chan et al., 2004). 
Toor and Ogunlana (2008) note that, since Rubin and Seeling first introduced the concept 
of project success factors in 1967, and then Rockart (1982) used the terminology critical 
success factors (CSFs) for the first time, the last two decades have observed a 
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considerable increase in the studies interested in exploring the factors that are really 
critical to a construction project’s success. For example, some of the most cited works in 
the literature include those by Ashley et al. (1987), Pinto and Selvin (1988), Savindo et 
al. (1992), Chan and Kumaraswamy (1996), Tiong (1996), Songer and Molenaar (1997), 
Chan et al. (2001), Jefferies et al. (2002), Nicolini (2002), Cooke-Davies (2002), and 
Nguyen et al. (2004), Andersen et al. (2006), Toor and Ogunlana (2008), Toor and 
Ogunlana (2009), Tang et al. (2012), and Yong and Mustaffa (2013). 
However, Takim et al. (2004) argues that one of the difficulties in managing a 
construction project, especially in the government sector, is the failure in determining 
relevant CSFs across project phases. Similarly, Toor and Ogunlana (2008, p. 420) state 
that “despite the fairly large volume of studies on the subject, there seems little agreement 
on CSFs and researchers continue to [stress] on more work in the area. Due to their 
distinctive interests in the project, it is also likely that different stakeholders have different 
perceptions about success factors. Due to the variable nature and discrete objectives of 
every other construction project, success factors are likely to be different”. 
Further, Toor and Ogunlana (2009) point out that, even though CSFs have been 
previously explored extensively outside the original country domain, most of those 
studies were context specific, as their implementations and implications are limited to the 
host countries where they were conducted. Another point of view critical of the previous 
CSFs researches’ findings is that of Yong and Mustaffa, (2013, p. 960), who state: “there 
has been little effort to contextualize the findings into a local context where the structure, 
culture and maturity of the concerned organizations are different. Moreover, many 
assumptions were made based on anecdotal evidence and hearsay without concrete 
empirical support from established research methodology”.  
In fact, with regard to the Saudi context, there are no previous studies focused on the 
following: 1- critical success factors for PPP projects in the Saudi Arabian construction 
industry, 2- critical success factors for international investors in PPP projects who 
accomplished projects successfully in the Saudi Arabia, and 3- the current PPPs boom 
with considerations to the weak performance of local contractors’ organisations and the 
immature PPP environment in the Saudi construction industry. 
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Nevertheless, there are still numerous calls for knowledge regarding the crucial 
international construction critical success factors (CSFs) that enable organisations to be 
successful in delivering overseas construction projects. From a risk management 
perspective, CSFs are risk factors that can affect an international construction project’s 
success, either positively or negatively, and need to be considered and dealt with 
effectively throughout the project risk management processes. Many studies emphasise 
that the identification of significant and influential CSFs is needed for the success of 
international construction projects, including Zhi (1995), Langford and Rowland (1995), 
Pietroforte (1996), Wang et al. (1999), Chatterjee (2000), Han and Diekmann (2001a; 
2001b), Howes and Tah (2003), Ling and Hoi (2006), Lowe (2007), Kulatunga et al., 
(2009); Tang et al., (2012), and Yong and Mustaffa (2013). 
In exploring the relation between considering these factors and the successful investment 
decision Zhi (1995, p. 231) observes that overseas construction projects are usually 
considered as a ‘high risk business.’ This is due to the lack of adequate overseas 
environmental information and overseas construction experience, where similar 
construction projects may have totally different risk characteristics in different regions.  
Also, Zhi (1995, p. 231) states that “it is difficult for a newcomer to identify new risks in 
a new environment. It is more difficult to assess these risks and the subtle impact of 
relationships among them. On the one hand, ignoring these risks is irresponsible, and 
unrealistic decisions will result”. On the other hand, he acknowledges that identifying 
and assessing all the new risks and their relationships is a very complicated, time-
consuming, and expensive process. This process tends to be difficult for the majority of 
projects, especially where there are inadequate amounts of information and restricted 
bidding time. When such a complex scenario is faced, identifying and by then controlling 
these critical risk factors in overseas projects becomes extremely important for accurate 
and concrete investment decisions. 
In addition to the internal risk factors that exist in any construction project, international 
construction projects are prone to external and unique risk factors that affect and influence 
decision-makers considerations. International construction projects have more 
uncertainties, especially in terms of external risk factors, mostly derived from the large-
size of projects and from the international issues involved. Moreover, every construction 
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activity in international construction projects, particularly large-size projects, attracts risk 
in some respect. Thus, risk management then becomes more complicated and crucial for 
international construction projects’ success: “In particular, in a situation such as the pre-
contracting stage, in which there are numerous uncertainties that should be considered 
but there is not currently enough detailed information available, identifying the vital risk 
factors in a new environment is extremely important. An effective risk management 
method can help in understanding not only what kinds of risks are faced, but also how to 
manage these risks at the stages of contracting and construction” (Zhi, 1995, p. 231).  
In fact, Zhi’s stance is supported by many recent studies, for example those of Han and 
Diekmann (2001), Cooke-Davies (2002), Howes and Tah (2003), Ling and Hoi (2006), 
Lowe (2007), Kulatunga et al., (2009), Toor and Ogunlana (2009), Tang et al. (2012), 
Yong and Mustaffa (2013), and Low et al. (2015). 
International external risk factors generally consist of political, economic, legal, cultural 
(languages and religious differences) and social risks (Li et al., 1999; Wang et al., 2004). 
These risk factors play an imperative role on a firm’s strategic bidding decisions for an 
international construction project (Han et al., 2005), which can spook contractors to 
venture overseas (Han and Diekmann, 2001b). However, cultural and social risk factors 
play a less important role in international construction projects compared to political, 
economic and legal risks (Li et al., 1999; Low et al., 2015).  
It appears that, as international bidding decisions become difficult and complicated (Han 
and Diekmann, 2001a, 2001b; Han et al., 2005; Low et al., 2015), construction firms 
seem to be increasingly risk averse (Han et al., 2005), and “some tend to make 
international entry decisions based on personal intuition or previous experience” 
(Messner (1994) as cited in Han and Diekmann, 2001b, p. 300). Similarly, Low et al. 
(2015) point out that, generally, decision-making tends to suffer deviation from 
rationality, especially during an uncertainty situation.   
In this study, the barriers to construction market entry in Saudi Arabia are categorised 
into seven clusters that consist of political, economic/business, financial, 
climatic/geographic, project related, local management, and local partners’ factors. These 
clusters are adopted from the study of Lowe (2007). Each cluster involves different 
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number of international construction critical success factors (IC-CSFs) to test their 
applicability and importance levels to local and international contractors would intend to 
invest in the Saudi construction industry under PPP schemes. Hence, after a 
comprehensive review of the literature regarding IC-CSFs, 65 factors were identified in 
this study. These factors are fundamentally derived from the following studies: Zhi 
(1995), Langford and Rowland (1995), Pietroforte (1996), Wang et al. (1999), Chatterjee 
(2000), Han and Diekmann (2001b), Howes and Tah (2003), Ling and Hoi (2006), and 
Lowe (2007). As a result, these factors can be seen in Table 2.3 with respect to their 















Table 2.3: International Construction Critical Success Factors identified from the literature review 
International Construction Critical Success Factors identified from the literature review 



























1 Political stability 
Political 
Factors 
√ √   √ √ √ √ √ √ 
2 
Government policies towards foreign trade 
and investment 
√ √   √ √ √ √ √ √ 
3 Legislation √ √   √ √ √ √ √ √ 
4 
Government restrictions and embargos on 
foreign companies in order to protect the 
domestic market 
√     √ √ √ √ √ √ 
5 Corruption √     √ √ √ √ √ √ 
6 Delays in approvals and permits √     √ √ √ √ √ √ 
7 
War, coup d’etat, disturbances or terrorist 
attacks 
√ √   √ √ √ √ √ √ 
8 Labour and immigration restrictions √     √ √ √ √ √ √ 
9 Expropriation of foreign assets √     √ √ √ √ √ √ 
10 Social and demographic factors √     √ √ √ √ √ √ 




√ √         √ √ √ 
12 Trading standards             √   √ 
13 Business ethics             √   √ 
14 Employment regulations       √     √   √ 
15 Business culture             √   √ 
16 Exchange rate fluctuations 
Financial 
Factors 
√     √ √ √ √ √ √ 
17 Interest rates √     √ √ √ √ √ √ 
18 Capital supply √       √   √ √ √ 
19 Credit ratings         √   √ √ √ 
20 Repatriation of funds         √   √ √ √ 
21 Inflation √       √ √ √ √ √ 
22 Taxes √       √ √ √ √ √ 
23 Cash flow √ √     √ √ √ √ √ 
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            √   √ 
25 Temperature fluctuations             √   √ 
26 Wind speeds             √   √ 
27 Snowfall             √   √ 
28 Humidity             √   √ 
29 Earthquakes         √   √   √ 
30 Floods         √   √   √ 




√         √       
33 Labour availability √         √   √   
34 Material availability √         √   √   
35 Resources and supply chain availability √         √   √   
36 Subcontractor availability √     √   √       
37 Standards and codes √ √   √ √ √   √   
38 Contract forms √ √     √ √   √   
39 Contract conditions √ √     √ √   √   
40 Measurement system √ √     √ √ √ √   
41 Litigation system √ √   √ √ √ √ √   
42 Domestic requirements √ √     √ √ √ √   
43 Safety and health care √       √ √ √ √   
44 Management skills √         √   √   
45 Experience √         √   √   
46 Warranty agreement √ √       √   √   
47 Import/export regulation √         √   √   
48 Technology transfer √         √       
49 Infrastructure √         √       



































√ √       √   √ √ 
52 
Knowledge in pre-qualification and 
tendering procedures 
  √       √     √ 
53 
Business set up and company 
registration matters 
  √             √ 
54 The characteristics of the legal system   √             √ 
55 Political and social considerations √ √             √ 
56 Financial management √ √       √     √ 
57 Environmental matters √ √       √     √ 
58 
Knowledge in terms of cultural, 





√   √     √   √ √ 
59 
Financial Knowledge in terms of local 
rates, prices for materials, plant and 
labour 
√   √     √   √ √ 
60 
Knowledge of local regulations and 
processes required to obtain approvals 
from government authorities and/or 
bodies 
√   √     √   √ √ 
61 
Accessibility to ready-made contacts 
within the industry 
    √           √ 
62 
Existing relationships with suppliers and 
other vendors 
    √           √ 
63 
Existing experience in qualified 
employees and labourers 
    √           √ 
64 Possession of plant and equipment     √           √ 
65 
Enhancement to the overall capability 
and experience 




2.9. Summary of Chapter Two 
This chapter represents the heart or the main body of the thesis. The researcher adopted a 
qualitative writing pattern in order to comprehensively present this chapter. The main aim 
in this pattern is to effectively present the means in which the aims and objectives of the 
research subject should be fulfilled under a logical and sequential structure to be 
implemented.  
Firstly, this chapter has introduced the subject of the research and the rationale and 
background behind the study, through details the main problem and the gap that needs to 
be addressed in this study, as well as the manner in which this problem have been 
investigated through a review of available literature. In particular, This chapter has 
investigated the importance of adopting a strategic project management (SPM) approach 
for projects orientation organisation by adopting portfolio project management (PPM) 
and risk management (RM) as strategic tools that enable SPM to be aligned with the 
mission, goals, and objectives of an organisation. In other words, this allows the 
organisation’s strategy to be linked across its three levels (strategic, tactical, and 
operational), and thence success can be achieved at both organisational and project levels. 
The previous literature has emphasised that this strategic alignment is crucial for project 
selection and strategic bidding decisions, in order to make successful investment 
decisions. 
Secondly, this chapter has established the importance of risk management tools and 
techniques at both organisational and project levels. In particular, the literature 
recommends applying the risk maturity model to assess the risk management capability 
of a construction organisation’s management, in order to benchmark its activities and 
realise what is missing in a dynamic environment. Regarding the project level, this 
chapter focused on the strategic bidding process of a construction project, especially in 
PPP overseas projects, from the perspective of risk management. Then, the findings of 
other researchers in relation to risk identification for the bid/no bid decision in a 
construction project generated a list of critical success factors, gathered from a 
comprehensive literature review. The key factors, which is presented in Tables 2.1, 2.2, 
and 2.3, identified from the literature review and related to the following subjects: bid/no 
bid decision key factors, public private partnership CSFs, and international construction 
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CSFs. These factors will be investigated in terms of their applicability and efficiency to 
the Saudi Construction industry, as will be discussed in the next chapter. 
In brief, this chapter, after reviewing previous literature interested in bidding-decision 
models and critical success factors, found that none of the previous studies had 
established a link between the strategic project management and the bid/no bid decision 
for international PPP construction project from the perspective of risk management. Also, 
none of the previous studies had established a multi-criteria-decision-model (MCDM) 
that is capable of facilitating contractors bidding decisions by considering their strategic 
policies and assessing their current situation for effective and successful decisions, in 
addition to the unique criteria and sensitive PPP policy of the project. 
Moreover, none of the previous studies have identified CSFs that are crucial and 
appropriate to be considered for Large-size International PPP projects. Furthermore, none 
of the previous models have specified the user of the model based on the type of work, 
annual business volume, main client type, and the degree of classification. Finally, with 
respect to all of the above, none of the previous models produced a web-based-model 
with a database facility that is capable of establish a recording mechanism for evaluating 
projects that can capture the relevant strategy and situation of the organisation at the time 
of the decision, and then save it for further purposes; such as reviewing the project and/or 









CHAPTER 3: RESEARCH METHODOLOGY 
3.1. Introduction 
After defining the research aim and objectives, and identifying the unique research gaps, 
the thesis proceeds with this chapter, to present a comprehensive explanation of the 
methodology used to achieve its stated aim and objectives. This chapter therefore gives a 
comprehensive account of the methodology that was used when conducting this research. 
Issues such as the knowledge claims, strategies of enquiry and specific research methods 
adopted were discussed, and the combination of the research philosophy, strategies and 
methods provided the framework for the research. 
3.2. Research Design/Approach 
The research design or approach, according to Creswell (2003), involves the intersection 
of philosophy, strategies of enquiry, and specific methods. There is the need to first 
establish how claims are made about what knowledge is: ‘ontology’, how it is known 
‘epistemology’, what value goes into it ‘axiology’, how it is written about ‘rhetoric’, and 
the processes for studying it ‘methodology’. All these rest on philosophical assumptions 
which affect the way that claims are made about knowledge that is intended to be upheld 
or generated. 
In order to explain how these three elements (knowledge claims, strategies, and methods) 
combine in practice, Creswell (2003) drafts several typical research scenarios, as shown 
in Table 3.1. It is valuable for this study to discuss the main philosophical approaches, 
and in this respect, it is noted by Creswell (2003; 2009), that three potential options exist, 






Table 3.1: Four Alternative Combinations of Knowledge Claims, Strategies of 
Inquiry, and Methods 
Source: Adapted from Creswell (2003), Research Design, Qualitative, Quantitative and 









































Table 3.1 above, shows the different approaches, the varying philosophical worldviews 
in each of them, and their strategies of enquiry, as well as possible methods employed in 
each approach. These three research approaches (quantitative, qualitative and mixed 
methods) are therefore discussed regarding: their philosophical paradigms, the types of 
strategies of enquiry adopted, and the research methods employed. 
There is a long-standing epistemological debate between philosophers of science and 
methodologists regarding the best method for conducting research, which centred on two 
fundamentally different and competing schools of thought or inquiry paradigms for the 
philosophy of knowledge; logical positivism and the phenomenological ‘interpretive 
science’ (Amaratunga et al., 2002). While logical positivism uses quantitative and 
experimental methods to test hypothetical-deductive generalisations to facilitate analysis, 
phenomenological ‘interpretivism’ uses qualitative and naturalistic methods to 
inductively and holistically understand human experience in context-specific settings 
(Amaratunga et al., 2002; Carter and Fortune, 2004). This leads us to understand that 
quantitative methods are focused on the discovery of causes and facts; whereas qualitative 





The study of the built environment in general, and the construction industry in particular, 
draws on a wide variety of established subjects and disciplines, including natural sciences, 
social sciences, engineering and management. However, construction management 
research can be positioned between the natural and the social sciences, because it involves 
people as well as organisations to create a knowledge base (Amaratunga et al., 2002; 
Love et al., 2002). In addition, Carter and Fortune (2004) point out that construction 
management researchers draw their methodology from both science and arts disciplines. 
Actually, regarding the built environment, when a researcher interacts with 
measurements, hard data, facts, as well as issues, ideas and people, one specific 
methodology is insufficient to obtain the required solution effectively and efficiently. 
Therefore, there is a strong argument in favour of engaging a methodology that navigates 
a midpoint between the extremes of positivism and idealism or interpretivism method, 
which is known as mixed methods approach. In terms of philosophical assumptions that 
underpin mixed methods approach for a research, Cresswell (2003; 2009) and Tashakkori 
and Teddlie (2003; 2010) suggest the pragmatism philosophy as the best worldview or 
paradigm that best suits mixed methods research. The effectiveness of such a mixed 
methodology would rest on the premise that the weaknesses in the individual methods 
would counter-balance the strengths of the others. This type of middle or balanced 
methodology is known as the mixed or triangulation methodology (Amaratunga et al., 
2002; Carter and Fortune, 2004). 
However, there is significant weight behind the belief that pragmatism is the best 
philosophical basis for mixed methodology research (Tashakkori and Teddlie, 2003; 
Hanson et al., 2005). Hence, the Pragmatism worldview, leading to the use of a mixed 
methods research design will be adopted for this research methodology. Further 
explanations and justifications for this adoption are discussed in the following sections. 
3.2.1. Mixed Methods Approach 
According to Creswell and Clark (2011) the mixed methods approach dates back to the 
late 1980s with the coming together of several publications from different disciplines (i.e. 
management, sociology, evaluation, education, and nursing) all focused on describing 
and defining what is now known as mixed methods, which contributed to the development 
of the mixed methods research. 
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It is worth noting that different definitions have been advanced for mixed methods 
research from the authors of these early publications. For example, Greene et al. (1989) 
defined mixed methods designs as those designs that include at least one quantitative 
method and one qualitative method, where neither type of method is inherently linked to 
any particular enquiry paradigm. In the same vein, Tashakkori and Teddlie (1998) 
described mixed methods as the combination of qualitative and quantitative approaches 
in the methodology of a study. These two definitions only view mixed methods as a 
mixture of philosophy and methods from both qualitative and quantitative research in a 
single study. Furthermore, Creswell and Clark (2011) point out that the work of Johnson 
et al. (2007) provided a more composite definition of mixed methods, after reviewing 19 
different definitions provided by 21 highly published mixed methods researchers. Hence, 
they defined mixed methods research as a type of research in which a researcher or team 
of researchers combine elements of qualitative and quantitative research approaches (i.e. 
use of qualitative and quantitative viewpoints, data collection, analysis and inference 
techniques) for the purpose of breadth and depth of understanding and corroboration. 
With these definitions in mind and the fact that most mixed methods research stems from 
several distinct ideas, Creswell and Clark (2011) opined that a definition that combines 
methods, a philosophy and a research design orientation or core characteristics of mixed 
methods research is worthwhile. Consequently, Creswell and Clark (ibid) then presented 
these core characteristics of mixed methods research to be as follows: 
i. Both qualitative and quantitative data are collected and analysed persuasively and 
rigorously; 
ii. Integration of these two forms of data is done sequentially by having one built on 
the other concurrently by combining them or embedding one within the other; 
iii. Priority is given to one or to both forms of data depending on what the research 
emphasises; 
iv. Researchers use these procedures in a single study or in multiple phases of a 
program of study; 
v. Researchers frame these procedures within philosophical worldview and 
theoretical lenses; and 
vi. Combine the procedures into specific research designs that direct the plan for 
conducting the study. 
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3.2.2. Reasons for Mixing Quantitative and Qualitative Research 
Approaches 
It is important at this point to identify the reasons for the development of the mixed 
methods approach. There are many reasons for combining qualitative and quantitative 
research approaches. Bryman (2006; 2012, p. 633) provided a detailed list of reasons 
based on researchers’ practices, which can be seen in the following Table 3.2. 
However, Creswell and Clark (2011) argued that being responsive to new insights is an 
essential aspect of conducting mixed methods research; thus the list of reasons presented 
in Table 3.2 should not be seen as being conclusive, but should be viewed as a general 
framework from which researchers can weigh up alternative choices and use to justify 
their decision to use mixed methods. This assertion corroborates the opinion of Bryman 
(2006) when he noted that many researchers employ these methods for multiple reasons 
and that new reason for mixing may emerge while the study is underway. 




Refers to the traditional view that quantitative and qualitative research might be 
combined to triangulate findings in order that they may be mutually corroborated. If 
the term was used as a synonym for integrating quantitative and qualitative research, it 
was not coded as triangulation 
Offset 
refers to the suggestion that the research methods associated with both quantitative and 
qualitative research have their own strengths and weaknesses so that combining them 
allows the researcher to offset their weaknesses to draw on the strengths of both. 
Completeness 
Refers to the notion that the researcher can bring together a more comprehensive 
account of the area of enquiry in which he or she is interested if both quantitative and 
qualitative research are employed. 
Process 
Quantitative research provides an account of structures in social life but qualitative 
research provides a sense of process. 
Different research 
questions 
This is the argument that quantitative and qualitative research can each answer different 
research questions, but this item was coded only if authors explicitly stated that they 
were doing this. 





Refers to the suggestion that quantitative and qualitative research can be fruitfully 




Refers to contexts in which qualitative research is employed to develop questionnaire 
and scale items, for example, so that better wording or more comprehensive closed 
answers can be generated. 
Sampling 
Refers to situations in which one approach is used to facilitate the sampling of 
respondents or cases. 
Credibility 
Refers to suggestions that employing both approaches enhances the integrity of 
findings. 
Context 
Refers to cases in which the combination is rationalized in terms of qualitative research 
providing contextual understanding coupled with either generalizable, externally valid 
findings or broad relationships among variables uncovered through a survey. 
Illustration 
Refers to the use of qualitative data to illustrate quantitative findings, often referred to 





Refers to a suggestion, which is more likely to be prominent among articles with an 




This entails using qualitative data to generate hypotheses and using quantitative 
research to test them within a single project. 
Diversity of views 
This includes two slightly different rationales, namely, combining researchers’ and 
participants’ perspectives through quantitative and qualitative research respectively 
and uncovering relationships between variables through quantitative research while 






This entails a reference to making more of or augmenting either quantitative or 
qualitative findings by gathering data using a qualitative or quantitative research 
approach. 
 
In addition to the reasons mentioned in the table above (Table 3.2), Creswell (2003) 
emphasises the importance of researchers having a sound understanding of their 
researches needs, which are to answer the research questions and to achieve its aim and 
objectives, since such understanding will enable the researcher to appreciate what 
potential research designs and methods might be useful to them, and clarifying which of 
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all of these will be the most likely to help in achieving their aims and objectives. 
Therefore, as identified in Chapter 1: Research Aim and Objectives; this research requires 
a variety of tasks to be conducted, including observation, exploration, confirmation and 
then a review of the findings. The observations will be to determine the following: how 
the bid/no bid decision has been made in practice in contractor organisations conducting 
PPPs in the Saudi Arabian construction industry, how the bid/no bid decision is 
influenced by risk management assessment for PPP the Saudi Arabia context, and how 
the bid/no bid decision is influenced by international investment barriers and success 
factors, in addition to the project, client, and bidding characteristics.  
Also, the exploration phase will consider what factors and/or barriers should be evaluated, 
and how the development of a strategic RM decision model can contribute to the overall 
enhancement of the international contractor organisation’s performance. The findings 
from such an investigation are assumed to have potential value for assisting in the creation 
of a strategic RM decision model for international investment in PPPs projects, and thus 
result in a system that builds the link between risk management and successful bid/no bid 
decisions. 
In details, regarding the intended model, this research aims to facilitate international 
contractors’ decisions to invest in PPP projects by creating a strategic RM decision model 
for this purpose, by investigating related critical success factors and barriers to entry to a 
new and oversees industry, such as the PPP market in Saudi Arabia. Thus far, there is no 
previous study assessing the bid/no bid decision and the interaction of the risk 
management process with public private partnership and international investment in 
Saudi Arabian construction industry with respect to a project characteristics, strategic 
project management, and the organisation’s strategy.  
It can therefore be claimed that there are inadequately defined problem areas relating to 
bid/no bid decisions, especially for the Saudi Arabian context. Thus, the aim and 
objectives of this research are based on an exploratory framework; this form of research 
enables the researcher to investigate, understand and identify the particular problems that 
influence bid/no bid decisions of international investors who intend to invest in PPPs in 
Saudi Arabia construction industry, and thence, assess the findings by an empirical 
confirmatory study, which will be implemented to confirm the factors affecting the bid/no 
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bid decision of contractor organisations, and then, to be applied for the intended model. 
These two studies will then be combined to accomplish the identified objectives. Hence, 
the pragmatism worldview, leading to the use of a mixed methods research design is the 
best option for this research methodology in order to achieve the research aim and 
objectives.  
Moreover, this study involves investigations of complex interactions between the 
performance of people and organisations’, construction processes, decision making 
problems and technical difficulties in the practice of real projects. Therefore, the adoption 
of the pragmatist paradigm with a triangulation or mixed methodology philosophy will 
allow for a qualitative approach as the general overall research approach, and will also 
allow for the quantitative approach to be implemented where appropriate. Such a 
philosophical perspective for the research influences the selection of a proper research 
strategy and method as will be clarified in the following sections. 
3.3. The Research Paradigm and Philosophy 
According to Bryman (2012), the term ‘paradigm’ derives from Kuhn’s (1970) analysis 
of revolutions in science, and can be defined as a cluster of beliefs and dictates which for 
scientists in a particular discipline influence what should be studied, how research should 
be done, and how results should be interpreted. Thus, the underlying perspective held by 
a researcher when conducting any study is referred to as the research paradigm and within 
this is embedded a particular philosophy. The research paradigm is an extremely 
important aspect of the entire subject of research methodology, since only when this is 
established can the researcher decide the most effective and appropriate way of collective 
data. 
Creswell (2003) emphasises the importance of researchers having a sound understanding 
of their philosophical stance in this respect, since such understanding will enable them to 
appreciate what potential research designs and methods might be useful to them, and 
clarifying which of all of these will be the most likely to help in achieving their aims and 
objectives. Moreover, by reviewing their personal research philosophy, researchers can 
increase their knowledge of how best to conduct the research process and this can result 
in greater confidence in the methodology eventually chosen (Holden and Lynch, 2004). 
66 
 
For this study, in order to produce a research methodology that guides the process of 
collecting, analysing, and interpreting data for this research, it is required to first establish 
the epistemological premise on which the research stands. In other words, to apply the 
most suitable research plan, approach or design to achieve the objectives of this research 
towards the main aim, which is to develop a strategic risk management decision model 
for PPP projects which can help international contractors to make the right decisions when 
investing in the Saudi Arabian construction industry. 
In fact, in any academic research, significant consideration must be given to 
understanding the philosophical assumptions that underpin the research. Saunders et al. 
(2009) argue that the research philosophy is significantly influenced by the way a 
researcher views the development of knowledge, as this will influence the way he or she 
goes about the research itself. Indeed, it contains important assumptions concerning the 
way people view the world. The selection of a research philosophy by the researcher will 
depend on the research questions. Additionally, the adapted research strategy will be 
strongly influenced by the researcher’s preferred approach (Yin, 2003). According to 
Saunders et al. (2009) and Yin (2003) research philosophy in general can be 
conceptualised in terms of three sets of philosophical assumptions relating to ontology, 
epistemology, and axiology. These philosophical assumptions are very important for 
outlining and understanding the way a researcher can be helped to frame the research 
process (Klenke, 2008; Saunders et al., 2009). Further, Grix (2002) and Bahari (2010) 
note that the researcher’s ontological and epistemological positions can lead to different 
views of the same social phenomena, affecting the methods in which a researcher thinks 
about the research process.  
3.3.1. Epistemological Assumptions 
Epistemology is one of the core branches of research philosophy, which relates to the 
ways in which reality can be perceived and interpreted, as well as what constitutes 
acceptable knowledge in a field of study (Bryman and Bell, 2007). In other words, it is 
about how we gain knowledge or understand social reality. Therefore, epistemology 
concerns the acquisition of knowledge, in terms of its methods, validation and ‘the 
possible ways of gaining knowledge of social reality, whatever it is understood to be. In 
short, claims about how what is assumed to exist can be known’ (Blaikie, 2000, p. 8). 
Moreover, according to Grix (2002) the importance of epistemology is that it informs the 
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method to be employed in order to gain knowledge; however, knowledge is dynamic by 
nature, as the knowledge and the method employed for discovering it, are not static, but 
forever changing. And in this respect, epistemological assumptions are classified into 
three different approaches to research, these being: the positivism, the interpretivism, and 
the realism approaches (Bryman and Bell, 2007; Saunders et al, 2003; 2009). 
Regarding the positivism position, Bryman and Bell (2007, p. 16) define positivism as 
“an epistemological position that advocates the application of the methods of the natural 
sciences to the study of social reality and beyond”. Positivism is bound up with the 
philosophy of natural sciences that comprise the view of knowledge as consisting of truths 
or facts about the real world under study and the truth that can be captured and studied by 
the five senses and appropriate methods (Andreski, 1974). Also, Remenyi et al. (1998, p. 
32) state that positivism is an epistemological position that works “with an observable 
social reality and that the end product of such research can be law-like generalisation 
similar to those produced by the physical and natural scientist”.  Furthermore, Saunders 
et al. (2009) support this view and explain that the approach depends on an observable 
social reality as an objective based on a highly structured methodology to facilitate 
generalisation and quantifiable observations. The result can then be evaluated through 
statistical methods. 
As a result, the fact of being a positivist researcher tends to mobilise existing theory in 
order to develop hypotheses about what happens in the social world by finding regularities 
and causal relationships between its constituent elements (Saunders et aI., 2009; Bahari, 
2010). Hence, the positivist researcher is also known as the ‘resource’ researcher as he or 
she will be concerned with facts rather than impressions (Saunders et al., 2009). 
Accordingly, positivist researchers are more likely to employ a quantitative approach, as 
the positivist approach views the world as an observable social reality linked to 
hypotheses that examine quantitatively (Remenyi et al., 1998; Saunders et al, 2009). 
Therefore, following a positivist methodology, researchers apply an objective analysis 
and remain independent of the research itself (Remenyi et al., 1998; Saunders et al., 
2009). A central principle of positivism is that research should be value-free, so the 
‘resource’ researchers and their study are driven by objective criteria, which can be 
observed and described from an objective viewpoint, rather than by individual beliefs and 
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interests (Saunders et al., 2009; Bahari, 2010). Further, Burrell and Morgan (1979, p. 5) 
define positivist research as an “epistemology which seeks to explain and predict what 
happens in the social world by searching for regularities and causal relationship between 
its constituent elements”. However, since positivism entails an understanding of social 
science as being value-free, which requires ‘resource’ researchers to remain agnostic in 
term of ethics, this will not permit any research conducted to be value-free. The diagram 
of positivist studies seeks to test hypothesis which is inadequate for this study, because 
the methods utilised tend to be insufficient in investigating detailed questions aiming to 
gather participants’ views about a specific situation (Bryman, 2012). 
The second philosophical assumption to be discussed is the interpretivism, which is 
another branch of epistemological assumptions. The interpretivists are also referred to as 
antipositivists (Burrell and Morgan, 1979). This can be seen as an epistemological 
position that researchers must adopt in order to be able to understand differences between 
humans in their role as social actors (Saunders et al., 2009). It is also referred to as ‘social 
constructionism’ (Robson, 2011) indicating that reality is socially structured and is seen 
as in opposition to a positivist approach, as it assumes there is no objective reality, but is 
rather structured by the fact there are many and varied interpretations of such social reality 
by different individuals. Thus, due to this fact, social actions are understood by different 
people in different ways as it is influenced by their values and other individuals’ 
interpretation of this social reality. Hence, their views are considered to be the realities 
that social science researchers should direct their attention to as these offer a subjective 
meaning for such social action (Bryman, 2012; Robson, 2011; Saunders et al., 2009; 
Bryman and Bell, 2007). 
In detail, interpretivism holds the view that the “world is essentially ‘relativistic’ and can 
only be understood from the point of view of the individuals who are directly involved in 
the activities which are to be studied” (Burrell and Morgan, 1979, p. 5). Interpretivist 
researchers are also known as the ‘feeling’ researchers. “This is due to the fact that 
interpretivist researchers play a role as ‘social actors’ where they could interpret their 
everyday social roles in accordance with the meaning given to these roles and interpret 
the social roles of others in accordance with our own set of meanings” (Saunders et al., 
2007, p. 106). 
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Finally, the third philosophical assumption to be discussed is the realism. Thus, according 
to Saunders et al. (2009), realism is a branch of epistemology which emphasises a 
philosophical position relating to scientific enquiry, based on the perspective that a reality 
may be seen as an objective that it is possible to know, which is quite independent of 
human thoughts, beliefs or knowledge and thus opposed to epistemological idealism. 
Also, realism assumes that what the senses show us is reality, i.e. the truth, since this 
assumption supports the view that the existence of the social world is external to the 
researcher and can only be accessed and discovered through the senses and research 
(ibid). However, this assumption shares two philosophical features with positivism: 1) it 
assumes a scientific approach to the development of knowledge, as it adopts the same 
approach for studying the natural and social worlds and is concerned with discovering 
truths about the social world, and 2) the belief that there is an external reality towards 
which the researcher must direct his or her focus, since such a reality is independent from 
the researchers’ thoughts (Bell and Bryman, 2007; Saunders et al., 2009). 
According to Saunders et al. (2009, p. 115), there are two types of realism to be noted, 
these being, direct and critical. Direct realism emphasises that, through appropriate 
methods, reality can be understood, and thus what we see is what we get. It “relates the 
capacity of research to change the world which it studies”. It involves the perception that 
the world is relatively unchanging and operates only at one level in an individual, group, 
and organisation. While the second kind of realism is called ‘critical realism’, which 
argues that experiences are only images of things in the real world, not the things per se. 
Furthermore, critical realism emphasises that the human senses deceive us and, therefore, 
the seen reality in the real world varies from the one perceived by our mind. And it 
recognises the reality of the natural order and the events and discourses of the social world 
that can only be identified through the practical and theoretical work of the social 
sciences. 
Unlike positivism, which works with fixed data, critical realism does not see the world as 
a fixed set of data, but is more flexible about seeing data and information as dynamic and 
changeable as it considers that the world operates at multi-levels which are worth 
studying, for example, at the level of the individual, the group and the organisation 
(Saunders et al., 2009). Moreover, critical realism looks at data and information as an 
opportunity to further and deepen discussion. 
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3.3.2. Ontological Assumptions 
According to Blaikie (2000, p 8) ontology refers “to the claims and assumptions that are 
made about the nature of social reality, claims about what exists, what it looks like, what 
units make it up and how these units interact with each other. In short, ontological 
assumptions are concerned with what we believe constitutes social reality”. In this sense, 
since this assumption is concerned with the nature of reality or social entities, it deals 
with what is believed to exist and can be investigated. 
According to Saunders et al. (2009, p. 110), there are two kinds of position under 
ontological considerations: objectivism and subjectivism. The objectivism position 
emphasises that the existence of social phenomena is “external from social actors”, while 
the subjectivism position states that social phenomena are “created from the perceptions 
and consequent actions of social actors”. In other words, according to the objectivism 
position, social phenomena that are used in everyday discourse have an existence that is 
independent from actors (Bryman and Bell, 2007), while the subjectivism position refers 
to the assumption that the social world is ‘constructed’ by actors, whether individuals or 
groups, who create the ‘reality’ in which they operate (Burrell and Morgan, 1979). 
3.3.3. The Pragmatic Worldview 
In terms of philosophical assumptions or worldviews that underpin mixed methods 
research, Tashakkori and Teddlie (2003) point out that at least 13 different authors 
embrace pragmatism as the worldview or paradigm that best suits mixed methods 
research. Thus, pragmatism is generally regarded as the philosophical partner for the 
mixed methods approach (Cresswell, 2009). This gives rise to the need to describe what 
pragmatism is all about. According to Cherryholmes (1992), pragmatism was derived 
from the work of Charles Sanders Piere, William James, Mead and John Dewey. He 
opined that knowledge claims in mixed methods arise out of actions, situations and 
consequences rather than antecedent conditions (as in postpostivism). There is a concern 
regarding the applications of ‘what works’ and solutions to problems. Tashakkori and 
Teddlie (1998) suggested that rather than methods being important, the problem is most 
important and researchers should use all approaches to understand the problem. Cresswell 
(2009, p. 10), in his interpretation of the works of all these writers on pragmatism, 
provided the following basis for the use of the pragmatism approach. 
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 Pragmatism is not committed to any one system of philosophy and reality; this 
applies to mixed methods research in that enquirers draw liberally from both 
quantitative and qualitative assumptions when they engage in their research; 
 Individual researchers have a freedom of choice; they are free to choose the 
method, techniques, and procedures of research that best meet their needs and 
purposes; 
 Pragmatism does not see the world as being in absolute unity. Similarly, mixed 
methods researchers look to many approaches to collecting and analysing data 
rather than subscribing to only one way (e.g., quantitative or qualitative); 
 Truth is what works at the time; it is not based on a duality between reality 
independent of the mind or within the mind. Thus, in mixed methods research, 
investigators use both qualitative and quantitative data because they work to 
provide the best understanding of a research problem; 
 Pragmatist researchers look to the ‘what’ and ‘how’ to research based on the 
intended consequences and ‘where’ they want to go with it. Mixed methods 
researchers need to establish a purpose for their mixing and a rationale for the 
reasons why quantitative and qualitative data need to be mixed in the first place. 
 Pragmatists agree that research always occurs in social, historical, political, and 
other contexts. In this way, mixed methods studies may include a postmodern 
turn, a theoretical lens that is reflective of social justice and political aims. 
 Pragmatists have believed in an external world independent of the mind as well 
as that lodged in the mind. But they believe that we need to stop asking questions 
about reality and the laws of nature. “They would simply like to change the 
subject”.  
 Thus, for the mixed methods researcher, pragmatism opens the door to multiple 
methods, different worldviews and different assumptions, as well as different 
forms of data collection and analysis. 
Hence, for this research’s philosophical considerations, the adoption of the pragmatic 
worldview with a realist position in general, leading to a triangulation or mixed 
methodology to be applied, will allow for a qualitative approach as the general overall 
research approach, and will also allow for the quantitative approach to be implemented 
where appropriate. Such a philosophical perspective for the research influences the 
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selection of a proper research strategy and method as will be clarified in the following 
sections. 
3.4. The Research Strategy 
Research studies have, on occasion, been criticised for their anecdotal approach to 
interpreting real world phenomena, so it can be argued that a clear definition of the 
research strategy is a priority in a sound and comprehensive empirical study (Amaratunga 
et al., 2002). It can also be argued that, as claimed by McGrath (1981) in his study about 
research choices and dilemmas, there are no ideal solutions or strategies for researchers 
to adopt. Patton (1990) and Amaratunga et al. (2002) and a significant number of other 
studies support the same view point.  The most important consideration when designing 
research is choosing the research type. However, Bryman (2012) points out that it has 
been common practice to divide research methods into two broad types of research 
strategy: quantitative and qualitative research. Further, this classification, quantitative or 
qualitative, is linked to the nature of the relationship between a research theory and the 
social research. Hence, theory plays a fundamental role in differentiating between a 
deductive mode of research in quantitative study and an inductive mode of research in a 
qualitative study, which will be discussed in the following section 3.5. 
Furthermore, Yin (2003) points out that a research strategy should be implemented as a 
function of the research situation, in which each strategy mode, either deductive or 
inductive, has its own approach to collecting and analysing data, and therefore its own 
advantages and disadvantages. Thus, according to Cresswell (2003) and Giarre and 
Jaccheri (2005), a research strategy, in principle, can be applied under one or more of 
three main types of study, as follows:  
1) Exploratory study: to structure and identify a new or inadequately defined 
problem; 
2) Constructive study: to develop an original solution to a specific problem; and 
3) Empirical study: to test the feasibility of a solution using empirical evidence. 
As discussed before in section 3.2.2: Reasons for mixing quantitative and qualitative 
research approaches, the aim and objectives of this research are based on an exploratory 
framework; this form of research enables the researcher to investigate, understand and 
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identify the particular problems that influence bid/no bid decisions of international 
investors who intend to invest in PPPs in Saudi Arabia construction industry, and thence, 
assess the findings by an empirical confirmatory study, which will be implemented to 
confirm the factors affecting the bid/no bid decision of contractor organisations. These 
two studies will then be combined to accomplish the identified objectives. 
3.5. Deductive and Inductive Modes of Research 
The deductive mode of a research tends to proceed from theory to practice and so it is 
known as the ‘testing theory’ approach, where the researcher uses an existing theory in 
order to develop a hypothesis and then draws logical conclusions and tests these 
hypotheses through empirical studies in order to confirm or reject a relationship between 
the original theory and the hypothesis (Saunders et al., 2009). The data collection is 
therefore driven by theory and hypothesis. It is the theory which is often applied to guide 
and acknowledge the development of the research questions and the collection of data 
and analysis (Bryman and Bell, 2007; Saunders et al., 2009). Also, Saunders et al. (2009) 
point out that the deductive mode of a research is often associated with quantitative 
research approach. 
In complete contrast, the inductive mode of a research, which is known as building a 
theory, tends to proceed from practice to theory; as the researcher starts with the collection 
of data and then analyses this data to build up and develop a theory based on the analysis 
(Bryman and Bell, 2007; Saunders et al., 2009). An important characteristic of the 
induction mode of a research, which is common to be adopted in the social sciences, is 
that it is associated with interpretivism and qualitative research (Easterby-Smith, et al., 
2002; Saunders et al., 2009). In inductive research, researchers are more likely to use 
qualitative methods to collect data from experts in order to gain a closer and deeper 
understanding of meanings and opinions attached to events in the social phenomena 
(Easterby-Smith et al., 2002; Saunders et al., 2009).  
Yin (2003) points out that the research strategy will depend on the research questions. 
Additionally, the adapted research strategy will be strongly influenced by the researcher’s 
preferred approach. Thus, bearing in mind the research questions, gaps, and the research 
aim and objectives there is a need for this research to conduct two different modes for the 
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research strategy. Consequently, the pragmatism philosophy is adopted for this research 
as the worldview or paradigm for mixed methods research approach that allows for two 
different research strategies to take place alongside each other as needed; thus, this 
research strategy involves two modes of study. The first mode is an inductive study in the 
form of an exploratory study that qualitatively attempting to identify the smallest possible 
set of factors affecting the bidding decision and to define and then evaluate the possible 
relationship of aspects involved in the study, whereas the second mode is a deductive 
study in the form of an empirical confirmatory study, which will be implemented 
quantitatively to confirm the factors affecting the bid/no bid decision of contractor 
organisations. These two studies will then be combined to accomplish the identified 
research objectives. Further details about method used for each type of study will be 
discussed in the following section. 
3.6. The Research Method 
In practice, the research method will be guided by the research strategy; which is 
ultimately influenced by the research philosophy (Kagioglou et al., 2000). Research 
methods relate to the collection of data based on organising research activities and 
selecting the most appropriate method for collecting data, which satisfies the research aim 
and objectives (Easterby-Smith et al., 2002) and can be classified into three main 
categories as follow: (1) Quantitative methods; (2) Qualitative methods; and (3) Mixed 
methods. 
According to Myers and Avison (2002) quantitative research methods focus on studying 
natural phenomena and were originally developed for the investigation in the natural 
sciences. These methods, as explained by Fellows and Liu (2003), set out the relationship 
between facts and theories or previous studies. Thus, they can be used for research which 
seeks to gather factual evidence for a concept or a question, and/or to examine hypotheses 
and theories. 
Qualitative methods focus on finding answers or explanations for a particular 
phenomenon which are both based on the individual’s experience and knowledge and in 
line with a scientific perspective. Methods include observation, questionnaires, 
interviews, the use of texts and documents, and, in addition, recording the researcher’s 
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own responses and thoughts. Finally, the mixed methods involve both quantitative and 
qualitative methods (Myers and Avison, 2002). 
As explained earlier, with the adoption of the mixed methods approach, the research 
method will be guided by a research strategy that is basically guided by the research 
philosophy. The adoption of a triangulation approach means that the mixed methods 
technique will be implemented for this research: the qualitative method will be applied 
for the exploratory study in the form of interviews, while the quantitative method will be 
applied in the research, as an empirical confirmatory study, in the form of a questionnaire 
survey. 
3.7. Phases of the Selected Research Design 
The pragmatism worldview chosen for this study, which leading to the use of a mixed 
methods research design. Further, according to Creswell (2009) there are three general 
procedures/frameworks to design a mixed methods research, as follow: 
1) Sequential mixed methods design, where the procedures are those in which the 
researcher seeks to elaborate on or expand on the findings of one method with 
another method; 
2) Concurrent mixed methods design, where the procedures are those in which the 
researcher converges or merges both quantitative and qualitative data in order to 
provide a comprehensive analysis of the research problem; and 
3)  Transformative mixed methods design, where the procedures are those in which 
the researcher uses a theoretical lens as an overarching perspective within a design 
that contains both quantitative and qualitative data. 
The sequential mixed methods design is adopted for this research as the best possible 
design capable of achieving the research aim and objectives. In particular, as explained 
in section 3.4: The Research Strategy and 3.5: Deductive and Inductive Modes of 
Research, the aim and objectives of this research are based on two sequential studies. The 
first is an exploratory study, which enables the researcher to investigate, understand and 
identify the particular problems that influence bid/no bid decisions of international 
investors who intend to invest in PPPs in Saudi Arabia construction industry, and thence, 
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the second study is to assess the findings by an empirical confirmatory study, which will 
be implemented to confirm the factors (findings from the previous method) affecting the 
bid/no bid decision of contractor organisations. These two studies will then be combined 
to accomplish the identified objectives. 
Moreover, Fellows and Liu (2003) proposed that the best research design involves 
employing logic to link data collection processes and analysis to obtain results and 
conclusions. Thus, the research design in this case was constructed in line with the 
estimated PhD research programme plan: while the research program plan is focused on 
periods of time, the research design is focused on tasks and activities. Further, the research 
design is constructed to resolve different issues, such as what the research intends to 
achieve, the nature of the research problems, and the fundamental knowledge that needs 
to be obtained. In detail, the research design itself consists of five phases in order to satisfy 
the research aim and objectives; these are as follows: 
Phase (1): Literature Review: to be conducted qualitatively and includes the following 
tasks: 
 Studying the nature of the construction industry and the importance of the bid/no 
bid decision; 
 Studying the general behaviour of decision making and the decision support 
system (DSS); 
 Studying Risk Management tools and techniques, and risk allocation in PPP 
projects; 
 Studying research into public private partnership (PPP) and its success factors; 
and 
 Studying research into international investment and its success factors. 
Phase (2): Qualitative Research Strand: to be conducted through qualitative interviews 
and includes the following tasks: 
 To explore the efficiency and applicability of the model-input factors that were 
collected from the literature review; 
 To investigate any further potential factors that should be considered from the 
practical perspective of the Saudi Arabian construction industry; 
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 To explore the criteria for policies that link the organisation’s strategy with bid/no 
bid decisions;  
 To investigate the influence of the organisation’s current situation on the bidding 
decisions;  
 To validate the initial concept of the investment decision model; and 
 To gather information that could help in the design phase of the main 
questionnaire survey. 
Phase (3): Quantitative Research Strand: to be conducted through a quantitative 
questionnaire survey and includes the following tasks: 
 To investigate the link between organisations’ RM practice and decision making 
processes; 
 To investigate the need for a rational RM strategic decision model for PPP 
projects; 
 
 To investigate the level of importance of the factors affecting the investment 
decision, and then ranking them according to their importance to the contractor 
organisations; and 
 
 To examine and distinguish different behaviours of contractor organisations in the 
process of decision-making according to their differences in terms of 
classification status, size, type of the main client, and the type of work. 
Phase (4): Constructing the web-based model: to be conducted after the previous 
phases, and then to be evaluated through validity responses for the following purposes: 
 To gather participants’ opinions and feedback; 
 To examine the model’s effectiveness; and 
 To validate the model’s final concept. 
Phase (5): Establishing the research conclusions, identifying limitations, and 




3.8. Summary of Chapter Three 
This chapter has discussed the most suitable methodology to be applied in order to 
achieve the research aim and objectives, and has justified the adoption of the pragmatic 
mixed methods approach as the most appropriate worldview for research methodology. 
The nature of the gap in the targeted knowledge in this research has influenced the 
researcher to adopt such a mixed methods approach, which allows two types of research 
strategy to be combined in order to accomplish the identified objectives. The first type is 
an exploratory study attempting to identify the smallest possible set of factors affecting 
the bidding decision and to define and then evaluate the possible relationship of aspects 
involved in the study, while the second type is an empirical confirmatory study that will 
be implemented to confirm the factors affecting the bid/no bid decision of contractor 
organisations. This then leads to the specific research method applied for each strategy, 
as the mixed methods technique will be implemented to accomplish different tasks and 
objectives of the study. 
The qualitative method will be applied for the exploratory study, in the form of 
interviews, while the quantitative method will be applied for the main research, an 
empirical confirmatory study in the form of a questionnaire survey. Finally, a detailed 
research design framework has been developed, consisting of five phases as the guide to 
fulfil the research aim and objectives. The research design, with a summary of the 









Figure 3.1: Research Design Phases 
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CHAPTER 4: QUALITATIVE RESEARCH STRAND: 
PRESENTATION, ANALYSIS, AND DISCUSSION 
4.1. Introduction 
The previous chapter focused on selecting the most appropriate research methodology, 
and justifying its adoption. This chapter will focus on the findings from the qualitative 
interviews and the design and results of the quantitative questionnaire. As discussed in 
the research design, the second phase of the research, the qualitative research strand, aims 
to confirm the findings of the Literature Review in terms of the factors affecting 
international contractor organisations' decisions to invest in public-private partnership 
projects, in order to test their applicability to the Saudi construction industry. 
The second phase was conducted through qualitative interviews with experienced 
personnel working as decision makers, project managers, and finance managers from both 
international private and local public sectors in the Saudi construction industry resulted 
in the identification of seventy-seven potential factors affecting international contractors’ 
bid/no bid decisions for PPP projects in the Saudi Construction industry. 
The third phase of the research design, the quantitative research strand, conducted through 
a quantitative questionnaire survey, aimed to collect data supporting the need to conduct 
this study and to examine the importance level of the identified seventy-seven factors, is 
also reported in this chapter. The questionnaire survey designed for this purpose can be 
seen in Appendix A. The first step for practical data collection will be discussed in the 
following section. 
4.2. Research Scope and Required Data 
The scope of the research concerns helping international investors ‘decision-makers’ in 
making successful bidding decisions to enter PPP projects in SA. Thus, it focuses on 
developing a web-based model to enhance international organisations’ performance in 
RM processes through facilitating the bid/no bid decision process. The study aim and 
objectives (Chapter 1, section 1.3) necessitate the identification of various factors that 
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influence the bid/no bid decision and are applicable to the Saudi Arabian construction 
industry. Previous studies have identified a large number of factors; however, the results 
of those previous studies differed in terms of the number of factors listed in their 
questionnaire surveys and weights of importance given to factors, as the surveys covered 
different countries. 
As stated in the statement of the research problem (Chapter 1, section 1.3), most of the 
studies that focused on the bid/no bid subject relied on the identification of factors 
explored in the study by Ahmad and Minkarah in 1988. Also, each of these previous 
studies identified certain factors associated with that study context and not mentioned in 
other studies as covered in the literature review chapter. This necessitates a revision of 
these factors’ influence on organisations’ bidding decisions for PPP market in Saudi 
Arabia, which provide an opportunity for this research to re-examine and identify critical 
factors and establish and rank their importance with respect to the bidding environment 
in the Saudi Arabian construction industry. Thus, a list of critical success factors (CSFs), 
gathered from a comprehensive literature review, which is presented in Tables 2.1, 2.2, 
and 2.3, and related to the following subjects: bid/no bid decision key factors, public 
private partnership CSFs, and international construction CSFs will be investigated in 
terms of their applicability and efficiency to the Saudi Construction industry. 
Thus, the data required for phase two of the research are related to identifying the factors 
that to be examined in the third phase via a questionnaire survey. This is achieved by 
investigating the effectiveness and applicability to the Saudi Arabian construction 
industry of the 237 factors, determined from the comprehensive and robust literature 
review, as presented in the previous chapters. Thus, a conclusive list of the factors to be 
examined in the survey was required before the design of the questionnaire could begin. 
This conclusion was obtained through a qualitative research strand comprising twelve 
interviews conducted with expert personnel from both international and local nationalities 
working in the Saudi Arabian construction industry. The interviews targeted current and 
potential PPP projects in Saudi Arabia, especially in the railway network construction 
field, and the participants are from both private and public sectors. 
Finally, the data required for phase three of the research, which is based in the 
questionnaire and survey, is intended to examine only those factors returned from phase 
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two, which are related to the Saudi Arabian construction industry, and then to rank these 
factors based on their level of importance in the context of the Saudi industry in order to 
use them for designing the web-based model. Thus, phase two of the research design: the 
qualitative research strand is conducted via interviews to help in collecting data that 
supports the importance of conducting such a study on this stage of bid decision making, 
and to shed the light on the need and requirements for such model to be effective in 
making bid/no bid decisions. The identified data are an initial step towards the 
development of the web-based model for the bid/no bid decision. 
4.3. Qualitative Research Strand Approach 
This phase of the research design was conducted through qualitative interviews with the 
following objectives: 
 To explore the efficiency and applicability of the model-input factors collected 
from the literature review; 
 To investigate any further potential factors that should be considered from the 
practical perspective of the Saudi Arabian construction industry; 
 To explore the criteria for policies that link the organisation’s strategy with bid/no 
bid decisions;  
 To investigate the influence of the organisation’s current situation on the bidding 
decisions;  
 To validate the initial concept of the investment decision model; and 
 To gather information that would help in the design phase of the main 
questionnaire survey. 
As pointed out by Yin (2009), the most appropriate method for a specific purpose will be 
the one that is more inclusive and pluralistic. For that reason, an individual qualitative 
interview approach is used as the investigation method of this phase. In particular, a semi-
structured conversational face-to-face interview type is adopted with open-ended 
questions. This type of interview allows the interviewer to explore the considered topic 
from different aspects, and is more likely to produce the required data, in addition to 
clarifying the findings of previous studies and exploring the practitioners’ points of view 
regarding the interview context areas. 
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4.3.1. Interview Participants 
The interviews were conducted with twelve participants working in the Saudi Arabian 
construction industry, from both public and private sectors. Six interviews were 
conducted with expert personnel working in Government bodies and the other six 
interviews were conducted with expert personnel working in international contractor 
organisations (large-sized organisations with an average annual turnover of more than 
fifty million Saudi Riyals). From each sector, the participants were: two decision makers’ 
representatives, two project managers, and two finance managers. Further, all of the 
participants had a minimum of 15 years of experience in their fields as can be seen in 
Table 4.1. 
Table 4.1: Interview Participants 
Code Job Function Years of Experience Sector Project Type 
1-D Decision Maker Rep. 24 Public Rail Network 
2-P Project Manager 15 Public Rail Network 
3-F Finance Manager 17 Public Rail Network 
4-PD Decision Maker Rep. 29 Private Rail Network 
5-PP Project Manager 22 Private Rail Network 
6-PF Finance Manager 17 Private Rail Network 
7-D Decision Maker Rep. 27 Public International Airport 
8-P Project Manager 25 Public International Airport 
9-F Finance Manager 22 Public International Airport 
10-PD Decision Maker Rep. 26 Private International Airport 
11-PP Project Manager 18 Private International Airport 
12-PF Finance Manager 16 Private International Airport 
 
Regarding the sample sizes of this qualitative strand, Blaxter et al. (2001) points out that 
qualitative sample sizes are small and not meant to represent large populations. Thus, 
purposeful samples of expert personnel are used because of their ability to provide 
important information, and not because their opinions are believed to be representative of 
a larger group. In a smaller number of samples, it is possible to explore ideas in detail, to 
gain more illuminating data, with the aim of achieving depth of understanding rather than 
breadth. Also, as the interviewees in this qualitative strand were selected according to 
their experiences and involvement in PPP projects in the Saudi Arabian construction 
industry, they represented a sound and rich source of information concerning the reality 
of that particular situation. Consequently, through relating their experiences, opinions, 
perceptions and reflections on the decision-making processes in their organisations, they 
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were able to provide data upon which a simple, concrete, and well-defined risk 
management decision model of that reality could be constructed. 
4.3.2. Interview Ethical Procedures 
As laid down, in the School of the Built Environment Code of Practice, the participants 
in this study were notified about their rights and then their permission was obtained in 
order to consider their contribution to the findings of this study. A request for permission 
letter, available in Appendix A, explaining the purpose of these interview was provided 
to the participants and they were also asked for permission to record the interviews. Thus, 
the protection of the rights of the participants includes the following procedures: 
i. The notification that interviews will be recorded; 
ii. The notification that all information provided will be for the academic use and 
will remain confidential; 
iii. The assurance of the confidentiality of the names of persons and organisations 
engaged in the study. Such assurance aims to maximise the participants' input and 
minimise any negative impact on the research outcomes; 
iv. The notification that their participation is voluntary and that they have the right to 
refuse to answer any question; and 
v. The notification that no confidential or sensitive information will be published. 
4.3.3. Interview Context 
Bryman (2012) points out that one of the major reasons for the participants’ failure to 
provide accurate data is the lack of sequence in the interview context. Therefore, based 
on the average time allowed, the interview context was designed, to include the following 
tasks as shown in Figure 4.1: 
1) Exploring the factors that affect the bidding decisions in the Saudi 
construction industry; 
2) Exploring the criteria for policies that link the organisation’s strategy with 
their bidding decisions; 
3) Exploring the influence of the organisation’s current situation on the bidding 
decisions; and 




Figure 4.1: Interview Context 
The participants were asked general open-ended questions related to the bidding situation 
and risk management process, in addition to questions about the factors considered and 
methods applied when deciding to bid or not to bid for a project. At the end of each 
interview, a check-list of the 237 factors, sent in advance, was reviewed with the 
participants, and useful points they raised were recorded. It was the researcher’s plan to 
delve deeper into the subject and to ask general questions to gather as much information 
as possible and from each answer specific questions would arise to clarify each task 
targeted above. As pointed out by Kvale (1996), it is worth noting that different kinds of 
questions are usually found in any qualitative interview such as the introducing questions, 
follow-up questions, specifying questions, and direct and indirect questions. 
4.3.4. Interviewer Guide 
Having identified the ‘data required’ in the interview context, the next step in preparing 
for interviews is to plan the interviews in terms of considering tips and skills needed as 
criteria for successful interviews. Kvale (1996) provides a very useful list of the criteria 
of a successful interviewer that enhance the success of the whole interview, as follows:  
i. Knowledgeable: through being familiar with the focus of the interview, which 
may be achieved by piloting the interview in advance; 
ii. Structuring the interview by clarifying the purpose of the interview and asking 
interviewees if they have questions; 
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iii. Asking clear, simple, easy and short questions; 
iv. Being gentle, sensitive, and open with interviewees; 
v. Steering and remembering, with regard to what has been said or what he/she wants 
to find out; and 
vi. Being critical and interpreting by clarifying and extending meanings when needed 
without imposing meaning on interviewees’ responses. 
Bryman (2012) also acknowledges Kvale’s list and adds two more criteria, as follows: 
i. Being balanced when talking in order not to disturb the path of information 
provided by interviewees; and 
ii. Being ethically sensitive (discussed in subsection 4.3.2.). 
4.3.5. Interview Types 
According to Bryman (2012) there are twelve major types of interview. Each type has 
features that allow the interviewer to apply the best techniques in order to achieve the 
main goal of the interview. However, all these types fall into the categories of structured, 
semi-structured, or unstructured interviews. 
As the nature of this phase is to collect as much information as possible regarding the 
bidding situation and the most applicable factors associated with the Saudi industry for 
the bid/no bid decision, the interview type adopted is the qualitative interview.  Bryman 
(2012) explains that although the term qualitative interviewing seems to denote an 
unstructured interview, it is more frequently a general term embracing both unstructured 
and semi-structured types of interviews. The justification for this is due to the features of 
this type, which is often used when there are different types of questions for participants 
from different sectors as in the present case, where the researcher applied this interview 
type as the most suitable type to gather the required data. 
The researcher differentiates the questions objectives based on the participants sectors 
and field/job type. An explanation of the research, including the research aim and 
objectives, with the request for permission letter and a checklist of the 237 factors 
obtained from the literature review attached, was sent to the interviewees prior to the 
interview date agreed. This was intended to give the interviewees an idea about the 
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interview topic and contexts and allowed them adequate time to choose the appropriate 
factors from the checklist identified from the literature review. 
4.4. Analysis of Data from Qualitative Research Strand  
Bryman (2012) points out that qualitative data derived from interviews typically take the 
form of a large corpus of unstructured textual materials, which are not straightforward to 
analyse. Furthermore, unlike analysis of quantitative data, clear-cut rules about how 
qualitative data analysis should be carried out have not been developed; especially for 
semi-structured, open-ended interviews.  
Approaches to qualitative data analysis can be used which categorise the interview texts, 
to concentrate the meanings into forms that can be presented in a relatively short space, 
and to work out implicit meanings of what was said. According to Kvale (1996) there are 
five main approaches to interview analysis: 
1) Meaning condensation: this involves a reduction of large interview texts into a 
briefer more concise form, and involves a synopsis of the meanings spoken by the 
interviewees into shorter formulations; 
 
2) Meaning categorisation: this involves the interview content being coded into 
categories, where long texts are reduced to simple categories such as (+) or (-), 
which indicates occurrence and non-occurrence of an event or trend, or to a single 
number, as a scale to indicate the importance of a phenomenon. In general, 
categorisation includes tables and figures to reduce and structure a large text; 
3) Narrative structuring: this involves the sequential and social structure of a text, to 
bring out its meaning, and focuses on the stories told during an interview and 
works out their structures; 
4) Meaning interpretation: this goes beyond a structuring of the obvious meanings 
of a text. In contrast to other techniques, it is likely to lead text expansion, and it 
expands meanings, as well; and 
5) Generating meaning through ad hoc methods: this is a free approach, where a 
variety of reasonable approaches to the interview text, as well as sophisticated 
textual or quantitative methods, can be combined and used together to bring out 
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the meanings of different parts of the material. The outcome of this approach can 
be in words, numbers, figures, and flow charts, or in a combination of these forms.  
The last method is more related to the pragmatic philosophical perspective, as it goes with 
what works best and can be used as evidence supporting the conclusion obtained from the 
data. Thus, the free approach is the selected approach for analysing the present interview 
data, as it is useful for the purpose of the conducted interviews, relevant for its type, and 
allows different qualitative data analysis methods to be applied and to emerge. Thus, the 
free approach also includes secondary data analysis (for the first objective of this strand, 
which is related to the checklist of factors), meaning condensation, and meaning 
categorisation methods. 
Thus, bearing in mind the interview context tasks, each interview is recorded, interview 
transcription is applied, and interpretation of meaning is limited to when necessary. While 
each task of the interview context will be analysed, the selection of the most satisfactory 
answers of the participants’ dialogue will be applied for each task. However, the 
following subsections will discuss the criteria for evaluating the analysis of qualitative 
research, as important criteria in establishing and assessing the quality of research for the 
qualitative strand. 
4.4.1. Reliability 
Reliability is one of the criteria required to assess the quality of a research study. Bryman 
(2012) points out that the term reliability is fundamentally concerned with issues of 
consistency of measures; however, this term has different meanings based on the research 
method applied, either quantitative or qualitative. Moreover, in the qualitative method the 
term reliability is concerned with external reliability and inter-observer consistency.  
The external reliability in quantitative research means the degree to which a study can be 
replicated. However, many researches argue that such a degree is difficult criterion to be 
met in qualitative researches; as it is impossible to ‘freeze’ a social setting and the 
circumstances surround a study to make it replicable in the sense in which the term is 
usually employed. Thus, for a qualitative study, the reliability relies on the internal or 
inter-observer consistency. Thus, the internal reliability is concerned with the agreement 
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of one or more of the qualitative interview participants on what they hear and see 
(Bryman, 2012).  
Bryman (2012) also points out that other researchers interested in the quality of qualitative 
researches have come up with other criteria parallel to the term reliability, such as 
dependability and conformability. In detail, the term dependability refers to ensuring that 
the researcher has adopted an ‘auditing’ approach, which entails ensuring that complete 
records are kept of all phases of the qualitative research strand, while the term 
conformability is concerned with objectivity by ensuring that the researcher is acting in 
‘good faith’, in other words it should be apparent that the researcher has not overtly 
allowed personal values or theoretical inclinations manifestly to sway the conduct of the 
research and findings derived from it. 
Thus, in order to guarantee the quality of this strand, records of all of the conducted 
interviews have been kept as an auditing approach adopted by the researcher, and acting 
objectively with participants’ responses is recorded as well. However, the agreement 
among one or more participant on the findings will only be clear after presenting the 
findings. 
4.4.2. Validity 
Validity is another criterion required to ensure the quality of a research. Similarly to 
reliability, it has different meaning depending on the method applied for the research. For 
the qualitative strand of this research, Bryman (2012) points out that for qualitative 
interviews, there are two types of process to establish validity; internal and external 
validity. Internal validity, sometimes known as credibility, means that there is a good 
match between the research participants and the concepts or ideas they develop, while 
external validity, often called transferability, refers to the degree in which the findings 
based on the research sample can be generalised across the population. 
In the present case, both internal and external validity were considered in order to ensure 
the quality of the qualitative strand of the research; hence, the participants of the 
qualitative interviews were carefully chosen based on their years of experience. Also, the 
participants’ organisations were those that have a good reputation in their field and have 
achieved success in many previous projects. 
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4.5. Qualitative Research Strand Findings and Discussion 
This section will present and discuss the interview findings based on the interview context 
aspects explained above. The contribution of these findings will help to achieve the prime 
research aim and objectives. Thus, by applying the free approach to generate meaning 
through ad hoc methods, each interview is recorded, an interview transcription is used, 
and any interpretation of meaning is limited to when necessary. While each task of the 
interview context will be analysed, the selection of the most satisfactory answers of 
participants’ dialogue, in terms of elucidating the aspects under investigation, will be 
applied for each task as will be seen in the following subsections. 
4.5.1. Factors Affecting the Bid/No Bid Decision 
The first aspect of the interview context is to investigate the factors affecting the bid/no 
bid decision. These factors were gathered from the comprehensive literature review in 
order to examine their applicability from the practical point of view to the Saudi Arabian 
construction industry. Thus, the overall 237 factors were sent with an interview request 
for permission form to the interviewees prior to the interview due date to save the 
participants’ time during the interview. The checklist included the three separate groups 
of factors identified in the literature chapters as follows: Group 1: Bid/No Bid Factors, 
Group 2: Public Private Partnership Factors, and Group 3: International Investment 
Factors. The participants were asked to tick the factors that they consider as the most 
affective towards decision-making, based on their point of view. Then, these views were 
then clarified and discussed in the interview. Participants were asked to justify their 
choices of the factors presented in the checklist as in the following examples: 
Researcher: “Could you please explain why you have chosen these factors in particular 
to be linked to your organisation’s bidding decisions, and would you like to add more 
factors?” 
Interviewee (2-P): “All of these factors are really important and they cover everything 
comes in my mind, but I think these selected factors are the most important factors 
affecting the bid/no bid decision. Also, I would recommend to join some factors together 
as they belong to the same dimension. …. Honestly, these factors are effective to identify 
risks in general, but for every project there is a unique scenario to be analysed”. 
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Interviewee (5-PP): “I think this list is covering both academic and practical factors. 
The way I see it, it would be more accurate to divide these factors to different levels, 
accepting the invitation, buying the bid document, and deciding to bid. ….This list is 
covering many details, but I have chosen what is practically important”. 
Interviewee (9-F): “This list is valuable, covering many aspects involved. I marked the 
factors I believe more important than others. I can say that they are not equal. Some 
factors will affect the decision directly more than others; for example, some factors can 
be critical and stop the project, such as the cash flow factor, if not secured”. 
Interviewee (10-PD): “I believe risk identification is the key for success, and this list is 
rich in this subject. Actually these factors are fundamental and related to the practical 
field. ... I found some factors that must be distinguished as key factors, for instance, in 
some developing countries, we bought the project document but we did not bid for the 
project owing to the lack of convenience in the contract’s type or conditions, which is 
stated in the list”.  
Based on the checklist of factors, the model-input factors were reviewed after each 
participants’ interview and the finding of this task identified seventy-seven factors to be 
the most affective critical success factors that influence the bidding decisions. It is worth 
noting that the interview participants did not add any new factors that affect their 
organisations’ bidding decisions for PPP projects in the Saudi Arabian construction 
industry, and considered the identified checklist that includes 237 factors as a 
comprehensive list covered both academic and practical factors to choose from it. The 
level of importance of each of these factors will be examined in the next research strand, 
the quantitative strand. The initial list of these factors can be seen in Table 4.2.  
4.5.2. Policies Linking the Organisation’s Strategy with Bidding Decisions 
The organisation’s policies are the bridge that links its strategy with the decision-making 
process. In other words, while the organisation’s strategy needs to be translated into 
policies and standards to conduct activities that comply with its vision and mission, it is 
the role of the policies to guide actions and to determine behaviours of the organisation 
aligned with these policies towards making a specific decision. Thus, these policies will 
specify favourable conditions for achieving objectives and supporting the bidding 
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decision. In this section, the research is interested in exploring the favourable project 
conditions that will influence the organisation’s policies in order to make a bidding 
decision. The question of this area of the interview context was delivered as a follow-up 
question after asking general questions regarding the bidding practices and policies, as 
follows: 
Researcher: “Could you please tell me how to express your organisation’s policies on 
the process of decision making?” 
Interviewee (4-PD): “Of course we have policies that guide our decision, the policies 
will help us to identify the project criteria that suites our company and we will be more 
confident to compete our competitors by considering them; such as our fiscal solvency, 
our technology submittals, and our experience with similar projects. Also, we won’t 
decide to enter a PPP project if the client is not trusted worldwide, I mean financially 
and politically”. 
Interviewee (6-PF): “Sometimes we receive direct invitations to bid for a project, and 
then our top management will arrange for a consultancy meeting with our in-house 
experts, and after that a decision to buy the project documents will be made. Our decision 
will be built on the project and client characteristics in addition to our experience with 
the country of the project. Also, our capability financially and competitively; and in fact, 
the size of the project’s return will be a major reason as well. If all of these characteristics 
are secured then we will provide our tender”. 
Interviewee (10-PD): “Our policies encourage making local alliances to achieve 
success; we will not enter a partnership project unless we managed to arrange for a 
strong consortium to exist…. We constructed some traditional projects in different Arabic 
countries before and we have a good idea about the situation here, our local partners are 
helping to save the time required for the paper work and they know how to arrange for 
resources. Honestly, if we did not trust that the Government is encouraging and 
facilitating the partnership scheme; we would not have tendered for this project”. 
Interviewee (11-PP): “We have rules to guide our decision; we will analyse the bidding 
documents of the project and make sure that our company is prepared for such a type of 
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projects. After that the construction phase will be the main concern. …. I mean the 
availability of the manpower and material, supply chain and subcontractors. But in fact 
it is not an easy decision, as we will do a value for money study before buying the bid 
documents and we will discuss further details before bidding, as well. We are talking 
about a commitment for more than 20 years, if you know what I mean”. 
Interviewee (12-PF): “The organisation’s strategy is not to bid for a mega-project if we 
cannot get a financial support from other partners. And the project conditions should 
meet our policies or we won’t bid for the project. …. The profit expected and the 
reputation of the country and our capability to conduct the project are major factors for 
our decision. The cash flow and loans, when required, are also vital aspects we 
considered for this type of projects”. 
The analysis of this part of the interview context  detected a significant agreement on the 
concept itself, which is about expressing the organisation’s policies by accepting specific 
project criteria that influence the decision making process, either after receiving an 
invitation to bid or after buying the project bidding documents. However, these criteria 
include different factors to be considered by decision makers, and can be grouped into 
seven clusters, which are generated based on this part findings and with relevance to the 
factors identified from the literature chapter, as follows: The Contractor's Current 
Situation, Project Characteristics, Client Characteristics, Bidding Situation, PPP Success 
Factors, International Investment Success Factors, and The Tender Criteria. The research 
classifies the factors identified in the previous area of the interview context, factors 
affecting the bid/no bid decision, and allocate them according to these criteria, as depicted 
in Table 4.2. 
4.5.3. The Organisation’s Current Situation and Bidding Decisions 
The effect of the organisation’s current situation on the decision making process is an 
undeniable fact, but this relationship has other dimensions should be considered for 
accurate decisions. In this section, the research will explore the influence of situations on 
the bid/no bid decision. The research question was presented as follows: 
Researcher: “Could you please explain how the contractor’s current situation can 
influence the bidding decision?” 
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Interviewee (1-D): “Actually, as we represent the Government, it is our duty to make 
sure that contractors are capable for what we expect from this partnership. Thus, we 
request two main elements to be reviewed with their bid, first the technical side of the 
bidder, and then we look to the second element which is the financial side. For each 
element there are different criteria to be fulfilled in order to accept a contractor’s bid. 
For instance, in the first element we review their technical strength and their success 
history in similar projects, and also their continuity, which indicates the contractor’s link 
to contracting work without interruption. For the second element, assessing their 
financial situation at the end of the fiscal year and reviewing their bonds and guarantees 
are important steps for accepting a potential partner”. 
Interviewee (3-F): “The bidders’ situation at the time when they decided to bid will be 
reflected positively or negatively on the negotiation meetings between the potential 
partners. However, most of the cases we rejected are due to the lack of strength in the 
financial situation of the contractor; and also they did not manage to create a strong 
consortium to cover their financial shortfall. In contrast to this, sometimes we invite 
international contractors to bid, but they do not provide a tender, due to their 
consideration of their situation, which is a professional decision not to bid”.  
Interviewee (4-PD): “We will conduct an initial study for the project and then we will 
hold a meeting with our experts and discuss many issues before submitting any tender for 
new projects. There are many subjects that must be taken into account, such as our 
financial ability, liquidity, and guarantees, as well as our need for the project and our 
ability to implement it. In addition to our performance and our ability to comply with 
other projects undertaken”. 
Interviewee (8-P): “It is a critical decision and there are different aspects interfering in 
this decision. The bidder should consult his financial experts and project managers to 
assess their situation and to identify risks in the project. Our job is to help any 
international investor before and after the contract commitment; sometimes we 
recommended a specific subcontractor to be included in the contract for a specific task 
in the project because we believe in their excellence and capability. Also, the Authority 
in some projects could invite an international investor and nominate some local investors 
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or contractors to create a strong consortium for the interest of the project, as a suggestion 
only. I am saying this to explain how a bidder could enhance his current situation”. 
Interviewee (11-PP): “There are experts who will analyse the financial situation before 
the company decision, our project management office will deal with the matters related 
to the construction phase of the project. An initial study for construction requirements, 
risks, and expected duration will be provided to the top management before the scheduled 
meeting with other departments’ experts. …. Our performance and current work load 
with other projects will play a key factor for this decision as well”. 
The participants’ comments illustrate that identifying the organisation’s current situation 
is crucial for making an accurate and effective bidding decision when an investment 
opportunity arises. Typically, this step is accompanied by reports and expert discussions, 
and takes place after making sure that the potential project is suitable for the 
organisation’s strategy, and, of course, is aligned with its policies.  
The aspects considered in the analysis of the organisation’s current situation according to 
the participants involved in this study can be identified as follows: the need for the project, 
the financial capability, the construction capability, the need for local partners, the need 
to form a consortium, the current performance in other projects. These aspects include 
further factors and barriers to be considered for the bid/no bid decision. 
4.5.4. Feedback on the Initial Concept of the Model 
This task of the interview context was the last main part to be discussed in the qualitative 
interviews. The task aims to gain practitioners views, feedback, and suggestions towards 
the improvement of the initial concept model, which has been adopted and developed 
based on the findings of Bageis (2008) study about decision making processes for 
traditional procurement of projects in the Saudi Arabian construction industry. Hence, in 
order to test its function and applicability, the initial model was presented and explained 
to the interviewees after gathering their information regarding the previous tasks of the 
interview context. The initial concept of the model is shown in Figure 4.2. Generally, this 
task began by asking the participants the following question: 
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Researcher: “Bearing in mind the factors affecting the bidding decision, do you think 
this model’s concept prioritises the required activities needed in order to facilitate the 
bidding-making process?” 
Interviewee (2-P): “It seems logical to me, and it could help both local and international 
contractors for positive decisions….. I wish to see the final model”. 
Interviewee (4-PD): “I think it expresses our procedures exactly for the decision-making 
process. Still would like to see the final version for a better judgement”. 
Interviewee (5-PP): “It is sequentially professional, but as I said before, you need to 
consider the three different levels before providing a tender; accepting the invitation, 
buying the documents, and deciding to bid”. 
Interviewee (7-D): “The way I see it, this concept helps to make a rational decision. Also, 
the factors would help to identify risks… I am close to the RM situation of the small and 
medium Saudi contractors; and I think this model provides clear techniques that will help 










Figure 4.2: Initial Concept of the Model 
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Positively, the concept of the initial model was supported by the interview participants; 
their recommendations and suggestions will be carefully considered. Largely, there was 
agreement on the model’s functions, where setting the priorities in the model’s systematic 
processes are built on a rational basis. The participants’ suggestions emphasise adopting 
three different levels as the path of the decision-making process before bidding in order 
to express a realistic scenario of an organisation looking for an investment opportunity. 
These three levels are: accepting the invitation to bid, buying the bidding document, and 
deciding to bid or not to bid. The participants’ further suggested that the analysis of the 
organisation’s policies, the project evaluation, and the organisation’s current situation 
assessment should be conducted for each level. The final concept and web-based design 
of the model will be presented and discussed in Chapter 7. 
4.6. Summary of Chapter Four 
In brief, this chapter has confirmed the findings of the literature reviews in terms of the 
importance of the research aim and objectives the need for such a decision model to 
address international investors’ bidding decisions from the perspective of risk 
management for PPP projects in Saudi Arabian construction industry. 
The interviews were conducted with local and international expert personnel working in 
the Saudi construction industry from both public and private sectors. The findings 
distinguished the most applicable factors, from those initially collected from the literature 
review, to be adopted in the model-input and which suit the Saudi construction industry. 
This resulted in seventy-seven factors to be examined and ranked in the questionnaire 
survey. Also, the interview findings provide a rich insight into the practical situation of 
the decision-making processes. The interviews highlighted the importance of the research 
topic, and the interviews findings, based on the interview context tasks, can be 
summarised in the following points: 
 The findings emphasise that the careful project selection is a key success strategy 
for the whole project success; 
 The findings indicate that technical and financial evaluation of the project are a 
vital steps for rational and successful bidding decisions; 
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 Risk identification techniques are the path to achieve project's success in order to 
be ‘armed’ and prepared for ‘unhappy surprises’; 
 The findings also point out  that the problem of poor bid/no bid decisions exists 
and some projects have been changed to the traditional procurement route; for 
example, the north-south railway network project; 
 The findings emphasise that the decision making process and the evaluation of 
factors that affect bid/no bid decisions should be based on the organisation’s 
current situation, strategy, and policies, for accurate and effective decisions that 
fit the organisation’s capability and capacity. This supports the relevance of the 
research problem and the need for a strategic risk management decision model for 
PPP projects in the Saudi industry to enhance the effectiveness of the international 
contractors’ bid/no bid decisions; 
 The findings suggest that some factors can be merged together as one factor for 
best results from the model-input, for example, the political factors can be 
included in the cluster of international investment factors; rather than repeating 
the same factors in other clusters; 
 Some critical factors are interfering and interacting with other critical factors from 
another cluster, for example, some factors of the bid/no bid decision cluster 
interfere with other factors from the PPP and/or the international investment 
cluster. Thus, there is no need to repeat them again in the same model-input when 
considered in one cluster;  
 The findings thus generate a revised and combined set of factors, in particular, 
seventy-seven factors that have a potential influence on the bid/no bid decision 
and should therefore be examined in the questionnaire survey and then be used in 
the model construction phase. The factors and their categories can be seen in the 
following table (Table 4.2); 
 The findings point to the fact that there are certain factors which are more 
important and more critical than others, in other words, some factors can directly 
affect the result of the decision; and 
 It is worth noting that the interview participants did not add any new factors that 
affect their organisations’ bidding decisions for PPP projects in the Saudi Arabian 
construction industry, and considered the identified checklist that includes 237 
factors as a comprehensive list covered both academic and practical factors to 
choose from it. The level of importance of each of these factors will be examined 
in the next research strand, the quantitative strand.  
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Table 4.2: Factors Affecting Bid/No Bid Decisions 






Considering the need for a new project 
F2 Considering the organisation's current workload 
F3 Considering the organisation's current projects' performance 
F4 Considering the condition of labour availability 




Considering the level of acceptance of the project's size in Saudi Riyals 
F7 Considering the location of the project 
F8 Compatibility of the organisation's type of work with the type/nature of the project 
F9 Considering the level of acceptance of the project's duration 
F10 Considering the past experience with similar projects 
F11 
Considering the benefits expected in terms of the renewal stage of the classification 




Considering the client's financial capacity 
F13 Considering the ability of the client to provide a financial guarantee 
F14 Considering the client's reputation 
F15 Considering the previous experience with the client if existed 
F16 Consideration of other potential projects available from the same client 




Level of acceptance of the bid document price 
F19 Sufficiency of time remaining to submit the bid 
F20 Considering the expected competitors before entering the bid 
F21 Considering the classification degree required to enter the bid 
F22 Considering the scope of work required to enter the bid 
F23 Availability of the required performance security (bond & guarantee) 




Considering the early implementation of partnering relationship 
F26 Considering the adoption of an effective procurement route to conduct the project 
F27 Unifying a specific vision with partners 
F28 Level of commitment of partners 
F29 Consideration of applying open communication and trust between partners 
F30 Willingness of partners to compromise and collaborate 
F31 Level of respect between partners 
F32 Taking into consideration the community outreach 
F33 
Considering the accessibility of political support and facilitation in the targeted 
country 
F34 
Considering the adoption of local and global expert advice and review for the 
proposed project in the targeted country 
F35 
Considering risk awareness in general for the  proposed project and the targeted 
relationship 
F36 
Taking into consideration the condition of clear rules and determined 
responsibilities between partners 




Taking into consideration local and/or global subcontractors’ involvement for 
conducting the proposed project 
F39 Considering the innovation capability in the targeted relationship 
F40 







Considering the economic stability of the targeted country of project 
F42 
Consideration of predictable political risks of the country such as visa restrictions 
and customs constraints 
F43 
Consideration of the financial risks of the country (including exchange rate 
fluctuations, inflation, interest rate fluctuations and taxes) 
F44 
Considering the prevailing climatic/geographical conditions of the target country of 
operation 
F45 
Considering the use of local management and staff, the formation of joint ventures 
and/or consortia, or the use of local agents, local sponsors or facilitators in the 
target country 
F46 
Understanding the cultural variables allied with all project stakeholders; and the 
adaptation of new management skills and techniques in order to accommodate them 
F47 
Understanding the different legal systems that are in operation in the target country; 
for Saudi Arabia it is Islamic and customary law practices 
F48 
Evaluation of the client's negative characteristics in the target country, such as late 
payment, corruption, delays in approvals and permits, and government bureaucracy 




The type of contract for the project is recognised worldwide 
F50 Level of acceptance of the contract conditions 
F51 The accuracy of bill of quantity provided by the client 
F52 The accuracy of the original cost estimated by the client 
F53 Clarity of the work and specifications needed for the project 
F54 Clarity of quality scope required for  the project 
F55 Level of completeness of project's design 
F56 The accuracy of the cost estimated by the contractor 
F57 Degree of possible alternative design to reduce the project cost if allowed 
F58 Considering the possibility of additional work needed for fulfilling the project 
F59 Considering the use of nominated subcontractors requested by the client 
F60 Considering safety hazards 
F61 Level of availability of  resources and manpower 
F62 Supply chain management consideration 
F63 Level of familiarity with site condition 
F64 The project information is sufficient 
F65 Reputation of the management consultant appointed by the client 
F66 Considering the project management system required to conduct the project 
F67 Considering the project supervision procedure for the targeted relationship 
F68 Considering the Governmental division requirements 
F69 Considering the adequacy of advance payment provided by client if existed 
F70 The availability of work-capital required to start the project 
F71 The project's cash flow is secured 
F72 Considering general office overhead 
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F73 Considering the ease of obtaining a bank loan if needed 
F74 Degree of satisfaction on the expected profit 
F75 The benefits expected in terms of general relationship 
F76 The organisation is capable of conducting the project 


















CHAPTER 5: QUANTITATIVE RESEARCH STRAND – DESIGN 
AND RESULTS 
5.1. Introduction 
Having discussed the second phase of the research design, the Qualitative Research 
Strand, the next step required for achieving the research aim and objectives is to describe 
and analyse the procedure followed for data collection in phase three, the Quantitative 
Research Strand, which was conducted through a quantitative questionnaire-based survey 
to examine only the returned factors from phase two, as the most applicable factors to the 
Saudi Arabian construction industry. In order to use these for designing the web-based 
model, a ranking order for these factors should then be obtained, based on their level of 
importance to the Saudi industry. This chapter will present the design and descriptive 
results of the quantitative questionnaire survey, while the analysis and discussion of the 
results will follow in the next chapter. 
The purpose of data collection in mixed methods research is to develop answers to the 
research questions (Teddlie and Yu, 2007). This phase was constructed as a quantitative 
research strand as the best possible route to accomplish the following objectives:  
 To investigate the link between organisations’ RM practice and decision-making 
processes; 
 To investigate the need for a rational RM strategic decision model for PPP 
projects; 
 To investigate the level of importance of the factors affecting the investment 
decision, and then to rank them according to their importance to the contractor 
organisations; and 
 To examine and distinguish different behaviours in the process of decision-
making of contractor organisations according to their differences in terms of the 
contractor organisations’ classification status, size, type of the main client, and 




5.2. Data Collection under the Quantitative Research Strand 
According to Blaxter et al. (2001), quantitative survey questionnaires are one of the most 
widely used social research techniques, as researchers design them to involve specific 
written questions for respondents, whose opinions and experiences are essential to 
address the interest area of the researcher. They also explain that although using 
questionnaires seem to be an obvious strategy for finding answers to the issues that 
interest a researcher, it is not such a simple task as it might seem. This method therefore 
needs special care not only in the questionnaire design, but in the administration, as well. 
Regarding the questionnaire design, Fellows and Liu (2008) explain that questions can be 
posed in two primary forms, open or closed. Although open questions enable respondents 
to answer in full detail and to reply in whatever form they choose, such questions are 
difficult answer in that the answer may never be fully comprehensive and the answers are 
often very difficult to analyse. On the other hand, closed questions have a set number of 
responses, help in saving respondents time, and are easier to be analyse. Based on these 
considerations, the researcher adopted the quantitative closed-ended questions when 
formulating and wording the questionnaires. 
Regarding the administration, there are three different ways through which questionnaires 
can be administered: a postal questionnaire, personal administration, which includes the 
researcher or field assistants or over the telephone or face-to-face, and fax and over the 
internet questionnaires (Blaxter et al., 2001). Also, they point out that there are 
advantages and disadvantages for each of these methods. For instance, postal, fax, and 
email surveys, are likely to have lower response rates and possibly poorer answers 
because the respondent has no one available to answer any queries in addition to the 
possibility of there being incorrect or missing data, but they may allow a larger number of 
people to be surveyed. In contrast, although face-to-face surveys are more time 
consuming for the researcher, they may get a better response rate and high quality 





5.3. Structure of the Questionnaire 
Bearing in mind the research aim and objectives, the questionnaire, which can be seen in 
Appendix B, is designed in three parts as follows: 
Section 1 is designed to gather information regarding the participants’ organisations in 
terms of the following characteristics: classification status, types of work, annual business 
volume, and types of clients. This section aims to classify the participants according to 
their characteristics, and then, to distinguish the questionnaire results based on these 
different characteristics in order to examine and distinguish different behaviours in the 
process of decision-making of contractor organisations. 
Section 2 is designed to investigate the participants’ opinions and practices regarding 
project selection procedures. This section focuses on the following aspects: the 
importance attached to project selection, the existence of project evaluation, risk 
identification methods, the level of maturity of risk management in participants’ 
organisations, the need for a decision model and the areas to be covered by the desired 
model, and the contribution of models to project success. In particular, this section will 
help to achieve the following objectives: to investigate the link between organisations’ 
RM practice and decision-making processes, and to investigate the need for a rational RM 
strategic decision model for PPP projects. 
Section 3 is designed to determine and rank the level of importance of the factors that 
could affect bid/no bid decisions in the Saudi Arabian construction industry. The seventy-
seven factors are presented with a scale for weight of importance from 1 to 10, where 1 
is the lowest level of importance and 10 the highest level of importance. Also, the factors 
are presented in seven clusters, to link each set of factors under a specific category. In 
addition, the participants are asked to add any other potential factors that could affect the 







For any research project, it is an essential step to choose the study sample of population 
(Marshall, 1996; Bryman, 2012). Moreover, one of the most important features to 
distinguish what is commonly referred to as qualitative from quantitative inquiry is the 
type of sampling type used. While qualitative research typically involves purposeful 
sampling to enhance understanding of the information-rich case, quantitative research 
ideally involves probability-based sampling to permit statistical inferences to be made 
(Patton, 1990; Sandelowski, 2000). 
Sandelowski (2000) explains that purposeful sampling is oriented toward the 
development of idiographic knowledge from generalisations from and about individual 
cases, while probability sampling is oriented toward the development of nomothetic 
knowledge, from generalisations from samples to populations. Notwithstanding these key 
differences, purposeful and probability sampling techniques can be combined usefully. 
Thus, according to Sandelowski (2000), there are three main sampling approaches that 
can be used for mixed-method research as follows: 
1) Criterion sampling: this is a kind of purposeful sampling of cases on preconceived 
criteria, in which the use of quantitative techniques precede the use of qualitative 
techniques. This type of sampling may also be referred to as typical case sampling. 
2) Random purposeful sampling: this type of sampling can be employed when there 
is a very large pool of potentially information-rich cases and no obvious reason to 
choose one case over another. 
3) Stratified purposeful sampling: is a non-probability type, used purposefully when 
the researcher wants to ensure that certain cases which vary on preselected 
parameters are included. 
5.4.1. Sample Selection 
Having identified the main types of sampling, the next step is to choose the best type to 
fulfil the research aim and objectives, to select the sample needed, and to find the 
appropriate/required sample size of the population. As the PPP scheme to conduct 
projects can be considered as an immature scheme in the Saudi Arabian construction 
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industry, and a very small number of projects have so far implemented in this method, 
the researcher sought advice on this issue from the Saudi Arabian General Investment 
Authority (SAGIA), when they were involved in the interviews in the previous chapter. 
SAGIA clarified that, for PPP projects in Saudi industry, they motivate local and/or 
international contractor organisations who wish to invest in PPP projects to set up a strong 
technical and financial consortium made up of several business companies for a better 
chance of success under concrete sharing contracts. If this is the case, but it is not a must, 
as a single and technically and financially strong organisation can bid alone, SAGIA has 
the following rules: (i) PPP projects are currently available only for the construction type 
of works; (ii) the bidder must be classified, this includes all of the organisations involved 
in the consortium; (iii) the classification degree must be between 1 and 3 and depends on 
the targeted project, which means that the annual business volume must be over 5 Million 
Saudi Riyals for each organisation involved in the consortium or for the main contractor, 
if there is no consortium needed. 
Consequently, after considering SAGIA rules and based on the records of the Ministry of 
Municipal and Rural Affairs, and the contractors’ classification deputy in particular, it 
was found that there are 12,017 local and/or international classified contractor 
organisations working in the Saudi industry; and a very small number, six large contractor 
organisations in particular, amongst the other classified organisations have participated 
in PPP projects in the Saudi Arabian construction industry. However, the number of 
unclassified contractor organisations is much greater, as the construction sector can be 
considered as one of the main sectors in Saudi Arabia. Thus, only contractor organisations 
working in construction types of work, which are classified, and have an annual business 
volume over 5 Million Riyals have potential chances to bid for PPP projects.  
Based on this information, the researcher decided to apply the random-purposeful 
sampling type; as the best technique of sampling that could help to fulfil the research aim 
and objectives. This type of sampling is an important procedure in such survey research 
studies, as it belongs to the probability assumption frame, and the findings derived from 




5.4.2. Sample Size and Error 
The target population was identified from the Saudi Ministry of Municipal and Rural 
Affairs list of contractors, where the total number of classified contractors was 12,017, as 
mentioned above. Hence, the required size of the sample was determined by using the 
following formula: (Kish, 1965). 
𝒏 = 𝒏𝝑/(𝟏 + 𝒏𝝑/𝑵)       Equation (1) 
Where n is the sample size, 
𝒏𝝑  is the representative sample for proportions = S²/V², 
N is the total population = 12,017 classified contractors, 
S is the maximum standard deviation in the population elements at total error = 0.1 with 
a confidence level of 95%, ⇒ S² = (P)*(1- P), 
P is the estimated proportion of population elements that belong to the defined class = 0.5 
⇒ S² = (0.5) (0.5) = 0.25 and 
V is the standard error of sampling distribution = 0.05 ⇒ V2 = 0.0025. 






= 𝟗𝟗. 𝟐 
Based on the procedure in Shash and Abdul-Hadi’s (1993) study, the predefined variables 
and their identified values are substituted and a sample size of n = 99.2 is arrived at the 
minimum required sample size to fit the targeted population. However, during a three 
months field trip, with the help and support provided by both SAGIA and The Saudi 
Council of Engineers, the study was conducted with 120 expert personnel under face-to-




5.5. Piloting the Survey 
Bryman and Bell (2003) points out that to enhance the validity of questionnaires it is 
advisable to complete a pilot study that will be helpful for assessing wording of questions, 
identifying ambiguous questions, and testing the questionnaire technique that has been 
used. Other advantages gained from conducting a pilot study include the awareness of the 
time needed by respondents to complete the questionnaire, the awareness of the clarity of 
questions and instructions, the awareness of the attractiveness of the layout, and the access 
to important comments. 
Because of these advantages, a pilot study was conducted prior to conducting the main 
questionnaire in the Saudi Arabian construction industry, in order to examine the validity 
and clarity of the questions and factors included. The respondents of the pilot study were 
carefully chosen in order to achieve the aim the pilot study. Hence, the nominated 
respondents were four professional personnel working in the Saudi Arabian construction 
industry who had been involved in many projects: two of them were full-time project 
managers and one was working as a general manager, while the last one was working as 
a finance manager, with minimum of six years of experience for each of them. 
The results achieved from the pilot study were highly important and helped to improve 
the clarity and structure of the questions. Moreover, the results have given the researcher 
more confidence in the relevance of the questionnaire survey in its context. The feedback 
gained was very useful to support the aim of the research. Thus, some modifications were 
applied to the questionnaire design, in terms of the terminology used in the survey. 
5.6. Data Analysis 
The returned face-to-face quantitative questionnaires were carefully coded, labelled, and 
categorised in order to be analysed by using quantitative data analysis methods. The 
quantitative analysis was then carried out by using the SPSS (Statistical Package for the 
Social Sciences) software. SPSS is a powerful statistical package software that helps to 
make accurate analysis and decisions with high value data preparation, analytical reports 
(include tables, figures, and charts), and modelling (Pallant, 2011). Thus, the SPSS 
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analysis software was applied to present the results and analyse the findings of this 
quantitative phase of the research. 
5.6.1. Reliability and Validity Tests 
Reliability and validity tests are criteria for judging the quality of the research design 
(Yin, 2009). Bryman (2012) explains that reliability refers to the consistency of a measure 
of a concept, whereas validity refers to the issue of whether an indicator or set of 
indicators that is devised to gauge a concept really measure the concept. 
More clearly, Yin (2009) elucidates four tests that have been commonly used to establish 
the quality of any empirical social research as follows: 
 
1) Construct validity: involves identifying the correct operational measures for the 
concepts being studied, 
2) Internal validity: entails establishing a causal relationship, whereby certain 
conditions are believed to lead to other conditions, as distinguished from spurious 
relationships. But, this test is applicable for explanatory or causal studies only, 
and not for descriptive or exploratory studies.   
3) External validity: involves defining the domain in which a study’s findings can be 
generalised, and 
4) Reliability: has to do with demonstrating that the operations of a study, such as 
the data collection procedures, can be repeated with the same results, where the 
goal is to minimise the errors and biases in the study. 
Both Trochim (2001) and Bryman (2012) emphasise that both reliability and validity are 
important and need to be considered throughout the whole research. They also, they 
explain that prominent factors such as stability and internal reliability should be involved 
when considering a measure is reliable, where stability entails asking whether a measure 
is stable over time, and internal reliability is about determining whether respondents' 




The focus in the assessing stability and internal consistency is through its most commonly 
used indicator, namely Cronbach’s alpha coefficient. In the present research, reliability 
tests were run on SPSS for Cronbach’s alpha coefficient to demonstrate the reliability of 
the questionnaire survey regarding the ranking of the factors affecting the bid/no bid 
decision in Section 3 of the questionnaire. This coefficient should be more than 0.7 to 
confirm a high level of the reliability (Chan, 2005, Pallant, 2011).  
Table 5.1: Reliability Statistics 
Reliability Statistics 
Cronbach's Alpha N of Items 
.902 77 
 
The Cronbach’s alpha coefficient in this study presented a value of 0.902, as shown in 
Table 5.1 for the seventy-seven variables tested. This indicates a high level of stability 
and internal consistency; therefore, it can be concluded that the instruments used for the 
research design are significantly reliable. 
Unlike the reliability, the validity test is relatively contentious, as there is not an agreed 
coefficient or equation to demonstrate an objective assessment or value. However, 
Trochim (2001) and Awodele (2011) advocate that the validity of a measuring instrument 
can be ensured by piloting the questionnaire before administering it to respondents in a 
real survey. Thus, the pilot study of the questionnaires, as described above, ensured the 
validity of the research instrument used under this strand of the study. 
5.6.2. Normality 
When analysing differences between groups or categories using parametric tests, such as 
one-way ANOVA, a common assumption in all these tests is that the dependent variable 
is approximately normally distributed for each group or category of the independent 
variable. In this research, the independent variables 'categories' are the organisations’ 
classes, whereas the dependent variables are the factors affecting the bid/no bid decision. 
According to Pallant (2011) there are two broadly used methods for assessing normal 
distribution of tested variables: (i) by using numerical methods, such as statistical tests, 
and/or (ii) by using graphical methods, such as visual inspection of graphs. 
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Moreover, as explained by Pallant (2011), SPSS can run all of these numerical and 
graphical methods for assessing normality, and, for statistical tests where there are over 
50 participants, the Kolmogorov-Smirnov test (often called the K-S test) is a dedicated 
test for normality, where the significance value for this test (Sig.) should be greater than 
.05, to indicate that the assumption of normality has not been violated. The output of this 
test is included in the tests of normality table in SPSS, as shown below in Table 5.2.  
Graphical methods involve the visual assessment of the histogram and normal Q-Q and 
detrended normal Q-Q plots to reveal whether the theoretical frequency distribution for a 
set of variable data has a normal distribution or has a non-normal distribution, based on 
each variable’s Mean (µ) and Standard Deviation (s). Although graphical interpretation 
has the advantage of allowing the researcher to use his or her own judgement to assess 
whether there is normality in a given situation, this comes at the expense of objectivity, 
as personal judgement is involved (Pallant, 2011). 
Normality tests were run using the Kolmogorov-Smirnov test in SPSS, and the results 
show that all of the variables scored significance values (p) less than .05, which means 
that the distribution of the dataset is non-normal. However, it is quite common to have a 
violation in the normality assumption of the dataset distribution for research studies with 












Table 5.2: Test of Normality  
Tests of Normality 
Kolmogorov-Smirnova 
Factors Statistic Df Sig. Factors Statistic df Sig. 
F1 .107 120 .002 F40 .246 120 .000 
F2 .133 120 .000 F41 .197 120 .000 
F3 .161 120 .000 F42 .170 120 .000 
F4 .173 120 .000 F43 .217 120 .000 
F5 .196 120 .000 F44 .149 120 .000 
F6 .170 120 .000 F45 .194 120 .000 
F7 .192 120 .000 F46 .146 120 .000 
F8 .176 120 .000 F47 .126 120 .000 
F9 .211 120 .000 F48 .183 120 .000 
F10 .216 120 .000 F49 .390 120 .000 
F11 .133 120 .000 F50 .260 120 .000 
F12 .134 120 .000 F51 .167 120 .000 
F13 .157 120 .000 F52 .206 120 .000 
F14 .139 120 .000 F53 .204 120 .000 
F15 .125 120 .000 F54 .167 120 .000 
F16 .129 120 .000 F55 .132 120 .000 
F17 .133 120 .000 F56 .198 120 .000 
F18 .140 120 .000 F57 .146 120 .000 
F19 .149 120 .000 F58 .140 120 .000 
F20 .118 120 .000 F59 .155 120 .000 
F21 .113 120 .001 F60 .156 120 .000 
F22 .196 120 .000 F61 .217 120 .000 
F23 .140 120 .000 F62 .176 120 .000 
F24 .141 120 .000 F63 .155 120 .000 
F25 .132 120 .000 F64 .350 120 .000 
F26 .160 120 .000 F65 .206 120 .000 
F27 .185 120 .000 F66 .228 120 .000 
F28 .167 120 .000 F67 .202 120 .000 
F29 .196 120 .000 F68 .172 120 .000 
F30 .189 120 .000 F69 .164 120 .000 
F31 .160 120 .000 F70 .203 120 .000 
F32 .150 120 .000 F71 .371 120 .000 
F33 .185 120 .000 F72 .197 120 .000 
F34 .185 120 .000 F73 .205 120 .000 
F35 .196 120 .000 F74 .157 120 .000 
F36 .249 120 .000 F75 .171 120 .000 
F37 .157 120 .000 F76 .403 120 .000 
F38 .148 120 .000 F77 .406 120 .000 
F39 .168 120 .000   
a. Lilliefors Significance Correction 
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 5.7. Results of the Questionnaire Survey 
In this section, the general descriptive statistics for the questionnaire survey will be 
presented, while further statistical analysis and discussion will follow in the next section. 
5.7.1. Results of Section One: About Your Organisation 
The main purpose of this section is to gather information about each participant’s 
organisation, related to the organisation’s classification status, type of work, annual 
business volume, and main client type. This section includes four questions and their 
general statistics are shown in the following table. 
Table 5.3: Section One: General Statistics 
Statistics 
  Classification Work Type Annual Volume Main Client 
N Valid 120 120 120 120 
Missing 0 0 0 0 
 
With no missing responses, as can be seen in the above table, the descriptive statistics for 
these four questions are as follows: 
Q. 1.1: The target of this question is to determine the organisation's classification 
situation for each respondent in order to investigate any differences between the 
respondents in terms of these characteristics. The question is presented as shown below, 
in Figure 5.1, followed by the results for this question in Table 5.4. 
 
 




Table 5.4: Question 1-1 Contractor's Classification 
Classification 
  Frequency Percent Valid Percent Cumulative Percent 
Valid Classified 120 100.0 100.0 100.0 
 
From the output shown above, it is clear that all of the 120 participants’ organisations are 
classified (100%). 
Q. 1-2: The target of this question is to determine the organisation's type of work, for 
each respondent, in order to investigate any differences between the respondents in terms 
of their main job. The question is presented as shown in Figure 5.2 and the he result for 
this question is presented in the Table 5.5, which shows that all the participants’ 
organisations were engaged in construction work. 
 
Figure 5.2: Question 1-2 of the Questionnaire Survey 
 
Table 5.5: Question 1-2 Contractor’s Type of Work 
Work Type 
  
Frequency Percent Valid Percent Cumulative Percent 
Valid Construction 120 100.0 100.0 100.0 
 
Q. 1-3: The target of this question is to identify the annual business volume of the 
participants' organisations, in order to distinguish any differences in their responses. The 
question, as presented in the questionnaire survey, is shown in Figure 5.3 and the results 






Figure 5.3: Question 1-3 of the Questionnaire Survey 
 
Table 5.6: Question 1-3 Contractor's Annual Volume 
Annual Volume 





Valid Between 5M to 
50M 
80 66.7 66.7 66.7 
Over 50M 40 33.3 33.3 100.0 




Figure 5.4: Average Annual Business Volume of the Respondents 
 
As the Table 5.6 and Figure 5.4 shows, there are eighty respondents with annual business 
volume between 5 Million to 50 Million which is 66.7% of respondents, while there are 





This question will be used to classify participants’ organisations based on their turnover 
size as follows: (i) Medium contractors’ organisations with annual business volume 
between 5 to 50 Million, and (ii) Large contractors’ organisations with annual business 
volume more than 50 Million. 
Q. 1-4: The target of this question is to identify the main client type of each participant’s 
organisation, in order to distinguish any differences in their responses. Figure 5.5 shows 
the question as presented in the questionnaire survey and Table 5.7 shows the responses, 
while the main client type is shown in Figure 5.6.  
 
Figure 5.5: Question 1-4 of the Questionnaire Survey 
 
Table 5.7: Question 1-4 Contractor's Main Client Type 
Main Client Type 
  Frequency Percent Valid Percent Cumulative Percent 
Valid Private Sector 50 41.7 41.7 41.7 
Both Sectors 70 58.3 58.3 100.0 
Total 120 100.0 100.0   
 
 




The results above show that the largest number of respondents, (58.3%) are from 
organisations dealing with both public and private sectors, while only 41.7% of the 
respondents are from organisations whose main clients belong to the private sector. This 
question will be used to classify participants’ organisations based on their main client 
type for further analysis discussion in the next section. 
5.7.2. Results of Section Two: Project Selection Procedures 
The main purpose of this section is to investigate contractor organisations' procedures and 
techniques for project selection with respect to their risk management maturity level and 
finally investigating the need for a decision model and what such a model should consider 
to achieve success in project selection. This section contains seven questions, and their 
general statistics are shown in the Table 5.8. 
























N Valid 120 120 120 120 120 120 120 
Missing 0 0 0 0 0 0 0 
 
With no missing responses, as can be seen in the above table, the descriptive statistics for 
the seven questions are as follows:  
Q. 2-1: To investigate the respondents' point of view regarding the importance of the 
project selection stage to project success in general. This question was presented to the 
participants in a ranking scale form, where the scale starts from 1 which means 
unimportant to 5 as very important, as shown in the Figure 5.7 and the results and statistics 
are presented in Tables 5.9 and 5.10, and in Figure 5.8.  
 
Figure 5.7: Question 2-1 of the Questionnaire Survey 
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Table 5.9: Question 2-1 Project Selection Importance Level 
Project Selection Importance Level 






Of Little Importance 3 2.5 2.5 2.5 
Moderately Important 14 11.7 11.7 14.2 
Important 27 22.5 22.5 36.7 
Very Important 76 63.3 63.3 100.0 
Total 120 100.0 100.0   
 
Table 5.10: Question 2-1 Statistics 
Statistics: Project Selection Importance Level 
N 
Valid 120 Mean Std. Deviation Variance Range Minimum Maximum 
Missing 0 4.47 .798 .638 3 2 5 
 
 
Figure 5.8: Project Selection Importance Level 
From the output shown above in Table 5.9, it can be seen that although three respondents 
(2.5%) indicated that project selection is of little importance and fourteen (11.7%) agreed 
that it is moderately important, no respondent indicated that project selection is not 
important. On the other hand, the great majority of respondents (85.8%) emphasised the 
importance of project selection stage to the whole project success, twenty-seven 
respondents (22.5%) ranking it as important, while seventy-six (63.3%) considered it as 
very important. This result helps to confirm the importance of the selection process and 
need for this research, which is also evident from the mean value (µ=4.47 out of 5) shown 





Figure 5.9: Project Selection Importance Response Rates 
 
Q. 2-2: To investigate whether the participants evaluate their potential projects after the 
invitation and before deciding to bid or not. This question was presented to the 
participants as shown in the Figure 5.10 and the results are shown in Table 5.11 and 
Figure 5.11. 
 
Figure 5.10: Question 2-2 of the Questionnaire Survey 
 
Table 5.11: Question 2-2 Pre-Bidding Project Evaluation 
Pre-Bidding Project Evaluation 
  Frequency Percent Valid Percent Cumulative Percent 
Valid 
Yes 103 85.8 85.8 85.8 
No 2 1.7 1.7 87.5 
Sometimes 15 12.5 12.5 100.0 









Figure 5.11: Pre-Bidding Project Evaluation 
These results demonstrate that the great majority of participants (85.8%) indicated that 
they do evaluate their potential projects before deciding to bid. However, there are two 
respondents (1.7%) who do not evaluate potential projects, and fifteen respondents 
(12.5%) indicated that they only sometimes evaluate their potential projects after 
accepting the invitation to bid. Generally, these significant agreement responses express 
the importance of the evaluation practices amongst practitioners. 
Q. 2-3: To investigate the methods and techniques that participants use in order to identify 
risks in their potential projects before deciding to bid. This question is presented to the 
participants as shown in Figure 5.12 and the results are shown in the following Table 5.12 
and Figure 5.13. 
 




Table 5.12: Question 2-3 Pre-Bidding Risk Identification 
Pre-Bidding Risks Identification 





A- Using a model or framework 1 .8 .8 .8 
B- Discussion with in-house experts 80 66.7 66.7 67.5 
C- Using Historical Data 3 2.5 2.5 70.0 
D- Mix of A&B 4 3.3 3.3 73.3 
E- Mix of A&C 4 3.3 3.3 76.7 
F- Mix of B&C 14 11.7 11.7 88.3 
G- Other 14 11.7 11.7 100.0 





Figure 5.13: Pre-Bidding Risk Identification 
From the results shown above, it can be seen that, there is only one respondent indicates 
that his organisation is using a model or framework for potential project risk 
identification, while the majority of respondents (66.7%) use negotiation with in-house 
experts for this mission. Three respondents (2.5%) reported using historical data for this 
purpose, while four respondents (3.3%) indicated that they use both a model/framework 
and negotiation with in-house experts to identify risks. Another four respondents (3.3%) 
reported that they identify risks by using both a model/framework and historical data to 
identify risks, while fourteen respondents (11.7%) said they identify risks using both in-
house experts and historical data. The remaining fourteen respondents (11.7%) reported 
that they use other methods, such as external experts, to identify risks for their potential 
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project. Thus, in general, only 9 participants out of 120 (7.5%) are using models or 
frameworks as part of their procedure to identify risks for their potential projects; this low 
percentage motivates this research to improve such a situation, and to provide another 
solution. 
Q. 2-4: This question is investigates the Risk Management Maturity Level (RMML) in 
the participants' organisations. The question is presented to the participants with four 
clarified choices; and they were asked to choose one choice only, as shown in Figure 5.14.  
 
Figure 5.14: Question 2-4 of the Questionnaire Survey 
 
Table 5.13: Question 2-4 Risk Management Maturity Level (RMML) 
Organisations Risk Management Maturity Level (RMML) 
  Frequency Percent Valid Percent Cumulative Percent 
Valid 
Level 1: Naïve 5 4.2 4.2 4.2 
Level 2: Novice 31 25.8 25.8 30.0 
Level 3: Normalised 53 44.2 44.2 74.2 
Level 4: Natural 31 25.8 25.8 100.0 








Figure 5.15: Organisations' Risk Management Maturity Level (RMML) 
Table 5.13 and Figure 5.15 show the results of this question. It can be seen that  there just 
are five respondents (4.2%) who described their organisations as being in Level 1 'Naïve' 
in terms of Risk Management Maturity Level (RMML), while there are thirty-one 
respondents (25.8%) who described their organisation as situated in Level 2 'Novice' of 
RMML. However, 44.2% respondents described their organisations as being in Level 3 
'Normalised' of RMML, and 25.8% described their organisations as in Level 4 'Natural'.  
Thus, it was found that a total of 70% of respondents work in a risk-aware culture 
organisations; which enhances the credibility of these respondents and confidence in their 
ability of to assess the factors affecting the bid/no bid decision in the third section of the 
questionnaire survey. 
Q. 2-5: This question is to examine the need for a bid/no bid decision aid to evaluate 
potential projects. The question was presented to the participants as shown Figure 6-16.  
 




Table 5.14: Question 2-5 Necessity of Using a Bid/No Bid Decision Model 
Necessity of Using a Bid/No Bid Decision Model 
  Frequency Percent Valid Percent Cumulative Percent 
Valid 
Yes 97 80.8 80.8 80.8 
No 3 2.5 2.5 83.3 
I don't know 20 16.7 16.7 100.0 




Figure 5.17: Necessity of Using a Bid/No Bid Decision Model 
The results shown in Table 5.14 and  Figure 5.17 indicate that over 80% of the participants 
believe that their organisations need to use a bid/no bid decision model in order to 
evaluate potential projects before entering the bidding stage. Nevertheless, three 
respondents (2.5%) did not believe that a decision model is needed by their organisations, 
while twenty respondents (16.7%) do not have an exact answer or are not certain if their 
organisations need a bid/no bid decision model to evaluate potential projects. However, 
this overall result positively motivates the aim of this research, as it provides a further 
indication of the need for an aid that helps contractors’ organisations to make their bid/no 
bid decision accurately in order to achieve project success. 
Q. 2-6: This question aims to investigate whether the model should consider the 
organisation's current situation in addition to risk identification for better potential 
projects evaluation. The question is presented in Figure 5.18 and the results are shown in 




Figure 5.18: Question 2-6 of the Questionnaire Survey 
 
Table 5.15: Question 2-6 Features of Decision Model 
Decision Model Features 
  Frequency Percent Valid Percent Cumulative Percent 
Valid 
Yes 96 80.0 80.0 80.0 
No 3 2.5 2.5 82.5 
I don't know 21 17.5 17.5 100.0 




Figure 5.19: Features of Decision Model 
As can be seen in the results shown above, most respondents (80%) agreed that the 
decision model should take into account the organisation's current situation, together with 
risk identification, for better potential projects evaluation, while three respondents (2.5%) 
did not agree, and only  twenty-one participants (17.5%) were not certain if the decision 
model should take into account the organisation's current situation together with risk 
identification for better potential project evaluation.  
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Clearly, a significant majority of respondents endorse the adoption of this element of the 
research objective in order to create a bid/no bid decision model which includes the 
feature of analysing the contractor's current situation, in addition to the other features for 
a critical and logical decision. 
Q. 2-7: This question investigates’ respondents point of view on whether the development 
of a model with the features mentioned above could contribute to improving risk 
management performance and help organisations to achieve project success or not. The 
question is presented as shown in Figure 5.20 and the results are shown in Table 5.16 and 
Figure 5.21.  
 
Figure 5.20: Question 2-7 of the Questionnaire Survey 
 
Table 5.16: Question 2-7 Model Could Contribute To Projects' Success 
Model Could Contribute To Project Success 
  Frequency Percent Valid Percent Cumulative Percent 
Valid 
Yes 97 80.8 80.8 80.8 
No 3 2.5 2.5 83.3 
I don't know 20 16.7 16.7 100.0 




Figure 5.21: Model Could Contribute To Project Success 
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The results above demonstrate that over 80% of the respondent confirmed that creating 
such a model will contribute to improving risk management performance and thus help 
organisations to achieve projects success: conversely, three respondents gave no credence 
to such capability, while twenty participants (16.7%) were not sure if the decision model 
could contribute to improving risk management performance and help organisations to 
achieve project success. This result confidently, confirms the need for a rational decision 
model to help contractors’ organisations to make their bid/no bid decisions correctly, in 
order to achieve project success. 
5.7.3. Results of Section Three: Factors Affecting Bid/No Bid Decisions 
The main goal of this section is to identify the level of importance of the prospective 
factors that could affect the bid/no bid decision. The participants were requested to assess 
the effectiveness of the categorised listed factors, based on their experience and 
knowledge regarding the interaction of these seventy-seven factors with their bid/no bid 
decisions. 
Thus, the participants were asked to choose an appropriate rating scale for each factor, 
where the scale ranges from 1 to 10. Scale 1 indicates the lowest effect, whereas scale 10 
indicates the highest effect. This scale will be used to generate an importance index (Ibἱ) 
for each factor (Fἱ), as will be clarified in the next subsection. 
5.7.3.1. Determination of the Importance Indices 
According to Shash and Abdul-Hadi (1993), for assessing factors, the participating 
contractors will provide a numerical scoring ‘weight’ for factors, expressing their 
opinions on the significant influence of each factors to the related subject. For this type 
of data, the importance index (Ibἱ) of each factor (Fἱ) can be produced by the following 
formula: 
𝑰𝒎𝒑𝒐𝒓𝒕𝒂𝒏𝒄𝒆 𝑰𝒏𝒅𝒆𝒙 (𝑾) =  ∑(𝒂 ∗ 𝑿) ∗ (
𝟏𝟎𝟎
𝟏𝟎






𝒂 = a constant expressing the weight giving to the factor in each response (1≤ a ≤10) 
𝑿 = n/N 
n = the frequency of the response 
N = the total number of responses 
 5.7.3.2. Ranking of the Factors Affecting the Bid/No Bid 
Decision 
By implementing the formula above, ranking factors based on their importance indices 
will be presented, where the highest rank should be closest to one-hundred and the lowest 
rank should be closest to zero. The factors ranking order is shown in Table 5.17. 
Table 5.17: Ranking Order of Factors 
Order Code Factor Description Ib 
1 F64 The project information is sufficient 93.92 
2 F76 The organisation is capable of conducting the project 93.17 
3 F71 The project's cash flow is secured 92.67 
4 F77 The project matches the organisation's strategy and future vision 91.92 
5 F49 The type of contract for the project is recognised worldwide 91.00 
6 F50 Level of acceptance of the contract conditions 86.50 
7 F53 Clarity of the work and specifications needed for the project 86.17 
8 F43 
Consideration of the financial risks of the country (including exchange 
rate fluctuations, inflation, interest rate fluctuations and taxes) 
85.58 
9 F61 Level of availability of  resources and manpower 84.08 
10 F36 
Taking into consideration the condition of clear rules and determined 
responsibilities between partners 
83.75 
11 F56 The accuracy of the cost estimated by the contractor 83.17 
12 F70 The availability of work-capital required to start the project 82.08 
13 F40 




Considering the use of local management and staff, the formation of 
joint ventures and/or consortia, or the use of local agents, local sponsors 
or facilitators in the target country 
81.42 
15 F35 




Evaluation of the client's negative characteristics in the target country, 
such as late payment, corruption, delays in approvals and permits, and 
government bureaucracy and poor infrastructure 
79.50 




Consideration of applying open communication and trust between 
partners 
77.42 
19 F65 Reputation of the management consultant appointed by the client 76.83 
20 F33 
Considering the accessibility of political support and facilitation in the 
targeted country 
75.33 
21 F52 The accuracy of the original cost estimated by the client 75.25 
22 F8 
Compatibility of the organisation's type of work with the type/nature of 
the project 
74.08 
23 F73 Considering the ease of obtaining a bank loan if needed 73.25 
24 F34 
Considering the adoption of local and global expert advice and review 
for the proposed project in the targeted country 
72.67 
25 F60 Considering safety hazards 72.25 
26 F62 Supply chain management consideration 72.17 
27 F26 
Considering the adoption of an effective procurement route to conduct 
the project 
72.00 
28 F9 Considering the level of acceptance of the project's duration 71.42 
29 F10 Considering the past experience with similar projects 71.42 
30 F7 Considering the location of the project 70.67 
31 F5 Considering the organisation's financial situation 70.50 
32 F42 
Consideration of predictable political risks of the country such as visa 
restrictions and customs constraints 
70.50 
33 F54 Clarity of quality scope required for  the project 69.42 
34 F14 Considering the client's reputation 69.17 
35 F46 
Understanding the cultural variables allied with all project stakeholders; 
and the adaptation of new management skills and techniques in order to 
accommodate them 
68.92 
36 F31 Level of respect between partners 68.33 
37 F66 








Considering the possibility of additional work needed for fulfilling the 
project 
67.75 
40 F68 Considering the Governmental division requirements 67.67 
41 F3 Considering the organisation's current projects' performance 67.58 
42 F51 The accuracy of bill of quantity provided by the client 67.50 
43 F6 Considering the level of acceptance of the project's size in Saudi Riyals 67.42 
44 F39 Considering the innovation capability in the targeted relationship 67.17 
45 F22 Considering the scope of work required to enter the bid 66.83 
46 F55 Level of completeness of project's design 66.83 
47 F30 Willingness of partners to compromise and collaborate 66.75 
48 F69 
Considering the adequacy of advance payment provided by client if 
existed 
65.83 
49 F37 Considering the application of monitoring the partnering processes 65.58 
50 F4 Considering the condition of labour availability 65.50 
51 F47 
Understanding the different legal systems that are in operation in the 
target country; for Saudi Arabia it is Islamic and customary law practices 
65.50 
52 F63 Level of familiarity with site condition 64.08 
53 F44 
Considering the prevailing climatic/geographical conditions of the target 




54 F74 Degree of satisfaction on the expected profit 63.92 
55 F28 Level of commitment of partners 63.67 
56 F27 Unifying a specific vision with partners 63.50 
57 F38 
Taking into consideration local and/or global subcontractors’ 
involvement for conducting the proposed project 
63.08 
58 F12 Considering the client's financial capacity 62.75 
59 F67 
Considering the project supervision procedure for the targeted 
relationship 
62.50 
60 F23 Availability of the required performance security (bond & guarantee) 62.25 
61 F25 Considering the early implementation of partnering relationship 61.67 
62 F72 Considering general office overhead 61.42 
63 F59 Considering the use of nominated subcontractors requested by the client 61.33 
64 F21 Considering the classification degree required to enter the bid 60.58 
65 F13 Considering the ability of the client to provide a financial guarantee 60.42 
66 F2 Considering the organisation's current workload 59.67 
67 F75 The benefits expected in terms of general relationship 58.33 
68 F15 Considering the previous experience with the client if existed 57.83 
69 F17 Considering the easiness of obtaining project payments from the client 57.67 
70 F20 Considering the expected competitors before entering the bid 57.67 
71 F32 Taking into consideration the community outreach 57.33 
72 F1 Considering the need for a new project 57.08 
73 F24 The expected chance of winning the bid 53.67 
74 F11 
Considering the benefits expected in terms of the renewal stage of the 
classification certificate after conducting the project 
51.08 
75 F16 Consideration of other potential projects available from the same client 49.83 
76 F19 Sufficiency of time remaining to submit the bid 47.42 
77 F18 Level of acceptance of the bid document price 42.92 
 
From this table, it can be seen that the highest importance index is 93.92, with the highest 
five ranked factors being as follows: 1) The project information is sufficient, 2) The 
organisation is capable of conducting the project, 3) The project’s cash flow is secured, 
4) The project matches the organisation's strategy and future vision, and 5) The type of 
contract for the project is recognised worldwide. 
The lowest importance index is 42.92, and the lowest five ranked factors are as follows: 
1) Level of acceptance of the bid document price, 2) Sufficiency of time remaining to 
submit the bid, 3) Consideration of other potential projects available from the same client, 
4) Considering the benefits expected in terms of the renewal stage of the classification 
certificate after conducting the project, and 5) The expected chance of winning the bid. 




5.8. Summary of Chapter Five 
Following the pragmatic epistemology, on which the research designed is based, this 
chapter has presented the results of the third phase of the research design, which was 
conducted through a quantitative questionnaire survey. The chapter has also shed light on 
the research scope, required data, and the sampling type used. In brief, after presenting 
the questionnaire survey results, this chapter confirmed the findings of the literature 
review in terms of the importance of the elements laid out in the research aim and 
objectives, that is, the need for such a decision model to address international investors 
bidding decisions from the perspective of risk management for PPPs projects in Saudi 
Arabian construction industry. In particular, the descriptive results of questions 5, 6, and 
7 of section 2 of the questionnaire survey show that the majority of participants’ 
organisations (97, 96, and 97 out of 120 respectively) would appreciate the existence of 
a strategic decision model from the perspective of risk management that could help them 
to aid their bidding decisions for potential PPP projects in the Saudi Arabian construction 
industry. 
The descriptive results of the questionnaire survey, which was conducted quantitatively 
under the random-purposeful sampling type as the third phase of the research design, have 
been described in this chapter, while the analytical results will be discussed in the next 
chapter. The seventy-seven factors affecting the bid/no bid decisions were ranked based 
on their weight of importance, and the highest and lowest ranking order factors were 
determined. As a result, the findings of this chapter contributed to achieving the aim and 
objectives of this research. In particular, this chapter’s findings help to achieve the 
objectives of identifying bid/no bid decision factors, PPP success factors, and 
international investment success factors gathered from both the literature review and the 
practical points of view in the field. These findings also presented the importance level 
of these factors to be adopted and applied in pursuing the main aim of this research. The 
questionnaire survey has four objectives, as stated above, one of which is related to 
investigating the level of importance of the factors affecting the investment decision, and 
then ranking them according to their importance to the contractor organisations. This 
objective has been fulfilled, while the other objectives will be discussed in the next 
chapter, when conducting the statistical analysis of the quantitative questionnaire survey. 
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CHAPTER 6: QUANTITATIVE RESEARCH STRAND - ANALYSIS 
AND DISCUSSION 
6.1. Introduction 
The previous chapter focused on the survey design, and relied on the qualitative research 
strand finding to design the questionnaire. Subsequently, the previous chapter presented 
the descriptive results of the questionnaire based on the SPSS analysis software. 
However, in this chapter further statistical analysis (the fourth phase of the research 
design) is targeted at investigating the behaviour of participants’ organisations as a 
sample in this research in order to generalise the finding results. Statistical results are 
required in order to investigate the different behaviours of the participants’ organisations 
in parallel with their differences in terms of the features of their organisations, such as the 
classification status, type of work, annual business volume, and the main client type. 
Thus, the statistical findings will help to design the desired model based on the different 
behaviours distinguished in the sample in this research. 
6.2. Approach to Analysis 
The SPSS software was used to prepare tables, figures and charts to present the results. 
Data entry, coding, and labelling were prepared for the SPSS database in order to interpret 
the statistical results of each part of the questionnaire survey as explored in the previous 
chapter. Thence, further statistical analysis was undertaken to determine percentages and 
frequencies and compare means, and ANOVA and chi-square tests were carried out, 
based on the differences between the participants’ organisations. 
Indeed, section one of the questionnaire survey is actually designed to distinguish the 
participants’ answers, as there are different construction organisations involved in the 
research sample. The following figure summarises the main variables of the questionnaire 
survey. These main variables will provide a reliable and effective base to construct a 
model with an approach that can simulate such differences in the real and practical 
situation of the sampled population. This simulation will be used in the model 
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construction phase in order to identify the characteristics of the models’ intended user, 
which will be discussed further in the model design chapter.  
 
Figure 6.1: Main Variables of Participants’ Organisations 
The descriptive results for each variable were presented in the previous chapter (5.7.1. 
Results of Section One). However, it should be noted that, due to the exceptional 
circumstances that accompanied the conduct of this research, where the partnership 
between both public and private sectors in the Kingdom of Saudi Arabia is unique of its 
kind, in that only a very-small number of projects have been implemented in this scheme, 
and based on the recommendations of SAGIA, explained in section 5.4.1: Sample 
Selection, two of the four main variables have been excluded in all the samples. Thus, the 
research relies on the annual business volume and the main client type as the main 
variables to distinguish the behaviour of the participants’ contractor organisations for the 
statistical analysis.  
Therefore, as all of the participants’ organisations are classified and working in 
construction type of work, different classes of organisations are statistically generated as 
an independent variable that has different levels/classes based on the applied two main 
variables (the annual business volume and the main client type) included in each 
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level/class. These levels of the independent variable correspond to different groups or 
conditions (Pallant, 2011). 
Table 6.1: Classes of Participants’ Organisations 
Classes of Organisations 









A) Both Sectors & Over 50M 30 25.0 25.0 25.0 
B) Private Sector & Over 50M 10 8.3 8.3 33.3 
C) Both Sectors & Between 5M to 
50M 
40 33.3 33.3 66.7 
D) Private Sector & Between 5M to 
50M 
40 33.3 33.3 100.0 
Total 120 100.0 100.0   
 
From the results above, the participants’ organisations involved in the questionnaire 
survey were classified into four classes based on the two main variables applied. These 
classification (A, B, C, and D) will be implemented as the different levels/classes of the 
independent variable ‘the organisations' classes’ for the statistical analysis tests required 
in order to distinguish different behaviours of respondents’ organisation. 
 
 
Figure 6.2: Classification of Participants’ Organisations 
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6.3. Differences in Responses Based On the Independent Variable 
After identifying the organisations’ classes, the next step is to investigate the differences 
in responses based the main variables mentioned earlier. Such an investigation will lead 
to better understanding of the organisations’ behaviour in terms of making their bidding 
decisions and their current practices of risk management. An initial conceptual model will 
be designed after this investigations to be used for the next chapter, when interviewing 
expert personnel to present the results and to validate and develop the initial model. Thus, 
the following sections will present the differences in responses and support these findings 
with statistical tests, as appropriate, with their justifications for the second section of the 
questionnaire survey. 
6.3.1. Importance of Project Selection 
In Table 5.9 in the previous chapter, it was shown that the great majority of respondents 
(85.8%) agreed that the project selection consideration is an important stage to the whole 
project success. This result helps to confirm the importance and need for this research, 
which can be evident as well from the mean value obtained (µ=4.47 out of 5) in Table 
5.10. 
However, it is essential to investigate the differences in responses based on the 
independent variable (the organisations’ classes) in order to find out whether there is a 
statistical relationship between the condition which is here a continuous scale as a Likert 
scale from low to high for the importance of project selection, and the classes’ main 
variables (annual business volume & main client type) and the differences or similarities 
in the participants’ choices/answers. Thus, the tendencies in the behaviour of the 
participants’ organisations can be established.  
In this situation, the most appropriate statistical analysis test to apply is the analysis of 
variance (ANOVA), as it is interested to compare the mean scores of more than two 
groups/classes. In particular, the one-way ANOVA is very useful because it is capable of 
comparing the variance between the different groups/classes with the variability within 
each of the groups/classes (Pallant, 2011). 
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Moreover, another important reason to run a one-way ANOVA test is that it is not only 
capable of just discovering whether the means of three or more groups are different; 
instead, when ANOVA is combined with post hoc tests, it is capable of finding out where 
the group differences specifically lie (Keppel and Wickens, 2004). 
And regarding post hoc tests, Pallant (2011) explains that in conducting post-hoc tests, 
we are interested in investigating all possible pairwise comparisons in order to compare 
all possible combinations of groups of the independent variable, and that whilst there are 
many different post hoc tests, generally the most appropriate one for assessing all pairwise 
comparisons in a one-way ANOVA is Tukey’s post hoc test. Hence, the one-way 
ANOVA with Tukey’s post hoc test will be run to investigate the differences in responses 
based on the independent variable. 
Table 6.2: Descriptive Analysis of Project Selection Importance Level 
Descriptive of Project Selection Importance Level 












Both Sectors & Over 50M 30 4.77 .430 .079 4.61 4.93 4 5 
Private Sector & Over 50M 10 4.80 .422 .133 4.50 5.10 4 5 
Both Sectors & Between 
5M to 50M 
40 4.25 .742 .117 4.01 4.49 3 5 
Private Sector & Between 
5M to 50M 
40 4.38 1.030 .163 4.05 4.70 2 5 
Total 120 4.47 .798 .073 4.32 4.61 2 5 
 
From the descriptive table above, it can be seen that the mean increases slightly from 4.77 
± 0.43 to 4.8 ± 0.422 when comparing the first and second groups, the Both sectors & 
over 50M and Private sector & over 50M respectively. However, the mean decreases 
sharply to 4.25 ± 0.742 and thence increases slightly to 4.38 ± 1.03 when comparing the 
third and fourth groups. This can be seen clearly in Figure 6.3 below.  
The differences in the mean values indicated to the different behaviour of participants’ 
organisations, as the result showed that large contractor organisation, and particularly 
those organisations who deal with private sector only, agreed that the project selection 
consideration at the strategic level before bidding for a PPPs is an important stage to the 
whole project success. This result helps to confirm the importance and need for projects’ 




Figure 6.3: Plots of Means of Project Selection Importance Level 
 
According to Pallant (2011) and Lund and Lund (2013), in order to run a one-way 
ANOVA, there are six assumptions that need to be considered as follows: 
1) Having one dependent variable that is measured at the continuous level, which is 
the condition or question that the research would like to investigate. In this case, 
it is the condition of project selection importance level. 
2) Having one independent variable that consists of two or more categorical, 
independent groups, which is the organisations' classes or groups discussed above 
and consists of four different classes. 
3) Having independence of observations, which means that there is no relationship 
between the observations in each group of the independent variable or between 
the groups themselves. Most often, this occurs simply by having different 
participants in each group. 
4) There should be no significant outliers in the groups of the independent variable 
in terms of the dependent variable, where outliers mean values that are well below 
or well above the other scores. 
5) The dependent variable should be approximately normally distributed for each 
group of the independent variable. 
6) Having homogeneity of variances, which means the variance is equal in each 
group of the independent variable. 
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The first three assumptions have already been discussed and there are no violations 
regarding them. However, the other assumptions will be discussed further in detail. 
Regarding the fourth assumption, SPSS software can explore the descriptive statistics and 
provide a boxplot. A boxplot is a very useful graphical plot for understanding the 
distribution of the data, and it is also often used for detecting outliers (Pallant, 2011). 
 
 
Figure 6.4: Boxplot of Project Selection Importance Level 
Lund and Lund (2013) point out that, in order to identify outliers in the boxplot, any data 
points that are more than 1.5 box-lengths from the edge of their coloured box are 
classified by SPSS Statistics as outliers and are illustrated as circular dots (°), while any 
data points that are more than 3 box-lengths away from the edge of their box are classified 
as extreme points or extreme outliers and are illustrated with an asterisk (*). Thus, from 
the boxplot figure above, as assessed by inspection of the boxplot, it is obvious that there 
are cases with values well above the majority of the other cases with an asterisk symbol. 
These values can be considered as extreme outliers, and can be seen for the first and 
second groups of the independent variable. Solutions for such a violation will be 
discussed after examining the fifth assumption of ANOVA in the next paragraphs. 
Regarding the fifth assumption, the normal distribution for each group of the independent 
variable, Lund and Lund (2013) point out that for a sample size greater than 50 
participants, the Kolmogorov-Smirnov test of normality is recommended, as the Shapiro-
Wilk test of normality is more accurate for sample sizes < 50 participants. Thus, the test 
of normality table is generated for this dependent variable (Project Selection Importance 
Level) and it is found that the normality assumption is violated and the data is not 
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normally distributed, as the Sig. values of Kolmogorov-Smirnov indicate significant 
results (p < 0.05). 
Table 6.3: Test of Normality for Project Selection Importance Level 
Project Selection Importance Level Tests of Normality 
Organisation Class 
Kolmogorov-Smirnova Shapiro-Wilk 

















Both Sectors & Over 50M .473 30 .000 .526 30 .000 
Private Sector & Over 50M .482 10 .000 .509 10 .000 
Both Sectors & Between 5M to 50M .269 40 .000 .787 40 .000 
Private Sector & Between 5M to 50M .428 40 .000 .632 40 .000 
a. Lilliefors Significance Correction 
 
Nevertheless, for violations in assumptions four and five, the outliers and normality 
respectively, both Pallant (2011) and Lund and Lund (2013) explain that such violations 
are quite common in research studies with a large sample size, and that although the 
outliers and normality assumptions have been violated, it can be proceeded to the 
following assumption ‘the homogeneity’ for one-way ANOVA test; however, it is 
recommended to compare the ANOVA results with non-parametric test such as the 
Kruskal-Wallis H or The Mann-Whitney U test. Thus, after conducting the one-way 
ANOVA test, the result will be compared with the most appropriate non-parametric test. 
Proceeding towards ANOVA, the last assumption is about the homogeneity of variances. 
This can only be tested by using Levene’s test of equality of variances as one way of 
determining whether the variances between groups for the dependent variable are equal 
or not. This test should generate a significance value (p) of greater than 0.05 to indicate a 
not-significant result which means the existence of homogeneity of variance. 
Table 6.4: Test of Homogeneity of Variances for Project Selection Importance 
Level 
Test of Homogeneity of Variances 
P. S. Importance Level 
Levene Statistic df1 df2 Sig. 





From the results of Levene’s test for equality of variances the significance value (p) is 
less than 0.05, which means the homogeneity of variances assumption is violated; and the 
variances between groups for the dependent variable are not equal. In this case, the 
standard one-way ANOVA test cannot be used, but we must use a modified version of 
the ANOVA (Lund and Lund, 2013). Also, Pallant (2011) explains that there are two 
modified versions of the one-way ANOVA, Welch and Brown-Forsythe tests, which can 
be found in the robust tests of equality of means when conducting the standard one-way 
ANOVA. Thus, the modified ANOVA will be implemented. 
Table 6.5: The Modified ANOVA Tests for Project Selection Importance Level 
Robust Tests of Equality of Means 
P. S. Importance Level         
  Statistica df1 df2 Sig. 
Welch 5.649 3 41.375 .002 
Brown-Forsythe 4.377 3 95.197 .006 
a. Asymptotically F distributed. 
 
From the results above, for both Welch and Brown-Forsythe tests, it can be seen that the 
significance values (p) are less than 0.05, which is statistically significant; and it can be 
concluded that not all group means are equal in the population. Further, the Welch 
ANOVA result should be investigated with the Games-Howell post hoc test results to 
determine where exactly the differences lie. Further, Lund and Lund (2013) point out that 
the Games-Howell post hoc test is a useful test in order to compare all possible 
combinations of group differences, when the assumption of homogeneity of variances is 
violated; as it provides confidence intervals for the differences between group means and 
shows where the differences are statistically significant. The Games-Howell post hoc test 









Table 6.6: Games-Howell post hoc test 
Multiple Comparisons 


























A) Both Sectors 
& Over 50M 
Private Sector & Over 50M -.033 .155 .996 -.48 .41 
Both Sectors & Between 5M to 50M .517* .141 .003 .14 .89 
Private Sector & Between 5M to 50M .392 .181 .146 -.09 .87 
B) Private 
Sector & Over 
50M 
Both Sectors & Over 50M .033 .155 .996 -.41 .48 
Both Sectors & Between 5M to 50M .550* .178 .023 .06 1.04 
Private Sector & Between 5M to 50M .425 .210 .199 -.14 .99 
C) Both Sectors 
& Between 5M 
to 50M 
Both Sectors & Over 50M -.517-* .141 .003 -.89 -.14 
Private Sector & Over 50M -.550-* .178 .023 -1.04 -.06 
Private Sector & Between 5M to 50M -.125 .201 .924 -.65 .40 
D) Private 
Sector & 
Between 5M to 
50M 
Both Sectors & Over 50M -.392 .181 .146 -.87 .09 
Private Sector & Over 50M -.425 .210 .199 -.99 .14 
Both Sectors & Between 5M to 50M .125 .201 .924 -.40 .65 
*. The mean difference is significant at the 0.05 level. 
 
From the comparisons table above, Table 6.6, where the independent variable consists of 
four groups, there will be a total of six possible combinations of group differences. 
However, the table above would appear to show twelve combinations, twice the number 
expected. The reason for this is that each comparison is duplicated and reflecting the two 
ways in which each comparison can be calculated.  
Thus, after examining the results of the Games-Howell post hoc test, there are two 
statistically significant differences in means. The first one occurs when comparing the 
mean differences between the groups A and C (Both Sectors & Over 50M and Both 
Sectors & Between 5M to 50M), where the significance values are less than 0.05 
(p=0.003), while the second occurs when comparing the mean differences between the 
groups B and C (Private Sector & Over 50M and Both Sectors & Between 5M to 50M), 
where the significance value p is equal to 0.023. Statistically speaking, the behaviour of 
the contractor organisations in the importance that is attached to project selection in their 
policies or practices are significantly different; and can be seen in the above Table 6.6 
when comparing the behaviours of organisations in the groups that are Over 50 Million 
(A and B) to the behaviour of the both sectors and less than 50 Million organisations (C). 
In other words, there is an indication that medium contractor organisations, especially 
those who deal with both sectors, are subjects to projects failures; due to their insufficient 
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attention to the importance of potential projects selection decisions as strategical 
investment decisions linked to projects’ success; especially for an immature PPP market 
such as the Saudi PPP market, as explained in the literature chapter. 
It should be noted, that the statistics did not find a significant value indicating 
significantly different group performance regarding the private and less than 50 Million 
organisations; such a result is logically acceptable, due to the cautious behaviour that is 
likely to characterise small-to-medium private organisations’ attitudes and decisions, 
where no previous experience exists of working with public clients. 
However, as discussed above, these results should be investigated with non-parametric 
test for more accurate statistical findings. In this case, based on the results above where 
the significant values occurred when comparing the behaviour of organisations over 50 
Million to the behaviour of the organisations in the group Both sectors and less than 50 
Million, the preferable test is the Mann-Whitney U test. 
This test, which also called the Wilcoxon-Mann-Whitney test, is a rank-based non-
parametric test that can be applied to determine whether or not there are differences 
between two groups for a continuous or ordinal dependent variable. And it has two useful 
features to distinguish it from using other non-parametric tests as follows (Pallant, 2011; 
Lund and Lund, 2013): 
1) It can be more accurate for groups consisting less than 20 participants, for 
instance, participants from the Private & Over 50 Million organisations; as the 
test for such groups will produce an exact Sig. value while other tests will provide 
only approximate Sig. values. 
2) It can be applied for an accurate comparison between two groups each time, for 
the independent variable groups/classes. 
To ascertain this, based on the Games-Howell post hoc test results above in Table 6.6, the 






Table 6.7: Rank Table for First Sig. Value 
Ranks 
















 Both Sectors & Over 50M 30 43.15 1294.50 
Both Sectors & Between 5M to 50M 40 29.76 1190.50 
Total 70     
 
Table 6.8: Mann-Whitney U test for First Sig. Value 
Test Statisticsa 
P. S. Importance Level 
Mann-Whitney U 370.500 
Wilcoxon W 1190.500 
Z -3.090 
Asymp. Sig. (2-tailed) .002 
a. Grouping Variable: Organisation Class 
 
A Mann-Whitney U test was run to determine if there were differences in the 
consideration score of the importance level of project selection between both groups of 
organisations working in both sectors, those with business annual volume of over 50 
Million and between 5 Million to 50 Million, respectively. Distributions of the level 
scores for both groups were not similar. There is a statistical significant difference, as the 
test's Sig. value is less than 0.05, p = 0.002. This value supports the findings of the Welch 
ANOVA and the post hoc test applied. Also, to confirm the Second Sig. value, another 
Mann-Whitney U test was run to determine if there were differences in the consideration 
score of the importance level of project selection between both groups of organisations 
working in private sectors with business annual volume of over 50 Million and 
organisations working in both sectors with annual volume between 5 Million to 50 
Million. 
Table 6.9: Rank Table for Second Sig. Value 
Ranks 
















 Private Sector & Over 50M 10 33.70 337.00 
Both Sectors & Between 5M to 50M 40 23.45 938.00 




Table 6.10: Mann-Whitney U test for Second Sig. Value 
Test Statisticsa 
P. S. Importance Level 
Mann-Whitney U 118.000 
Wilcoxon W 938.000 
Z -2.188 
Asymp. Sig. (2-tailed) .029 
Exact Sig. [2*(1-tailed Sig.)] .047b 
a. Grouping Variable: Organisation Class 
b. Not corrected for ties. 
 
From the tables above, it can be clearly seen that there is a statistical significant value less 
than 0.05, indicating different behaviours between group participants regarding the 
consideration of the importance of project selection for success. However, it is worth 
noting that, as one of the examined groups has a size smaller than 20 participants, the 
Mann-Whitney U test generated an exact Sig. value to be considered, which is slightly 
less than 0.05; p = 0.047 but still statistically significant (Dinneen and Blakesley, 1973). 
6.3.2. Pre-Bidding Evaluation 
From Table 5.11 in the previous chapter, it was shown that the majority of respondents 
(85.8%) consider pre-bidding evaluation as important to gain success, as it is essential for 
such a practice to be conducted by their organisations after receiving an invitation to bid, 
and before bidding as well. However, here it is essential to investigate differences in 
responses based on the independent variable (the organisations’ classes) in order to find 
out whether there is a statistical relationship between the condition, which is here a 
nominal scale for the evaluation of proposed potential projects, and the classes’ main 
variables (annual business volume & main client type) and the differences or similarities 
in the participants’ choices/answers to establish the tendencies in the behaviour of the 
participants’ organisations. 
In this case, as both the independent and dependent variables are nominal (categorical) 
scales, the most appropriate statistical analysis test to be applied is the chi-square test for 
association. Pallant (2011) points out that the chi-square test explores whether two 
categorical variables are associated, in other words, are related or not. This is done by 
comparing the frequency of cases found in the various categories of one variable across 
the different categories of another variable. 
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Lund and Lund (2013) state that the main aim of such a test is to determine whether two 
variables are statistically independent or not, and for this reason, this test is also often 
called the chi-square test of independence. More specifically, it tests for the association 
or independence between two nominal (dichotomous) variables. Thus, the Chi-square test 
for association will be applied for this part of the analysis. 
Table 6.11: Chi-Square Tests of Pre-Bidding Evaluation 
Chi-Square Tests 
  Value Df Asymp. Sig. (2-sided) 
Pearson Chi-Square 13.134a 6 .041 
Likelihood Ratio 18.137 6 .006 
Linear-by-Linear Association 9.259 1 .002 
N of Valid Cases 120     
a. 6 cells (50.0%) have expected count less than 5. The minimum expected count is .17. 
 
Table 6.12: Strength of Association of Pre-Bidding Evaluation 
Symmetric Measures 
  Value Approx. Sig. 
Nominal by Nominal 
Phi .331 .041 
Cramer's V .234 .041 
N of Valid Cases 120   
 
The test indicates that there is a statistically significant association between the 
organisation’s class and the condition of the pre-bidding evaluation, as the Pearson Chi-
Square Sig. value is less than 0.05; p = 0.041 Regarding the strength of association, as 
Lund and Lund (2013) explain, Phi (φ) and Cramer’s V are both measures of the strength 
of association of a nominal by nominal relationship. Although Phi is not suitable for 
anything other than 2 x 2 cross-tabulation, Cramer’s V can be used for all other cases, 
and ranges from 0 to +1.  
Hence, the strength of association is reasonably acceptable, as Cramer’s V = 0.234, which 
means that a relationship exists between the two variables, including all the categories 





Table 6.13: Pre-Bidding Evaluation Cross-tabulation 

















 Both Sectors & Over 50M 
Count 30 0 0 30 
Std. Residual .8 -.7 -1.9   
Private Sector & Over 50M 
Count 10 0 0 10 
Std. Residual .5 -.4 -1.1   
Both Sectors & Between 5M to 50M 
Count 33 0 7 40 
Std. Residual -.2 -.8 .9   
Private Sector & Between 5M to 50M 
Count 30 2 8 40 
Std. Residual -.7 1.6 1.3   




Figure 6.5: Bar Chart of Pre-Bidding Evaluation Responses 
 
The cross-tabulation table above can be used only if the result of the Chi-square test was 
statistically significant to indicate which cell or cells contributed to the Chi-square Sig. 
value. The residual, or the difference, between the observed frequency and the expected 
frequency is a more reliable indicator, especially if the residual is converted to a z-score 
and compared to a critical value equivalent to the alpha for the problem. 
SPSS software prints out the standardized residual (converted to a z-score) computed for 
each cell, by comparing the size of the standardized residuals to the critical values that 
correspond to an alpha of 0.05; which should be beyond +/-1.96 to determine which 
cell(s) could be contributing to the Sig. value. This is equivalent to testing the null 
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hypothesis that the actual frequency equals the expected frequency for a specific cell, 
versus the hypothesis of a difference greater than zero (Pallant, 2011). 
In the cross-tabulation table above (Table 6.13) there is one cell (-1.9) that seems to be 
close to contributing to the significant relationship; however there is no specific cell with 
a value beyond +/-1.96 to indicate which level of the independent variable (organisation 
class) seems to be accounting the most for a certain level of the dependent variable (pre-
bidding evaluation). Notwithstanding, the research can rely on the Chi-square Sig. value 
and the distribution of answers in the bar chart above (Figure 6.5) to assume that the size 
of the annual business volume of the organisation (one of the main variables) has 
contributed to the statistical Sig. value, as the ‘No’ and ‘Sometimes’ answers only can be 
found in the responses of participants from small-to-medium organisations.  
Thus, after these results, it can be stated that the majority of contractors’ organisations 
working in the Saudi construction industry consider the pre-bidding evaluation for a 
potential PPP project as a crucial task to be conduct in order to achieve success for both 
organisational and project levels; which confirms the findings of the literature review 
about this subject. Also, this results support this research to achieve its aim for developing 
a strategic RM decision model in order to help contractor organisation conducting such a 
task. 
6.3.3. Pre-Bidding Risk Identification 
From Table 5.12 in the previous chapter, it was seen that the majority of respondents 
(66.7%) are using negotiation with in-house experts to identify risks before bidding for a 
proposed project. Such a practice is considered crucial process by these organisations to 
discover the strength and weakness aspects of the potential project, which helps 
organisations to assess their capability to conduct the project and then to bid for it. 
Despite the response rate mentioned above, it is essential to investigate differences in 
responses based on the independent variable (the organisations’ classes) in order to find 
out whether there is a statistical relationship between the condition, which is here a 
nominal scale for pre-bidding risk identification, and the classes’ main variables (annual 
business volume & main client type) with the differences or similarities in the 
participants’ choices/answers. Thus, the tendencies in the behaviour of the participants’ 
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organisations can be established. Both the independent and dependent variables are 
nominal (categorical) scales, so that the most appropriate statistical analysis test to be 
applied is the chi-square test for association, for the same reasons discussed in the 
previous section. 
Table 6.14: Chi-Square Tests of Pre-Bidding Risk Identification 
Chi-Square Tests 
  Value df Asymp. Sig. (2-sided) 
Pearson Chi-Square 41.159a 18 .001 
Likelihood Ratio 39.978 18 .002 
Linear-by-Linear Association 3.615 1 .057 
N of Valid Cases 120     
a. 24 cells (85.7%) have expected count less than 5. The minimum expected count is .08. 
 
Table 6.15: Strength of Association of Pre-Bidding Risk Identification 
Symmetric Measures 
  Value Approx. Sig. 
Nominal by Nominal 
Phi .586 .001 
Cramer's V .338 .001 
N of Valid Cases 120   
 
The Chi-square test indicates that there is a statistically significant association between 
the two variables, the organisation’s class and the condition of the pre-bidding risks 
identification, as the Pearson Chi-Square Sig. value is less than 0.05; p =0.001,and that 
this association is moderately strong, as the strength of this association by Cramer’s V = 
0.338. 
Figure 6.6: Bar Chart of Pre-Bidding Risk Identification Responses 
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Table 6.16: Pre-Bidding Risk Identification Cross-tabulation 
Organisation Class * Pre-Bidding Risks Identification Cross-tabulation 
  
Pre-Bidding Risk Identification 
Total 



































Count 1 12 3 2 0 10 2 30 
Std. 
Residual 




Count 0 7 0 1 0 1 1 10 
Std. 
Residual 
-.3 .1 -.5 1.2 -.6 -.2 -.2   
Both Sectors 
& Between 
5M to 50M 
Count 0 30 0 0 3 2 5 40 
Std. 
Residual 





Count 0 31 0 1 1 1 6 40 
Std. 
Residual 
-.6 .8 -1.0 -.3 -.3 -1.7 .6   
Total Count 1 80 3 4 4 14 14 120 
 
From the cross-tabulation table above (Table 6.16) two cells seem to be contributing most 
to the Chi-square Sig. value. These cells have introduced values above 1.96 in the group 
of organisations working in both sectors with annual business volume over than 50 
Million in the following categories of the dependent variable: the first value is 2.6 for the 
choice ‘By using historical data and’ and the second value is 3.5 for the choice ‘by using 
both Discussion with experts and historical data’. Actually, practically speaking, finding 
these two cells as the cells contributing most to the Sig. value of association is logically 
acceptable, as the common aspect between these two categories is the use of historical 
data.  
A common practice for large organisations experienced with both sectors is to be aware 
of the importance of keeping project records as a learning environment in order to avoid 
previous failures or obstacles. Thus, using the historical data together with other 
techniques for evaluating potential projects and identifying risks is an essential practice 
for successful organisations. As a result, it could be evident that large contractor 
organisations working in both sectors are making extra effort in order to identify and 
assess risks for potential PPP projects in the Saudi market. Such an effort reflects the 
importance of risks identification and its relationship to successful bidding decisions. In 
contrast, other types of contractor organisations involved in the study should improve 
their practices towards risks identification for potential PPPs in order to make concrete 
successful bidding decisions based on facts and rational basis. 
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6.3.4. Organisational Risk Management Maturity Level (RMML) 
Table 5.13 in the previous chapter shows that the response rate varied between the four 
levels of the adopted model for the risk management maturity level. However, the 
majority of respondents (70%) were between level three and four, the normalised and 
natural, respectively; it is thus crucial for the benefit of this research to investigate 
differences in responses based on the independent variable (the organisations’ classes) in 
order to find out whether there is a statistical relationship between the condition, which 
is here a nominal scale for organisations RMML, and the classes' main variables (annual 
business volume & main client type) and the differences in the participants’ 
choices/answers. Thus, the tendencies in the behaviour of the participants’ organisations 
can be established.  
Both the independent and dependent variables are nominal (categorical) scales, so that 
the most appropriate statistical analysis test to be applied is the chi-square test for 
association. This result will enhance the credibility and confidence in this research 
regarding the ability of respondents to assess the factors affecting the bid/no bid decision 
in the third section of the questionnaire survey. 
Table 6.17: Chi-Square Tests of Organisational RMML 
Chi-Square Tests 
  Value df Asymp. Sig. (2-sided) 
Pearson Chi-Square 20.682a 9 .014 
Likelihood Ratio 23.398 9 .005 
Linear-by-Linear Association 8.952 1 .003 
N of Valid Cases 120     
a. 7 cells (43.8%) have expected count less than 5. The minimum expected count is .42. 
 
Table 6.18: Strength of Association of Organisational RMML 
Symmetric Measures 
  Value Approx. Sig. 
Nominal by Nominal 
Phi .415 .014 
Cramer's V .240 .014 
N of Valid Cases 120   
 
The Chi-square test above indicates that there is a statistically significant association 
between the two variables, the organisation’s class and the condition of the organisational 
RMML, as the Pearson Chi-Square Sig. value is less than 0.05; p = 0.014 And there is a 
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considerable strength association as the strength of this association by Cramer's V = 
0.240. 
Table 6.19: Organisational RMML Cross-tabulation 
Organisation Class * Organisational RMML Cross-tabulation 
  
Organisation RMML 





















Both Sectors & Over 
50M 
Count 0 2 16 12 30 
Std. 
Residual 
-1.1 -2.1 .8 1.5   
Private Sector & Over 
50M 
Count 0 1 5 4 10 
Std. 
Residual 
-.6 -1.0 .3 .9   
Both Sectors & Between 
5M to 50M 
Count 2 18 15 5 40 
Std. 
Residual 
.3 2.4 -.6 -1.7   
Private Sector & 
Between 5M to 50M 
Count 3 10 17 10 40 
Std. 
Residual 
1.0 -.1 -.2 -.1   




Figure 6.7: Bar Chart of Organisational RMML Responses 
Table 6.19 is used to determine which cells seem to be contributing to the statistically 
significant value of the association existing between the organisation’s group main 
variables and the organisational RMML. The contingency table shows that there are two 
cells accounting the most, and both of them are for level 2: Novice in organisational 
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RMML (the condition examined or the dependent variable in this test). These two cells 
also belong to two different categories of the independent variable (the organisation 
class/group); however both categories contain organisations working in both sectors, the 
difference here is the annual business volume. These two cells represent 2 organisations 
over 50 Million and 18 organisations between 5 Million to 50 Million. It would be 
expected to find small to medium organisations at this low level of RMML, but it is 
surprizing to find organisations with such a huge annual volume in this level. This result 
is supporting arguments calling for an extra attention towards risk management tools and 
techniques and emphasising RM important role for identifying risks of PPP projects, and 
also emphasising the importance of the relationship between RM and successful bidding 
decisions. 
However, such a result supports the discussion in the literature about the need of risk 
management awareness and tools and techniques in order to achieve success and to avoid 
‘unhappy surprises’. Also, the bar chart in Figure 6.7 above demonstrates that the level 
one of the RMML model 'naïve' can be found only in responses regarding small-to-
medium organisations, while the second level 'novice' is significantly found in the same 
group (annual volume between 5 Million to 50 Million), compared to the numbers for 
other groups. This requires attention and risk management support for evaluating 
potential PPP projects and identifying risks for immature PPP Saudi market, as will be 
proven next. 
6.3.5. Necessity of Using a Bid/No Bid Decision Model 
According to Table 5.14 in the previous chapter, the great majority of participants, a total 
of 97 out of 120 (80.8%), believe that their organisations are in need of or can benefit 
from a bid/no bid decision model in order to evaluate proposed projects before entering 
the bidding stage. This result provides further positive motivation for this research, as it 
provides a further indication of the need for an aid to help contractors’ organisations to 
make their bid/no bid decision accurately in order to achieve project success. 
However, it is intended to investigate the differences in responses based on the 
independent variable (the organisations’ classes) in order to find out whether there is a 
statistical relationship between the condition, which is here a nominal scale for necessity 
of using a bid/no bid decision model, and the classes' main variables (annual business 
154 
 
volume & main client type) based on the differences in the participants’ choices/answers. 
Thus, the tendencies in the behaviour of the participants’ organisations can be established. 
Both the independent and dependent variables are nominal (categorical) scales, so that 
the most appropriate statistical analysis test to be applied is the Chi-square test for 
association. 
Table 6.20: Chi-Square Tests of Necessity of Using a Bid/No Bid Decision Model 
Chi-Square Tests 
  Value df Asymp. Sig. (2-sided) 
Pearson Chi-Square 14.552a 6 .024 
Likelihood Ratio 14.608 6 .024 
Linear-by-Linear Association 6.371 1 .012 
N of Valid Cases 120     
a. 5 cells (41.7%) have expected count less than 5. The minimum expected count is .25. 
 
Table 6.21: Strength of Association of Necessity of Using a Bid/No Bid Decision 
Model 
Symmetric Measures 
  Value Approx. Sig. 
Nominal by Nominal 
Phi .348 .024 
Cramer's V .246 .024 
N of Valid Cases 120   
 
The Chi-square test above shows that there is a statistically significant association 
/relationship between the two variables, the organisation's class/group and the condition 
of the necessity of using a bid/no bid decision model, as the Pearson Chi-Square Sig. 
value is less than 0.05; p = 0.024. Also, there is a strong association, as the strength of 
this association by Cramer's V = 0.246. Thus the standardised residual value in the cross-
tabulation table can be useful to discover which cells help such a relationship to occur. 
Table 6.22: Necessity of Using a Bid/No Bid Decision Model: Cross-tabulation 
Organisation Class * Necessity of Using Model; Cross-tabulation 
  
Necessity of Using Model 
Total 













 Both Sectors & Over 50M 
Count 20 0 10 30 
Std. Residual -.9 -.9 2.2   
Private Sector & Over 50M 
Count 8 0 2 10 
Std. Residual .0 -.5 .3   
Both Sectors & Between 5M to 50M 
Count 35 0 5 40 
Std. Residual .5 -1.0 -.6   
Private Sector & Between 5M to 50M 
Count 34 3 3 40 
Std. Residual .3 2.0 -1.4   




Figure 6.8: Bar Chart of Responses for Necessity of Using a Bid/No Bid Decision 
Model  
Table 7.22 is used to determine which cells seem to be contributed to the statistically 
significant value of the association existing between the organisation’s group main 
variables and the dependent variable (necessity of using a bid/no bid decision model). In 
other words, which level of the independent variable seems to be accounting the most for 
a certain level of the dependent variable? It is found that there are two cells as follows: i) 
the group of both sectors & over 50 M., where 10 participants chose the I don't know 
answer, and ii) the group of Private sector & between 5 M to 50 M., where 3 participants 
chose the No answer.  However, the differences between responses are considered and 
the high response rate for the need of an aid to support the bid/no bid decision, as can be 
seen from Figure 6.8, is a motivating factor to achieve the research aim. 
6.3.6. Necessity of Covering Risks in the Bid/No Bid Decision Model 
From the output shown in Table 5.15 in the previous chapter, ninety-six respondents 
(80%) agreed that, for better potential project evaluation, the decision model should take 
into account the organisation's current situation with risk identification. Clearly, a 
significant majority of respondents embrace the adoption of this research objectives in 
order to create a bid/no bid decision model with the feature of analysing the contractor's 
current situation in addition to the other features for a critical and logical decision. 
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Still, it is necessary to investigate the differences in responses based on the independent 
variable (the organisations’ classes) in order to find out whether there is a statistical 
relationship between the condition, which is here a nominal scale for the necessity of 
covering risks in the bid/no bid decision model, and the classes’ main variables (annual 
business volume & main client type) based on the differences in the participants' 
choices/answers. Also, as the previous section, both the independent and dependent 
variables are nominal (categorical) scales, meaning that the most appropriate statistical 
analysis test is the Chi-square. 
Table 6.23: Chi-Square Tests of Necessity of Covering Risks in the Bid/No Bid 
Decision Model 
Chi-Square Tests 
  Value df Asymp. Sig. (2-sided) 
Pearson Chi-Square 15.246a 6 .018 
Likelihood Ratio 15.497 6 .017 
Linear-by-Linear Association 6.924 1 .009 
N of Valid Cases 120     
a. 5 cells (41.7%) have expected count less than 5. The minimum expected count is .25. 
 
Table 6.24: Strength of Association of Necessity of Covering Risks in the Bid/No 
Bid Decision Model 
Symmetric Measures 
  Value Approx. Sig. 
Nominal by Nominal 
Phi .356 .018 
Cramer's V .252 .018 
N of Valid Cases 120   
 
The Chi-square test shows that there is a statistically significant association/relationship 
between the two variables, the organisation’s class/group and the condition of the 
necessity of covering risks in the bid/no bid decision model, as the Pearson Chi-Square 
Sig. value is less than 0.05; p = 0.018 and a strong association, as Cramer's V = 0.252. 
Thus the standardised residual value in the cross-tabulation table can be useful to discover 





Table 6.25: Necessity of Covering Risks in the Bid/No Bid Decision Model Cross-
tabulation 
Organisation Class * Necessity of Covering Risks Cross-tabulation 
  
Necessity of Covering Risks 
Total 













 Both Sectors & Over 50M 
Count 20 0 10 30 
Std. Residual -.8 -.9 2.1   
Private Sector & Over 50M 
Count 7 0 3 10 
Std. Residual -.4 -.5 .9   
Both Sectors & Between 5M to 50M 
Count 35 0 5 40 
Std. Residual .5 -1.0 -.8   
Private Sector & Between 5M to 50M 
Count 34 3 3 40 
Std. Residual .4 2.0 -1.5   
Total Count 96 3 21 120 
 
 
Figure 6.9: Bar Chart of Responses for Necessity of Covering Risks in the Bid/No 
Bid Decision Model 
The cross-tabulation table above used to determine which cells seem to be contributing 
to the statistically significant value of the association exist between the organisation's 
group main variables and the dependent variable (necessity of covering risks in the bid/no 
bid decision model). In other words, which level of the independent variable seems to be 
accounting the most for a certain level of the dependent variable? It is found that there 
are two cells, similar to those in the previous section: i) the group of Both sectors & over 
50 M., where 10 participants chose the I don't know answer, and ii) the group of Private 
sector & between 5 M to 50 M., where 3 participants chose the No answer. However, the 
differences between responses are considered, and the high response rate for the 
importance of considering the organisation’s current situation with the proper evaluation 
for potential PPP projects in the Saudi market with rational risk identification for bid/no 
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bid decisions, as can be seen from the positive responses in Figure 6.9, is another 
motivator to achieve the research aim and objectives. 
6.3.7. Model’s Contribution to Success 
Table 5.16 in the previous chapter shows that ninety-seven respondents (80.8%) did 
confirm that they believed creating such a model would contribute to improve risk 
management performance and help organisations to achieve projects success. This result 
confidently confirms the need for a rational decision model to help contractors’ 
organisations to make their bid/no bid decision correctly in order to achieve project 
success.  
However, it is necessary to investigate the differences in responses based on the 
independent variable (the organisations' classes) in order to find out whether there is a 
statistical relationship between the condition, which is here a nominal scale for the 
model's contribution to success, and the classes' main variables (annual business volume 
& main client type) based on the differences in the participants' choices/answers. Also, as 
the previous section, both the independent and dependent variables are nominal 
(categorical) scales, so that the most appropriate statistical analysis test is the Chi-square 
test for association. 
Table 6.26: Chi-Square Tests of Model's Contribution to Success 
Chi-Square Tests 
  Value Df Asymp. Sig. (2-sided) 
Pearson Chi-Square 13.587a 6 .035 
Likelihood Ratio 13.938 6 .030 
Linear-by-Linear Association 5.364 1 .021 
N of Valid Cases 120     
a. 5 cells (41.7%) have expected count less than 5. The minimum expected count is .25. 
 
Table 6.27: Strength of Association of Model's Contribution to Success 
Symmetric Measures 
  Value Approx. Sig. 
Nominal by Nominal 
Phi .336 .035 
Cramer's V .238 .035 





The Chi-square test result above shows that there is a statistically significant association 
or relationship between the two variables, the organisation’s class/group and the condition 
of the model's contribution to success, as the Pearson Chi-Square Sig. value is less than 
0.05; p = 0.035 and the association is moderately strong, as  Cramer's V = 0.238. Thus 
the standardised residual value in the cross-tabulation table can help to discover which 
cells help such a relationship to be present. 
Table 6.28: Model's Contribution to Success Cross-tabulation 
Organisation Class * Model's Contribution to Success Cross-tabulation 
  
Models Contribution to Success 
Total 













 Both Sectors & Over 50M 
Count 21 0 9 30 
Std. Residual -.7 -.9 1.8   
Private Sector & Over 50M 
Count 7 0 3 10 
Std. Residual -.4 -.5 1.0   
Both Sectors & Between 5M to 
50M 
Count 35 0 5 40 
Std. Residual .5 -1.0 -.6   
Private Sector & Between 5M to 
50M 
Count 34 3 3 40 
Std. Residual .3 2.0 -1.4   
Total Count 97 3 20 120 
 
 
Figure 6.10: Bar Chart of Responses for Model's Contribution to Success  
The contingency table above identifies one cell with a value above 1.96 and which seems 
to be contributing more than other cells to the Chi-square Sig. value. This cell belong to 
the group Private Sector & Between 5M to 50M of the independent variable, in which 
three participants chose the 'No' answer for the dependent variable.  From Figure 6.10, it 
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can be seen that there are only three out of 120 participants who chose the No answer, 
which confirms that the majority of participants would appreciate the creation of this 
model for better potential PPP projects evaluation and rational risk identification in the 
Saudi Arabian construction industry. This would lead to an accurate and more effective 
decision regarding a bid/no bid investment decision for PPP projects. 
6.4. Differences in Responses Regarding the Factors Affecting 
Bid/No Bid Decisions 
This section will present the analytical results of the third section in the questionnaire 
survey, which is related to investigating the difference in behaviour of participating 
contractors’ organisations regarding ranking the importance level of the factors that could 
affect the bid/no bid decisions. This investigation will be based on the nominal scale of 
the organisation’s class/group as the independent variable, which consists of two main 
variables, the main client type and the annual business volume, and the seventy-seven 
factors as the dependent variable, which is here a continues Likert scale for each factors’ 
weight of importance. Therefore, in this situation, the most appropriate statistical analysis 
test to be applied is the analysis of variance (ANOVA); as it is concerned with comparing 
the mean scores of more than two groups/classes. In particular, the one-way ANOVA is 
so called, as explained above, it is capable of comparing the variance between the 
different groups/classes with the variability within each of the groups/classes (Pallant, 
2011). 
Hence, as discussed in section 6.3.1, there are six assumptions for ANOVA test, and due 
to the violation in the normality assumption (as shown in Table 5.2: Test of Normality) 
in addition to the violation in the homogeneity assumption for most of the factors; the 
modified Welch ANOVA will be applied, with the Games-Howell post hoc test. The 
Games-Howell post hoc test is a useful test to compare all possible combinations of group 
differences when the assumption of homogeneity of variances is violated, as it provides 
confidence intervals for the differences between group means and shows where the 




The Table 5.1: Factors Affecting Bid/No Bid Decisions in the previous chapter presents 
all the seventy-seven factors investigated in the questionnaire survey; however, after 
applying the modified ANOVA test, only forty-four factors scored Sig. values less than 
0.05, which indicates that there are statistically significant differences between the means 
of the independent groups. In other words, the behaviour of the participants’ organisations 
differs significantly regarding these factors. These factors with their Welch ANOVA Sig. 
values are shown in Table 6.29.  
Table 6.29: Factors’ scoring statistically significant values in Welch ANOVA Test 
Robust Tests of Equality of Means: Welch ANOVA Test 
Code Factor Description Sig. 
Category: The Contractor's Current Situation 
F4 Considering the condition of labour availability .001 
F5 Considering the organisation's financial situation .000 
Category: Project Characteristics 
F6 Considering the level of acceptance of the project's size in Saudi Riyal .000 
F7 Considering the location of the project .000 
F8 Compatibility of the organisation's type of work with the type/nature of the project .000 
F9 Considering the level of acceptance of the project's duration .000 
F10 Considering the past experience with similar projects .002 
Category: Client Characteristics 
F12 Considering the client's financial capacity .037 
F13 Considering the ability of client to provide a financial guarantee .024 
Category: Bidding Situation 
F22 Considering the scope of work required to enter the bid .021 
Category: PPP Success Factors 
F25 Considering the early implementation of partnering relationship .041 
F27 Unifying a specific vision with partners .000 
F29 Consideration of applying open communication and trust between partners .003 
F30 Willingness of partners to compromise and collaborate .000 
F31 Level of respect between partners .000 
F34 
Considering the adoption of local and global expert advice and review for the proposed 
project in the targeted country 
.000 
F35 




Taking into consideration local and/or global subcontractors' involvement for conducting 
the proposed project 
.000 
F39 Considering the innovation capability in the targeted relationship .010 
F40 Considering the availability of a conflict resolution strategy for the targeted relationship .002 
Category: International Investment Success Factors 








Understanding the cultural variables allied with all project stakeholders; and the 
adaptation of new management skills and techniques in order to accommodate them 
.034 
Category: Tender Criteria 
F51 The accuracy of bill of quantity provided by the client .001 
F52 The accuracy of the original cost estimated by the client .006 
F53 Clarity of the work and specifications needed for the project .027 
F54 Clarity of quality scope required for  the project .004 
F55 Level of completeness of project's design .000 
F56 The accuracy of the cost estimated by the contractor .001 
F57 Degree of possible alternative design to reduce the project cost if allowed .000 
F58 Considering the possibility of additional work needed for fulfilling the project .000 
F59 Considering the use of nominated subcontractors requested by the client .000 
F60 Considering safety hazards .000 
F61 Level of availability of  resources and manpower .000 
F62 Supply chain management consideration .000 
F63 Level of familiarity with site condition .003 
F65 Reputation of the management consultant appointed by the client .000 
F66 Considering the project management system required to conduct the project .000 
F67 Considering the project supervision procedure for the targeted relationship .012 
F68 Considering the Governmental division requirements .000 
F69 Considering the adequacy of advance payment provided by client if existed .022 
F72 Considering general office overheads .000 
F73 Considering the easiness of obtaining a bank loan if needed .001 
F74 Degree of satisfaction on the expected profit .000 
a. Asymptotically F distributed. 
 
 
The Games-Howell post hoc test generated seventy-seven tables for comparison, and 
regarding the forty-four factors which score statistical significant values, the differences 
were found to be between the large organisations and the small-to-medium organisations, 
in general, where some factors were considered to be more important to medium 
organisations compared to the weight of importance attached by respondents from large 
organisations. Also, some factors seem to be more important for private sector 
organisations than for organisations operating in both sectors, where the experience of 
dealing with a public client plays a major role for organisations operating in both sectors, 




The importance and need for considering these key risk factors is discussed in the 
literature chapter, recognised and emphasised in the qualitative research strand chapter, 
and ranked in the quantitative research chapter. The aim of this current statistical analysis 
is to distinguish the different behaviours of participants’ contractor organisations towards 
the importance level of each factor investigated in order to consider these differences 
when designing the research output, which is a strategic risk management decision model 
for PPP projects in the Saudi construction industry, to be capable of simulating the real 
practices of decision making processes as recommended in the literature review. 
Thus, these differences in responses, which emerged from the post hoc test, necessitate 
taking into account the existence of differences in weight of importance when 
constructing the decision model, as will be clarified in the next chapter on the model’s 
design. For this reason, in order to provide a rational model for bid/no bid decisions, the 
class of an organisation will be identified in the construction phase of the model and by 
then the exact weights of importance of the factors affecting the bidding decisions for 
each class are applied. 
6.5. Summary of Chapter Six 
This chapter has presented the statistical analysis of the questionnaire survey, which is 
required to investigate different behaviours of the participants in parallel with their 
differences, in terms of their organisations’ features, that is, the classification status, type 
of work, annual business volume, and the main client type. Generally, the findings of the 
statistical analysis have contributed to the study aim and objectives and, in particular, to 
the following objectives: investigating the different behaviours of contractor’s 
organisations during the process of decision-making, investigating the link between 
organisations’ RM practice and decision making processes, and investigating the need for 
a rational RM strategic decision model for PPP projects. And also, confirmed the findings 
of the literature chapter regarding the importance of risk management tools and 





The statistical analysis identified the different behaviours between the contractor 
organisations’ participants based on the identified main variables applied to distinguish 
participants’ responses, which are the type of the main client and the size of the annual 
business volume. While all participants’ organisations are classified and working in the 
area of construction, the statistical analysis identified different behaviours towards 
bidding decisions for PPP projects in the Saudi market between organisations operating 
only in the private sector and those operating in both sectors, and also between medium-
to-large organisations. 
Statistical results reveal that large organisations operating in both sectors are practising 
risk management as ‘the effective way of surviving and achieving success’ and they 
appreciate all available the knowledge and/or tools to discover PPPs risks and evaluate 
potential projects in the Saudi market in order to make the right bidding decisions and to 
compete with their competitors. Large private sector organisations have similar behaviour 
to the large both sectors organisations, but they differ in relation to financial, experience 
with public clients, and working overseas factors, as liquidity insurance (availability) and 
known-stable environment are their sources of strength. 
Moreover, the statistical results show that medium organisations in general have many 
weak aspects, due to the lack of practice with risk management tools and techniques, 
especially for potential PPP projects in the Saudi market. Hence, project selection, project 
evaluation, and risk identification, in addition to the maturity level of their organisations 
in general can be considered as their weakest aspects that lead to inaccurate bidding 
decisions and project failure as well. 
Regarding the need of a strategic risk management decision model for PPP projects, the 
statistical analysis found that the majority of participants, especially medium contractor 
organisations look forward to having such a model in order to evaluate projects and 
identify risks before the bidding stage. The majority of respondents emphasised the 
importance of and the need for an effective web-based model that organises the bid/no 
bid decision in a rational, logical, flexible and user-friendly manner, with consideration 
of the risks and success factors of PPPs, and also the success factors of international 
investment, with a linkage to the contractor organisation’s strategy and current situation 
to be covered in the desired model for rational and effective decisions. 
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To sum up, these findings help the research to distinguish the behaviours of different 
sized organisations with different main type of clients, in order to consider these 
differences for the construction phase of the desired model in order to simulate practical 
situations. In addition, the findings will help to configure the final concept of the model 
















CHAPTER 7: MODEL DEVELOPMENT, VALIDATION, AND 
EVALUATION 
“One thing is sure: nothing is certain except uncertainty. Prediction is always hard, especially about 
the future” (Hillson, 2010). 
7.1. Introduction 
After analysing the data collected, from both qualitative and quantitative strands, this 
chapter sets out phase four of the research design. This phase includes constructing the 
web-based model, which is then to be evaluated through validity responses for the 
following purposes: to gather participants’ opinions and feedback, to examine the model’s 
effectiveness, and to validate the model’s final concept. The previous chapters have 
identified the factors affecting the bid/no bid decision that are applicable to the Saudi 
Arabian construction industry. Also, observations have been obtained in terms of how 
bid/no bid decisions are taken in practice and how they are influenced by an 
organisation’s strategy and its current situation. This chapter presents the proposed 
model’s development phase, including the modelling procedures according to the 
findings and recommendations of the previous phases of this research.  
The development of a strategic risk management decision model in the form of a web-
based application aspires to yield significant benefits to the contractor organisations, and 
then to the entire industry as a result of the development of a key tool to improve better 
practice performance for risk management at the strategic level of an international PPP 
project. In addition, this chapter explains the development process of the web-based 
application aimed to help international contractor organisations to make rational and 
effective strategic bid/no bid decisions, taking into consideration the contractor 
organisation’s size and experience with public clients. Finally, this chapter discusses the 





7.2. Development of the Conceptual Model 
After evaluating the initial concept of the model through the qualitative research strand, 
and after analysing the data collected via the quantitative research strand, the final concept 
of the model is developed to fill the gaps identified in the thesis. In particular, in order to 
be constructed on a rational basis, the development of the model, takes into account the 
following objectives: 
 To link the organisation’s strategy with its bid-making processes; 
 to assess the organisation’s current situation for an accurate and concrete bid/no 
bid decision; 
 To be a suitable model for small, medium, and large contractor organisations; 
 To be a suitable model for organisations inexperienced with the public sector; 
 To consider key risk factors that affect bid/no bid decisions for large sized 
construction projects; 
 To consider critical success factors for public private partnership projects; and 
 To consider critical success factors for international construction. 
Thus, after achieving the research design previous phases, identifying the relevant factors, 
and evaluating the initial concept of the model, Figure 7.1 presents the thesis model. The 
user is required to input the suitable choice in each phase, which best describes his 
organisation’s situation, in parallel with the new project information, and to consider and 
assess the critical factors in each phase. However, further explanations for each phase 
will be discussed in the web-based model development section. The concept of the model 
consists of five phases as follows: 
Phase One: ‘Identifying the organisation’. The main purpose of this phase is to 
investigate the main variables in this model, which are the contractor organisation’s size 
and main type of clients, , in order to classify the organisation’s size and experience with 
public; and then to apply the appropriate weight of importance for the critical factors for 
the following phases. 
Phase Two: ‘Assessing the organisation’s strategy and current situation’. The main goal 
of this phase it to link the organisation’s strategy with its project selection decision, and 
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to evaluate the organisation’s current situation, based on the information available from 
the invitation letter to the proposed project, in order to make a rational and logical project 
selection decision. 
Phase Three: ‘Assessing the proposed project after the invitation letter’. After 
considering the organisation’s strategy and current situation, this phase concerns 
investigating the proposed project, based also on the information gathered from the 
invitation letter, in order to make the right decision in terms of buying the bid documents 
or not. Thus, the strategic criteria that link the organisation’s strategy with its decision-
making processes will provide set of factors for each criterion to be considered and 
evaluated by the user for a buy/not to buy decision for the bid document of the proposed 
project. There are five criteria to be investigated in this phase: Project Characteristics, 
Client Characteristics, Bidding Situation, in addition to considering PPP and International 
Construction Critical Success Factors. 
Critical Pre-Bid Phase: ‘Assessment of mandatory factors’. This is a critical phase 
located between the buy/not to buy and bid/not to bid decisions, which is placed after 
buying the bid document and before making a bid or not decision for the proposed project. 
In this phase, after buying the bid document and based on the information gathered from 
the bid document, an assessment of must-be-secured factors will be considered in order 
to proceed with confidence to the next phase. These critical mandatory factors are linked 
directly to the final bidding decision, where the failure in achieving one or more of these 
critical factors will directly and negatively affect the bid/no bid decision. In particular, 
these critical mandatory factors are the five highest-ranked factors affecting the bid/no 
bid decision that were shown in Table 5.17. 
Phase Four: ‘Assessing the proposed project after the bid document. After completing 
the pre-bid phase, this final phase concerns investigating the proposed project based on 
the information gathered from the bid document in order to make an effective and 
concrete bid/no bid decision for the proposed project. Thus, critical factors belonging to 
the Tender criterion will be considered and evaluated by the user to make a successful 
decision for the proposed project. Furthermore, the final decision will be accompanied 
with a confidence level rating to support the decision. 
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Figure 7.1: The Thesis Model 
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7.3. Development of the Web-Based Model 
The prime aim of this research is to provide a strategic investment decision model, from 
the perspective of risk management, for international contractors who intend to invest in 
public private partnership projects in the Saudi Arabian construction industry. Thus, in 
order to achieve this aim, a web-based model has been developed to gather participants’ 
opinions and feedback, to examine the model’s effectiveness and to validate the model’s 
final concept. Hence, the following subsections will explain the model’s online design 
and processes. 
7.3.1. Web-Based Model Design and Programming Languages 
The online model is designed based on the function of the parametric design process, 
which is, according to Jabi (2013), a process based on algorithmic thinking that enables 
the expression of parameters and rules that together define, encode and clarify the 
relationship between design intent and design response. Thus, in order to design a smart 
and dynamic model that is capable of analysing input data, evaluating the data, and 
generating outputs in the form of recommendations, the smartest programming languages 
are used to design the web-based model. These programming languages are the Visual 
Basic .NET (VB.NET) and Active Server Pages (ASP.NET), while the Microsoft SQL 
Server has been used as database management system for the online model.  
The Visual Basic .NET (VB.NET) is a multi-paradigm, high level programming 
language, implemented on the Microsoft .NET Framework. The VB.NET uses statements 
to specify actions, where the most common statement is an expression statement, 
consisting of an expression to be evaluated, on a single line. As part of that evaluation, 
functions or subroutines may be called and variables may be assigned new values 
(MSDN, 2014a). 
ASP.NET is an open-source server-side Web application framework designed for Web 
development to produce dynamic Web pages. It was developed by Microsoft to allow 
programmers to build dynamic web sites, web applications and web services. ASP.NET 
is built on the Common Language Runtime (CLR), allowing programmers to write 
ASP.NET code using any supported .NET language (MSDN, 2014b). 
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Microsoft SQL Server is a relational database management system developed by 
Microsoft. As a database server, it is a software product with the primary function of 
storing and retrieving data as requested by other software applications, which may run 
either on the same computer or on another computer across a network, including the 
Internet (MSDN, 2014c). 
7.3.2. Identification of the Model’s Users 
One of the advantages considered when designing the model is its capability to classify 
the model’s user in terms of the organisation’s size and the main type client, in order to 
make a useful model that can help different sized organisations. 
Based on the main findings of the analysis of the questionnaire survey (Sections 6.3 and 
6.4), there are statistically significant differences in the responses regarding the 
organisations’ behaviour towards bid/no bid decisions based on the organisation’s class, 
and also differences in responses regarding the factors affecting bid/no bid decisions. 
Thus, the initial classification of the model’s user is perceived to be crucial in the 
modelling procedure; as it will affect the weight of importance of the factors considered 
to affect the bid/no bid decision. Hence, the model is designed to identify the application’s 
user based on the classes identified in Table 6.1 in terms of the size and the main client 
type of the contractor organisation as follows: 
A. Both Sectors & Over 50M SR; 
B. Private Sector & Over 50M SR; 
C. Both Sectors & Between 5M to 50M SR; and 
D. Private Sector & Between 5M to 50M SR. 
Thus, there are four different weights of importance for each factor that will be called, 
based on the above classes. The weight of importance for each factor will be calculated 
by using equation (2), as shown in section 5.7.3.1, for the determination of the importance 





7.3.3. The Mathematical Equations Applied for the Web-Based Model 
The development of the bid/no bid decision model started with development of a set of 
mathematical equations to produce a profile for each of the considered factors to calculate 
their contribution in: a) buying the bid documents; b) the overall bidding decision. Thus, 
the aim of the mathematical equations is to calculate the following: 
1) The Contributed Level of Importance (CLI) of each of the factors considered in 
both decisions (buy/not to buy the bid’s documents and the overall bid/not to bid 
decision); 
2) The Contributed Weight of Effect (CWE) of each factor considered in both 
decisions; 
3) Project Score (PS); and 
4) Confidence Level (CL) of the recommended decision. 
Hence, the following equation will calculate the Contributed Level of Importance (CLI) 
of each of the factors considered in both decisions (buy/not to buy the bid’s documents 
and the overall bid/not to bid decision): 
𝑪𝑳𝑰𝒊 =  𝑾𝑨𝒗𝒈(𝒊) ∗  𝑺𝒊        Equation (3) 
where: 
 𝑾𝑨𝒗𝒈(𝒊) is the Average Weight of Importance for each factor calculated by equation (2) 
in section 5.7.3.1 for the determination of the importance indices of the seventy-seven 
factors affecting bid/no bid decisions, which also considers the importance indices of the 
industry. 
𝑺𝒊 is the model’s user score of assessment on a particular factor, which is the contractor’s 
satisfaction level for each particular factor regarding the project under investigation. 
And then the Contributed Weight of Effect (CWE) of each factor considered in both 
decisions will be calculated by the following equation: 
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𝑪𝑾𝑬𝒊 =  
𝑪𝑳𝑰𝒊
𝑾𝑨𝒗𝒈(𝒊)∗ 𝑺𝑴𝒂𝒙(𝒊) 
 ∗  
𝟏𝟎𝟎
𝒏
       Equation (4) 
where: 
𝑺𝑴𝒂𝒙(𝒊) is the maximum possible score of assessment on a particular factor by the 
model’s user and is equal to 10  and 𝒏 is the total number of factors considered in each 
decision. 
Regarding the Project Score (PS) calculations, it should be noted that there are two 
decisions to be generated. The first PS is for the first decision, which is the buy/not to buy 
decision, while the second PS is for the second or overall decision, which is the bid/not 
to bid decision. Thus, there are two separate equations to calculate the project decisions. 
Although the equation is similar for each decision, they differ in relation to the number 
of factors considered for each decision. Hence, the following equations are applied for 
these calculations: 
𝑷. 𝑺. 𝑩𝒖𝒚 =  ∑ 𝑪𝑾𝑬𝒊
𝒏=𝟒𝟖
𝒊=𝟏        Equation (5) 
where the Buy decision is due to the situation if 
 𝑷. 𝑺. 𝑩𝒖𝒚  ≥ 50 → Buy  and  𝑷. 𝑺. 𝑩𝒖𝒚  ≤50 → Do Not Buy 
𝑷. 𝑺. 𝑩𝒊𝒅 =  ∑ 𝑪𝑾𝑬𝒊
𝒏=𝟐𝟗
𝒊=𝟒𝟗         Equation (6) 
𝑷. 𝑺. 𝑩𝒊𝒅  ≥ 50 → Bid  and  𝑷. 𝑺. 𝑩𝒊𝒅  ≤50 → Do Not Bid. 
Finally, the Confidence Levels (CL) of the recommended decisions are calculated by the 
following equations: 
𝑪𝑳𝑩𝒖𝒚 =  𝑷. 𝑺.𝑩𝒖𝒚 %        Equation (7) 
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𝑪𝑳𝑩𝒊𝒅 =  𝑷. 𝑺.𝑩𝒊𝒅 %        Equation (8) 
7.3.4. The Web-Based Model Processes and Instructions 
Based on the findings of the qualitative research strand, there are two main decisions to 
be considered: the first decision is to buy or not to buy the bid documents, while the 
second decision is to bid or not to bid for the proposed project. The findings also linked 
the buy/not to buy decision to the information gathered from the invitation letter and 
linked the bid/not to bid decision to the information gathered from the bid documents 
after making the buy decision. Thus, the web-based model’s process is designed to 
facilitate these two main decisions. The model consists of five phases. The user is required 
to input the suitable choice in each phase which best describes his organisation's situation 
in parallel with the new project information. There are different critical factors to be 
considered and evaluated carefully for a better result, as will be explained in the following 
subsections. 
7.3.4.1 The Web-Based Model’s Website 
The model is available online at www.srmdm.com for validation purposes. However, 
explanations about the model’s website and contact details are available to users and open 
in new windows. Also, the sign up or sign in options for using the model are available, as 
displayed in the following figures. 
Figure 7.2: First Interface of the Web-Based Model 
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Figure 7.3: About the Web-Based Model  
 
Figure 7.4: Contact Us Window 
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7.3.4.2 Log In to the Web-Based Model 
The database of the model will provide a recording system for each user. The model will 
record the sign up details for each user, such as the organisation’s name and the user 
position, for validation purposes, where the application user can use the model to assess 
many projects under his account, and where each project will be identified by the project’s 
name given by the user when starting the model. After logging in to the model, the 
application user will find the following: an introduction to the project, the conceptual 
model, the instructions for the application, and the results record window. Additionally, 
the option to use the model for assessing a new project is available, as shown in the 
following figures. 
Figure 7.5: The Web-Based Model Interface after Logging In 
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Figure 7.6: The Concept of the Model’s Window in the Web-Based Model 
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Figure 7.8: Example of Recorded Results Window in the Web-Based Model 
 
 
Figure 7.9: Enter the Project Name message when starting the Web-Based Model 
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7.3.4.3 Inputs of Phase One 
After assigning a name for the proposed project, the  user will be transferred to the first 
phase of the web-based model in order to identify his/her organisation, where multiple 
choice questions regarding the organisation’s size and the main type of client will be 
evaluated. As a dynamic model, based on the user selection of this phase, the model will 
decide the appropriate class of the weight of importance for the strategic factors in the 
following phases. This class will be saved and given to the organisation’s situation, and 
then, will be applied to the mathematical equations that affect the model’s decisions. 
Figure 7.10: Phase One of the Web-Based Model 
 
7.3.4.4 Inputs of Phase Two 
A set of strategic factors related to the organisation’s current situation should be 
considered and evaluated based on the weight of importance they represent for the bid/no 
bid decision, in terms of their adoption as criteria to link the organisation’s strategy and 
policies with its bidding decision. The answers method of this phase will be in the form 
of a score of importance scale from 0 to 10 for each factor; where 0 is the lowest score of 
importance and 10 is the highest score of importance. The factors considered in this phase 
are shown in Table 7.1, while Figure 7.11 expresses phase two in the web-based model. 




Table 7.1: Phase Two Factors 




 Considering the need for a new project 
F2  Considering the organisation’s current workload 
F3  Considering the organisation’s current projects’ performance 
F4  Considering the condition of labour availability 
F5  Considering the organisation’s financial situation 
 
Figure 7.11: Phase Two of the Web-Based Model 
 
7.3.4.5 Inputs of Phase Three 
Another set of strategic factors to be considered and evaluated for the proposed project is 
based on information gathered from the project invitation. In this phase, Project 
Characteristics, Client Characteristics, and Bidding Situation as well as PPP and 
international investment critical success factors will be evaluated, bearing in mind the 
organisation’s strategy and policies. The method of recording answers in this phase, 
which is similar to the method used in phase two, will be in the form of score of 
importance scale from 0 to 10 for each factor; where 0 is the lowest score of importance 
and 10 is the highest score of importance. The factors considered in this phase are shown 
in Table 7.2, while Figure 7.12 expresses phase three in the web-based model. 
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Subsequently, after assigning the score of importance for each factor in phases two and 
three, the model will generate a decision card related to the subject of buying the bid 
documents, with a percentage score of acceptance/satisfaction for the proposed project. 
The percentage score should be ≥50% in order to proceed with a positive confidence level 
to phase four. In addition, after generating the decisions report, graphical information will 
be revealed to illustrate the strength and weakness in the above phases. 




 Considering the level of acceptance of the project’s size in Saudi Riyals 
F7  Considering the location of the project 
F8 
 Compatibility of the organisation's type of work with the type/nature of the 
project 
F9 Considering the level of acceptance of the project's duration 
F10  Considering the past experience with similar projects 
F11 
 Considering the benefits expected in terms of the renewal stage of the 




 Considering the client’s financial capacity 
F13  Considering the ability of the client to provide a financial guarantee 
F14  Considering the client's reputation 
F15 Considering the previous experience with the client if existing 
F16  Consideration of other potential projects available from the same client 




 Level of acceptance of the bid document price 
F19  Sufficiency of time remaining to submit the bid 
F20  Considering the expected competitors before entering the bid 
F21  Considering the classification degree required to enter the bid 
F22  Considering the scope of work required to enter the bid 
F23  Availability of the required performance security (bond & guarantee) 




 Considering the early implementation of partnering relationship 
F26 
 Considering the adoption of an effective procurement route to conduct the 
project 
F27  Unifying a specific vision with partners 
F28  Level of commitment of partners 
F29  Consideration of applying open communication and trust between partners 
F30  Willingness of partners to compromise and collaborate 
F31  Level of respect between partners 
F32  Taking into consideration the community outreach 
F33 
 Considering the accessibility of political support and facilitation in the 
targeted country 
F34 
 Considering the adoption of local and global expert advice and review for 
the proposed project in the targeted country 
F35 
 Considering risk awareness in general for the  proposed project and the 
targeted relationship 
F36 
 Taking into consideration the condition of clear rules and determined 
responsibilities between partners 
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F37  Considering the application of monitoring the partnering processes 
F38 
 Taking into consideration local and/or global subcontractors’ involvement 
for conducting the proposed project 
F39  Considering the innovation capability in the targeted relationship 
F40 







 Considering the economic stability of the targeted country of project 
F42 
 Consideration of predictable political risks of the country, such as visa 
restrictions and customs constraints 
F43 
 Consideration of the financial risks of the country (including exchange rate 
fluctuations, inflation, interest rate fluctuations and taxes) 
F44 
 Considering the prevailing climatic/geographical conditions of the target 
country of operation 
F45 
 Considering the use of local management and staff, the formation of joint 
ventures and/or consortia, or the use of local agents, local sponsors or 
facilitators in the target country 
F46 
 Understanding the cultural variables allied with all project stakeholders and 
the adaptation of new management skills and techniques in order to 
accommodate them 
F47 
 Understanding the different legal systems that are in operation in the target 
country; for Saudi Arabia, as an Islamic country, and customary law 
practices 
F48 
 Evaluation of the client's negative characteristics in the target country, such 
as late payment, corruption, delays in approvals and permits, and 











Figure 7.12: Phase Three of the Web-Based Model 
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7.3.4.6 Model’s First Report 
The outputs of the developed model and application are designed to be informative and 
easy to read and interpret and the model is designed to indicate to the risk factors and 
explain their possible effects. Generally, the model provides two main reports. The first 
one reports on the evaluation of the information gathered from the invitation letter, 
resulting in the first decision point of whether to buy the bid documents (forty-eight 
factors are considered in this stage). The second report is on the evaluation of the 
information gathered from the bid documents, and contains the evaluation of twenty-nine 
factors, resulting in the recommended bid/no bid decision. It should be further noted that 
there is a pre-bid stage output, which is linked to the bid/not to bid report. Thus, there are 
two main decision reports, and three output stages. Moreover, there are risk indicators for 
each factor in all the phases, in addition to possible negative-effect explanations for each 
risk factor on the proposed project. This section will present the first output, while the 
second and third outputs will be discussed in the following sections.  
The first output of the model is related to the first report about the decision to buy/not to 
buy the bid documents. Therefore, the model will evaluate the inputs of the previous 
phases, and then will generate the decision. In particular, the model will first identify the 
class of the application user’s organisation and consider the appropriate importance 
indices identified from the industry. Second, the model will apply the mathematical 
equations in order to evaluate the factors of phases two and three, and hence, to generate 
the appropriate buying decision. Graphical information of the user assessment of the 
factors will also be introduced with the decision recommendation, as can be seen in the 
Figures 7.13 and 7.14. 
Figure 7.13: An Example of the Model’s First Report 
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Figure 7.14: An Example of the Graphical Information of the Model’s First Report 
 
7.3.4.7 Model’s Critical Phase Inputs and Outputs 
This phase contains critical mandatory factors linked directly to the bidding decision, 
where the failure in achieving one or more of this critical factors will directly and 
negatively affect the bid decision. Nevertheless, although the model’s recommendation 
for the bid decision in the next phase will be not to bid in case of the failure in meeting 
these mandatory factors, the user can proceed to the next phase to assess his project and 
find out the confidence level rate associated with his scores. It should be noted that failure 
in achieving all of these critical mandatory factors will guide the model to generate a 
warning message to notify the user about the importance of these factor and their effect 
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on the overall bid decision, and also, will generate another message in the final report to 
explain why not to bid, even if the user has a positive confidence level rating. 
The factors adopted in this critical pre-bid phase are the five highest-ranked factors 
evaluated from the quantitative research strand, in particular, from Table 5.17 of the 
ranked order of factors affecting the bid/no bid decision and presented in this phase as  a 
multiple choice questions’ method for evaluation and assessment. The factors of this 
phase, and its input, and output are shown in Table 7.3, Figure 7.15 and figure 7.16, 
respectively. 
Table 7.3: Pre-Bid Phase Critical Factors 
Order Code Factor Description Ib 
1 F64 The project information is sufficient 93.92 
2 F76 The organisation is capable of conducting the project 93.17 
3 F71 The project's cash flow is secured 92.67 
4 F77 The project matches the organisation's strategy and future vision 91.92 
5 F49 The type of contract for the project is recognised worldwide 91.00 
 




Figure 7.16: Pre-Bid Phase Warning Message 
 
7.3.4.8 Inputs of Phase Four 
In this phase, the user is required to consider and evaluate Tender Criteria factors based 
on information gathered from the bid documents, after deciding to buy the bid documents, 
bearing in mind the organisation’s strategy, policies, and current situation. The response 
method of this phase is similar to the method used in phases two and three, where a set of 
factors needs to be considered and scored. This phase contains twenty-four factors, which 
can be seen in Table 7.4 and Figure 7.17 of the web-based model, as the final phase of 









Factors to be considered 
F50  Level of acceptance of the contract conditions 
F51  The accuracy of bill of quantity provided by the client 
F52  The accuracy of the original cost estimated by the client 
F53  Clarity of the work and specifications needed for the project 
F54  Clarity of quality scope required for  the project 
F55  Level of completeness of project's design 
F56  The accuracy of the cost estimated by the contractor 
F57  Degree of possible alternative design to reduce the project cost if allowed 
F58  Considering the possibility of additional work needed for fulfilling the project 
F59  Considering the use of nominated subcontractors requested by the client 
F60  Considering safety hazards 
F61  Level of availability of  resources and manpower 
F62  Supply chain management consideration 
F63  Level of familiarity with site condition 
F65  Reputation of the management consultant appointed by the client 
F66  Considering the project management system required to conduct the project 
F67  Considering the project supervision procedure for the targeted relationship 
F68  Considering the Governmental division requirements 
F69  Considering the adequacy of advance payment provided by client if existing 
F70  The availability of work-capital required to start the project 
F72  Considering general office overheads 
F73  Considering the ease of obtaining a bank loan if needed 
F74  Degree of satisfaction with the expected profit 











Figure 7.17: Phase Four of the Web-Based Model 
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7.3.4.9 Model’s Final Report 
After assessing phase four, the model will generate a decision card on the subject of the 
bid/no bid for the proposed project with a percentage score of the recommendation’s 
confidence level. A graphical information for the final phase will be shown. It will also 
be possible for the user to save the record for future adjustments and/or reviews when 
signing in to his/her application account. In detail, this final report is the result of the 
evaluation of the information gathered from the bid documents which contains the 
assessment of twenty-nine factors.  
Further, it should be noted that the pre-bid phase output is linked to the bid/not to bid 
report, as can be found in Figure 7.18. Thus, when a warning message appears in the 
critical phase, a decision of not to bid will be issued. However, if the user scored positive 
results for the pre-bid phase (five factors), the model will apply the mathematical equation 
in order to evaluate the twenty-four factors included in phase four to generate the best 
possible recommendation for the bidding decision. Graphical information regarding the 
user’s scores of all the phases’ factors will be introduced with the bidding decision 
recommendation, as shown in Figure 7.19. 
Figure 7.18: An Example of the Final Report Linked to the Pre-Bid Phase 
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Figure 7.19: An Example of the Final Report Graphical Information 
 
7.4. Validation and Evaluation of the Web-Based Model  
This study seeks to develop a strategic risk management decision model suitable for 
investors in the PPP market, especially for international investors in the Saudi Arabian 
construction industry, passed on the view that when inherent risks are adequately 
considered in the pre-decision stage, successful bidding decisions and overall project 
success can be successfully achieved. The development of the model is in the form of a 
web-based application that aspires to facilitate bid/no bid decision and to improve practice 




Thus, the model validation and evaluation are essential parts of a framework development 
process by which the model is to be accepted and used to support decision makers in the 
real practical field of the industry (Macal, 2005; Bageis, 2008; Awodele, 2011). In 
addition, Macal (2005) warns that one of the very first questions a person promoting a 
model is likely to encounter is whether the model has been validated. In order to answer 
this and some other pertinent questions, including: ‘Has the model been validated?’ and 
‘To what extent does the model represent the problem entity?’ This section therefore 
describes the procedures followed in validating the model and also presents the results of 
the model evaluation. 
Yahaya (2008) and Awodele, (2011) propose that the validation process comprises of the 
following four steps: 
1) Validity of a conceptual model; 
2) Validity of a computerised model; 
3) Validity of an operational model; and 
4) Validity of the data used to develop and validate the model. 
They explain that the first stage in the model validation process, the step relating to the 
conceptual model, entails assessing the degree to which the model’s representation of the 
problem entity is sufficiently reasonable. The second step relates to the computerised 
view of the model. This relates to the validation of the degree of correctness of the 
computerised model as a representation of the conceptual model. The third step includes 
operational validation, which is employed to determine whether or not the model’s output 
behaviour is sufficiently accurate for its intended purpose. The last step is the assessment 
of the validity of the data used to develop the model, and the data used for validation. 
Model validation and evaluation are complementary in nature and are both required to 
prove the reliability and validity of a given risk management model. The validation is 
carried out in the web-based model development phase, to ensure that the conceptual 
model is structured correctly and the specifications of the model are clear, complete and 
that mistakes have not been made in implementing the model’s different phases. 
Furthermore, the model’s validation ensures that the model meets its intended 
requirements in terms of the methods employed and the results obtained. It is assumed 
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that validating the web-based model will fulfil the four steps of the validation processes 
mentioned above, for the following reasons: 
 Validating the web-based model is also a validation of the conceptual model, as it 
expresses and translates the conceptual model’s phases; 
 Operational validity and validity of the data used to validate the model could be 
achieved by seeking the validity responses from expert personnel working on 
current projects that meet the intended purpose of the model, to compare their 
previous decisions with the model’s decisions; and 
 Data validation aspects have already been discussed extensively in the previous 
chapters of the thesis dealing with the qualitative and quantitative research 
strands. 
For that reason, a feedback page was designed on the web-based model to gather the 
required validation to develop the model: after the user receives the final report 
recommendation and presses the ‘End’ button, the model will save a record for the 
examined project to be reviewed in future and will transfer the user to the feedback page. 
An explanation of the purpose of the feedback questionnaire is written first, and then 










 Figure 7.20: Feedback Page in the Web-Based Model 
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7.4.1. Validity Approach and Participants 
The validity approach includes both quantitative and qualitative methods to best achieve 
accurate evaluation. The quantitative method adopted the Likert scale technique for 
closed-ended questions, in order to unify and generalise the participants’ responses in the 
questions that need such types of specific answers. In contrast, the qualitative method 
adopted the exploring technique by open-ended questions, in order to investigate and 
collect different data based on different points of view and experiences of participants. 
Thus, the first and second questions use the Likert scale to gather the participants’ 
opinions about the model function and recommendation results, while the following three 
questions use open-ended questions to gather as much information as possible about the 
participants’ opinions regarding the strengths and weaknesses, and their suggestions. 
Regarding the participants, after the model has been approved by the supervisor, they 
were selected based on the intended purpose of the model. In particular, expert personnel 
involved in PPP projects were selected, as the model aspires to help decision makers to 
take the rational bidding decision for PPPs in the Saudi Arabian construction industry. 
Thus, the model’s website was sent by email to random organisations working in PPPs in 
SA, with a request for it to be evaluated on their current projects by their top management. 
Twelve responses were returned without any missing data and were suitable for the 
validation phase of the thesis. The participants’ information can be found in Table 7.5. 
Table 7.5: Feedback Participant Information 




Volume in SR 
Type of Main 
Client 
P 1 Decision Maker Rep. 29 > 50 M Both sectors 
P 2 Project Manager 22 > 50 M Both sectors 
P 3 Finance Manager 17 > 50 M Both sectors 
P 4 Decision Maker Rep. 26 > 50 M Both sectors 
P 5 Project Manager 18 > 50 M Both sectors 
P 6 Finance Manager 16 > 50 M Both sectors 
P 7 Decision Maker 12 < 50 M Both sectors 
P 8 Decision Maker 7 < 50 M Both sectors 
P 9 Decision Maker 9 < 50 M Public 
P 10 Decision Maker 10 < 50 M Public 
P 11 Decision Maker 6 < 50 M Both sectors 




7.4.2. Evaluation Results 
In this section, the evaluation results of the web-based model will be presented and 
discussed based on the type of the questions asked in the feedback questionnaire. 
7.4.2.1 Quantitative Evaluation Results 
Two questions in the feedback questionnaire used the Likert scale. The first question 
asked participants to evaluate the model’s inputs and outputs according to its performance 
using the Likert scale from 1 to 5 for their answers, where 1 is Low and 5 is High. The 
performance assessments consist of the following criteria/aspects: A. Efficiency of the 
model; B. Comprehensiveness of the model; C. Intelligibility and clearness of the model; 
D. Logical structure of the model; E. Practical relevance to the subject; and F. 
Applicability to practitioners. The average mean used to analyse the participants 
responses and the results are presented in Table 7.16 and Figure 7.21.  
Table 7.6: Results of the Evaluation of the Model’s Performance 
Descriptive Statistics for Question One 
  N Minimum Maximum Mean 
Efficiency 12 3 5 4.08 
Comprehensiveness 12 3 5 4.50 
Intelligibility 12 3 5 3.83 
Logical Structure 12 4 5 4.33 
Practical Relevance 12 3 5 3.75 
Applicability 12 3 5 3.67 
Valid N (listwise) 12       
 
Figure 7.21: Bar-Chart of Results of the Evaluation of the Model’s Performance 
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It is clear from the above results that positive responses were scored, which motivates the 
aim of the research. The highest average performance scores were given to the 
comprehensiveness criterion of the model, while the lowest average scores were given to 
the applicability to the practitioners’ criterion. Although the applicability to practitioners’ 
criterion is the lowest average score amongst the other criteria, it scores 3.67 out of 5; 
which can be considered as a positive score. Moreover, further clarifications of the 
practitioners’ ambitions and needs can be understood through the qualitative evaluation 
results. 
The second question, which used the same Likert scale, asked the participants to score 
their satisfaction level of the model’s processes and results regarding the following 
recommendations: A. Buy/Not to Buy Decision, B. Pre-Bid Phase (Mandatory Factors), 
and C. Bid/Not to Bid Decision. The results of this question are shown in Table 7.7 and 
Figure 7.22. 
Table 7.7: Evaluation Results of the Outputs of the Model’s Processes 
Descriptive Statistics for Question Two 
  N Minimum Maximum Mean 
Buy/No Buy Decision 12 3 5 4.42 
Pre-Bid Decision 12 3 5 4.25 
Bid/No Bid Decision 12 2 4 3.33 
Valid N (listwise) 12       
 




This question aims to obtain the participants’ level of satisfaction and their agreement 
regarding the model’s processes in terms of the model’s output and its accuracy with what 
they apply in their practical field towards the bid/no bid decision for a PPP project. The 
participants’ evaluations in this question are crucial for the validity of the need for this 
research. The participants scored the output all of the three processes positively, with high 
scores reflecting their general agreement with all of the model’s recommendations. 
However, there are slight differences in their scores for each decision output, where the 
highest average score was given to the first decision recommendation ‘buy/not to buy’; 
whereas the lowest average score (3.33 out of 5) was recorded for the ‘bid/no bid’ 
decision recommendation of the model. 
7.4.2.2 Qualitative Evaluation Results 
The scores in the previous questions were further reinforced by the other, general, 
qualitative questions. The three questions in this section aim to illustrate the participants’ 
views on the strengths and weaknesses and their suggestions on these points after testing 
the model, based on their experience and knowledge in the practical field. The questions 
applied the open-ended method as the most suitable method to gather as much information 
as possible from the participants, especially as different classes of organisations with 
different backgrounds of participants are involved in the validation process. The 
following sections will summarise answers for each question.  
For the ‘Strong Points’ of the model, the following comments were recorded: 
 P1 stated: it is a useful tool for decision making, it offers the logical precaution 
needed for identifying risks in international PPP projects. 
 P2 stated: excellent strategic link to the bidding decision, and the factors 
considered are important for the decision. 
 P4 stated: the divided process of the model are based on both logical and practical 
knowledge…. And I completely agree with the model’s decisions. 
 P7 stated: comprehensive considerations of risk factors with concrete 
recommendations. 
 P10 stated: I discovered a lot of strategic risks in this work.  




For the ‘Weak Points’ of the model, the following comments were recorded: 
 P3 stated: the decision will be supported with financial elements as well, which 
this model does not cover them. 
 P5 stated: I think there is one weak point, users cannot delete some factors. 
 P6 stated: I can understand the importance of the bid/no bid decision, but the 
bidding decision will be based on both bid/no bid and mark-up decision. 
 P8 stated: I am not sure about the confidence level of the decision. 
 P9 stated: it is not suitable for sub-contractors involved in the project. 
 P11 stated: it is not clear how to link the strategy to the decision. 
For the ‘Suggestion Points’ in order to develop the model, the following comments were 
recorded: 
 P3 stated: it would be more accurate if the model is combined with a financial 
model. 
 P9 stated: the ability of the user to delete some factors. 
 P11 stated: it needs examples to clarify some factors. 
The feedback results are rich in ideas and future development plans. Moreover, the strong 
points of the model motivate the need and the aim of this research; even though there are 
some weak points that will be discussed further in the limitation section of the conclusion 
chapter, the high scores gained in the evaluation and the strong points mentioned give 
more indications about the need for such a model. 
7.5. Summary of Chapter Seven 
This chapter presented the development phase of the web-based model in order to deliver 
the prime aim of this thesis. Thus, this chapter started with the construction phase of the 
web-based model, explained the different processes involved in the model, and finally 
shed light on the evaluation results. Findings of the feedback questionnaire, which 
adopted both quantitative and qualitative questions for the validation purpose, were 
presented. Valuable comments regarding weaknesses and suggestion points were 
collected and considered to be discussed further in the conclusion chapter. 
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CHAPTER 8: CONCLUSION AND RECOMMENDATIONS 
8.1. Introduction 
This chapter sets out the final phase of this thesis, which is phase five of the research 
design. In particular, this chapter details the findings achieved and conclusions drawn, 
limitations of the research, and recommendations for further research. Finally, reflecting 
the whole research process, the main contribution to knowledge is assessed and the 
contribution of other researchers and critics is invited. A risk management perspective is 
adopted in this study as the main philosophy that guides the harmonious and consistent 
overlapping of inputs and outputs of other areas knowledge involved in the study. In 
particular, project risk management processes were implemented in this study to provide 
international contractors with a strategic decision model for PPP projects in the Saudi 
Arabian construction industry. 
In detail, this model will help international contractors to apply risk management as a way 
of working in order to make rational decisions, where the model is a strategic tool that 
helps decision-makers to conduct the following processes: to plan risk management for a 
PPP project, to identify risks in international PPPs, and to perform both quantitative and 
qualitative risk analysis.  
Also, the Government can benefit from the use of the model in order to evaluate 
international contractors for possible partnering risks, as these risks factors should be 
considered, transferred or shared, and responsibly allocated between partners in order to 
achieve a win-win relationship. Hence, dealing with the project risk response and control 
processes will be easier to achieve if the previous processes are adequately and effectively 
considered.  The main motives to develop such a model are based on the fact that a rational 
and logical bib/no bid decision will affect the achievement of success at both 
organisational and project levels, and also the fact that there is no available bid/no bid 
decision model for international PPP projects that links the organisation’s strategy and its 




8.2. Main Findings 
In this research, there are findings from each phase of the research design. This section is 
summarising the finding based on the output of each phase. 
8.2.1. Main Findings of Phase One: The Literature Review 
This phase reflects the pressing need for this study. The subject of the research and the 
rationale and background behind the study were introduced, through identifying the main 
problem and the gap that needs to be addressed in this study, as well as the manner in 
which this problem has been previously investigated, through a review of the available 
literature. The findings of this review can be summarised to the following points: 
 The bid/no bid decision is a strategic decision that has crucial and direct effect at 
both organisational and project levels; 
 Seeking success in a strategic bid decision necessitates the importance of adopting 
a strategic project management (SPM) approach for the project’s orientation to 
the organisation, by adopting portfolio project management (PPM) and risk 
management (RM) as strategic tools that enable SPM to be aligned with the 
mission, goals, and objectives of an organisation. In other words, this allows the 
organisation’s strategy to be linked across its three levels (strategic, tactical, and 
operational), and thence success can be achieved at both organisational and 
project levels; 
 The extant literature has emphasised that this strategic alignment is crucial for 
project selection and strategic bidding decisions, in order to make successful 
investment decisions; 
 The review established the importance of risk management tools and techniques 
at both organisational and project levels. In particular, the literature recommends 
applying the risk maturity model to assess the risk management capability of a 
construction organisation’s management in a dynamic environment such as the 
construction industry, in order to benchmark its activities and recognise what is 
missing; 
 In terms of the project level, the review focused on the strategic bidding process 
of a construction project, especially in PPP overseas projects, from the perspective 
of risk management. The findings of other researchers in relation to risk 
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identification for the bid/no bid decision in a construction project were used to 
generate a list of critical success factors, gathered from the comprehensive review 
of the literature in this area; 
 After reviewing previous literature concerning bidding-decision models and 
critical success factors, it was found that none of the previous studies had 
established a link between the strategic project management and the bid/no bid 
decision for international PPP construction projects from the perspective of risk 
management; 
 It was also found that none of the previous studies had established a multi-criteria-
decision-model (MCDM) that is capable of facilitating contractors bidding 
decisions by considering their strategic policies and assessing their current 
situation for effective and successful decisions, in addition to the unique criteria 
and sensitive PPP policy of the project; and 
 237 key factors were identified from the literature review, which related to the 
following subjects: bid/no bid decision key factors, public private partnership 
CSFs, and international construction CSFs. These factors were examined in terms 
of their applicability and efficiency to the Saudi Construction industry. 
8.2.2. Main Findings of Phase Two: The Qualitative Research Strand 
The findings of Phase Two confirmed the findings of the literature reviews in terms of 
the importance of the research aim and objectives and the need for such a decision model 
to address international investors’ bidding decisions from the perspective of risk 
management for PPP projects in Saudi Arabian construction industry.  The adoption of a 
triangulation approach involved a mixed methods technique consisting of an exploratory 
study in the form of qualitative interviews, while followed by the main quantitative 
research, an empirical confirmatory study, in the form of a questionnaire survey, using 
the method. 
The interviews were conducted with local and international expert personnel working in 
the Saudi construction industry from both public and private sectors. The findings 
distinguished the most applicable factors, from those initially collected from the literature 
review, to be adopted in the model-input and which suit the Saudi construction industry. 
This resulted in seventy-seven factors to be examined and ranked in the next phase by the 
questionnaire survey. Additionally, the interview findings provided a rich insight into the 
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practical situation of the decision-making processes. The interviews highlighted the 
importance of the research topic, and the findings can be summarised in the following 
points: 
 Careful project selection is a key success strategy for the success of the whole 
project; 
 Technical and financial evaluation of the project are vital steps for rational and 
successful bidding decisions; 
 Risk identification techniques are the route to achieve project success in order to 
be ‘armed’ and prepared for ‘unhappy surprises’; 
 The problem of poor bid/no bid decisions was found to exists in the Saudi context 
and some projects have been changed to the traditional procurement route; for 
example, the north-south railway network project; 
 The findings emphasise that the decision making process and the evaluation of 
factors that affect bid/no bid decisions should be based on the organisation’s 
current situation, strategy, and policies, for accurate and effective decisions that 
fit the organisation’s capability and capacity. This supports the relevance of the 
research problem and the need for a strategic risk management decision model for 
PPP projects in the Saudi industry to enhance the effectiveness of the international 
contractors’ bid/no bid decisions; 
 The findings suggested that some factors could be merged together as one factor 
for best results from the model-input, for example, the political factors could be 
included in the cluster of international investment factors, rather than repeating 
the same factors in other clusters; 
 Some critical factors are interfering and interacting with other critical factors from 
another cluster, for example, some factors of the bid/no bid decision cluster 
interfere with other factors from the PPP and/or the international investment 
cluster. Thus, there was no need to repeat them again in the same model-input 
when considered in one cluster;  
 The findings thus generated a revised and combined set of factors, in particular, 
seventy-seven factors that have potential influence on the bid/no bid decision and 
it was decided that these should therefore be examined in the questionnaire survey 
and then be used in the model construction phase. The factors and their categories 
can be seen in the Table 4.2; 
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 Overall, certain factors were found to be more important and more critical than 
others, in other words, some factors can directly affect the result of the decision. 
Thus, these were applied in the model in the pre-bid decision phase as mandatory 
critical factors; and 
 The initial concept of the model was validated in this phase in order to be 
developed to its final form. 
8.2.3. Main Findings of Phase Three: The Quantitative Research Strand 
Following the pragmatic epistemology underlying the research design, the third phase of 
the research was conducted through a quantitative questionnaire survey. The results of 
this survey confirmed the findings of the literature review in terms of the importance of 
the elements laid out in the research aim and objectives: that is, the need for such a 
decision model to address international investors bidding decisions from the perspective 
of risk management for PPPs projects in Saudi Arabian construction industry. 
Through an analysis of the results of the questionnaire survey, which was conducted 
quantitatively under the random-purposeful sampling type,  the seventy-seven factors 
affecting the bid/no bid decisions were ranked based on their weight of importance. 
The findings of this phase contributed to achieving the aim and objectives of this research. 
In particular, they helped to achieve the objectives of identifying bid/no bid decision 
factors, PPP success factors, and international investment success factors gathered from 
both the literature review and the practical points of view in the field. The importance 
level of these factors which were adopted and applied in pursuing the main aim of this 
research can be found in Table 5.17.   
Also, in this phase, a statistical analysis of the questionnaire survey was conducted, to 
investigate different behaviours of the participants in parallel with their differences, in 
terms of their organisations’ features, that is, the classification status, type of work, annual 
business volume, and the main client type. Generally, the findings of the statistical 
analysis contributed to the study’s aim and objectives and, in particular, to the following 
objectives: investigating the different behaviours of contractor’s organisations during the 
process of decision-making, investigating the link between organisations’ RM practice 
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and decision making processes, and investigating the need for a rational RM strategic 
decision model for PPP projects. 
To sum up, these findings helped to distinguish the behaviours of different sized 
organisations with different main type of clients, in order to consider these differences in 
simulating practical situations for the construction phase of the desired model. In addition, 
the findings helped to configure the final concept of the model which was designed and 
applied in the next phase. 
8.2.4. Main Findings of Phase Four: The Model Development and 
Validation 
In this final phase of the research design the final conceptual model was developed, and 
the web-based model, which is available at www.srmdm.com, was constructed.  
Participants’ opinions and feedback were then gathered to examine the model’s 
effectiveness and validate the model’s final concept. 
In brief, after evaluating the initial concept of the model, during the qualitative research 
strand, and after analysing the data collected via the quantitative research strand; the final 
concept of the model was developed to fill the gaps identified in the thesis. In particular, 
in order to be constructed on a rational basis, the development of the model, took into 
account the following objectives: 
 To link the organisation’s strategy with its bidding-making processes; 
 To assess the organisation’s current situation for an accurate and concrete bid/no 
bid decision; 
 To be a suitable model for small, medium, and large contractor organisations; 
 To be a suitable model for organisations inexperienced with the public sector; 
 To consider key risks factors affecting bid/no bid decisions for large sized 
construction projects; 
 To consider critical success factors for public private partnership projects; and 




In addition, this phase shed light on the evaluation results Positive comments regarding 
the strong points were made, and valuable comments regarding weaknesses and 
suggestion points were collected, which will be discussed in the limitations and 
recommendations for future research sections below. 
8.3. Meeting the Research Aim and Objectives 
The following sections give details of the research design processes executed to address 
the aim and objectives within the research. 
The Prime Aim of This Research: is to provide a strategic investment decision model, 
from the perspective of risk management, for international contractors who intend to 
invest in public private partnership projects in the Saudi Arabian construction industry. 
The research aim was achieved through meeting the six objectives as described below: 
Objective One: To establish a link between risk management processes, the 
organisation’s strategy and its current situation, to facilitate the process of making the 
bid/no bid decisions. 
This link was achieved and established in phases one and two of this study, the literature 
review and the qualitative interviews. The research design processes started with a 
literature review phase in order to review relevant knowledge, to collect required data for 
the identified gap, and to establish an academic background to the subject. It was found 
that the absence of a rational bid/no bid decision is a key risk that affects the survival of 
the organisation and the success of its projects. It is clear from the literature that bid/no 
bid decisions need extensive and comprehensive risk identification processes to achieve 
confident and successful bidding decisions. Moreover, it was found that bid/no bid 
decisions should be linked to the organisation’s strategy and its current situation for 
concrete and accurate bidding decisions.  
This linking requires the contractor organisation to implement strategic project 
management; as seeking success in a strategic bid decision necessitates the organisation’s 
strategy to be linked across its three levels (strategic, tactical, and operational), and thence 
success can be achieved at both organisational and project levels, as pointed out above. 
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Bidding for PPP projects overseas without efficiently applying risk management tools 
and techniques to evaluate both the project and the organisation’s current situation and 
capability might result either in large losses or consumption of time and resources that 
could have been avoided.  
The conducted interviews confirmed the findings of the literature, determined the factors 
needed for the organisation’s current situation, and clarified the bidding making processes 
adopted in the final model, in addition to identifying the criteria needed to link the 
organisation’s strategy with its bidding decisions. Finally, it is found that risk 
management is capable of assessing and identifying both organisational and project levels 
of an organisation to make sure that a risk culture is adopted and risks are adequately 
identified and analysed for bid/no bid decisions and more further. 
Objective Two: To investigate the different behaviours of contractor’s organisations 
during the process of decision-making, according to their differences in terms of 
classification status, size, main client type and type of work. 
This objective was achieved in phase three of the research design via the quantitative 
questionnaire survey. This objective investigated the expected relationship between 
participants’ responses in terms of a set of variables; these variables are the contractor 
organisations’ classification status, business annual volume size, type of work, and main 
client type. It was found that that differences of the organisation’s size (medium or large) 
and main type of client (public or private) play a key role in their behaviour towards 
decision making. In particular, there are differences in their behaviour in terms of 
proposed-project evaluation prior to bidding stage, and methods used to evaluate projects 
and identify risks. This could be explained as being due to the organisation’s culture in 
terms of whether they adopt risk management effectively and whether risk management 
tools and techniques are embedded as an integral part of the project, and as a way-of-
work culture that is undertaken as part of the day-to-day operations. For this reason, the 
model applied a user identification process, in order to identify the suitable importance 
indices of the applied factors, based on the different behaviours of contractor 




Objective Three: To identify key factors affecting bid/no bid decisions for potential 
construction projects. 
 Previous studies have identified bid/no bid factors for different construction industries. 
Most of these studies relied on the identification of the factors investigated in the study 
by Ahmad and Minkarah in1988. It was found that each of these studies identified factors 
that were associated with the area of the construction industry under investigation, with 
different levels of importance assigned to each factor, and some identified factors which 
are not mentioned in other studies. 
In particular, even though the principal factors influencing bid/no bid decisions for 
construction projects may be comparable across the globe, several factors related to a 
local industry, socio-economic, environmental and cultural issues further contribute to 
such decisions, introducing a high level of heterogeneity across contractors in terms of 
their intrinsic bid/no bid preferences, and responses to decision to bid factors. Hence, this 
necessitated a revision of the identification of these factors, which also provided an 
opportunity for this research to re-examine and identify these factors and establish an 
index of their importance with respect to the bidding environment in Saudi Arabia.  These 
factors were then adopted in the thesis output for a strategic risk management bid/no bid 
decision model for international PPP projects in the Saudi Arabian construction industry. 
Thus, this objective was achieved via phases one, two, and three of the research design. 
In the first phase, a comprehensive review of the literature interested in bidding decisions 
resulted in identifying 112 potential factors that could affect contractors bid/no bid 
decisions, which can be found in Table 2.1, to be examined in the second and third phases 
of the research design. As a result, the returned factors, investigated in phase 2 and ranked 
in phase 3, contributed to the final set of factors to be applied in the model’s input factors, 
which can be seen in Table 4.2. 
Objective Four: To identify critical success factors for public-private-partnership 
projects from the perspective of risk management. 
It is evident that researchers worldwide are interested in exploring the best ways of 
delivering PPP projects. Undoubtedly, this area of PPP investigations will continue to be 
210 
 
of great interest to researchers in future, as the PPP market keeps growing and maturing 
in other authorities and sectors. However, despite the increasing interest in the critical 
success factors for PPP projects (PPP-CSFs), in the literature little attention has been 
given to the need for review and analysis of the factors that have already been identified 
in previous studies, in particular, with respect to the existing construction boom in Saudi 
Arabia, The present review in this thesis tried to fill this gap, particularly examining the 
applicability and importance levels of these critical success factors to local and 
international contractors who intend to invest in the Saudi construction industry under 
PPP schemes. 
Since the evolution of PPP, a number of researchers have employed the concept of CSFs 
to enhance the understanding of and best ways of implementing PPP policy for 
infrastructure development. This concept has been employed in a diversity of PPP 
arrangements, ranging from different infrastructure sectors, project models, and stages 
within the PPP arrangement. Hence, the review of the literature interested in the PPP-
CSFs found 60 factors, which can be seen in Table 2.2. Thus, like the previous objective, 
this objective was achieved via phases one, two, and three of the research design: 
specifically, identified in the first phase, examined in the second phase, and then ranked 
in the third phase of the research design. As a result, the returned factors contributed to 
the final set of factors to be applied in the model’s input factors, and can be seen in Table 
4.2. 
Objective Five: To identify critical success factors for international construction projects 
from the perspective of risk management. 
In this study, it appears that as international bidding decisions become difficult and 
complicated, construction firms seem to be increasingly risk averse, and some tend to 
make international entry decisions based on personal intuition or past experience. In 
general, it can be argued that decision-making tends to suffer deviation from rationality, 
especially during uncertain situations faced by international contractors.   
In this study, the international construction critical success factors (IC-CSF) were 
categorised into seven clusters that consist of political, economic/business, financial, 
climatic/geographic, project related, local management, and local partners factors. This 
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objective was achieved via phases one, two, and three of the research design. Based on 
the review of the literature regarding IC-CSFs, 65 factors were identified in this study, 
which can be seen in Table 2.3, and were examined in the second and third phases of the 
research. As a result, the returned factors, which has been investigated in phase 2 and 
ranked in phase 3, contributed to the final set of factors to be applied in the model’s input 
factors, and can be seen in Table 4.2. 
Objective Six: To construct a web-based strategic decision model of PPP projects for 
international investors from the perspective of risk management that can accommodate 
the previous objectives, in order to facilitate the process of decision making. 
This objective was achieved in phase four of the research design. Chapter 7 of this study 
introduced the constructed web-based model accommodating a database facility to 
establish a recording mechanism for the evaluated projects, a method that provides 
information about the current situation of the company, and a method to identify the 
model user were integrated with the developed model. The integration inputs are based 
on the findings of the literature review (phase one), the qualitative interviews (phase two), 
and the questionnaire survey (phase three). It was established that including these method 
will results in facilitating the process of the bid/no bid decision and will acknowledge our 
limitation in processing the data. The developed application aims to contribute to the 
problem-solving aspects of the decision making process. Hence, it will help contractors 
to consider and assess critical success factors needed to make a rational bid no/bid 
decision in an easy and user-friendly tool. This was confirmed as being able to save time 
and effort to the contractors and will help to consider risks associated in such a strategic 
decision as the bid/no bid decision. 
8.4. Contribution to Knowledge 
The findings from this study make several contributions to the current literature. The main 
one is the web-based model which has been developed based on the comprehensive 
literature review and practitioners’ experience, and that can thus be regarded as valid and 
reliable within the Saudi PPP context, and possibly, by extension, to other countries 
sharing similar immature PPP environment to that of Saudi Arabia. 
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The model highlights the influence of six major phenomena, seven categories, and 
seventy-seven critical success factors affecting international contractors bid/no bid 
decisions for PPP projects in the Saudi Arabian construction industry; it therefore 
represents the following: a comprehensive account of both the organisation’s and project 
success, a rich source for international PPP risk identification, and a blueprint for effective 
implementation of risk management tools and techniques at the same time. 
For the academic contribution, the study outcome adds to the growing body of literature 
on risk management in PPP projects, especially, for the Saudi Arabian construction 
industry. Moreover, the finding adds significantly to both international PPP literature and 
bid/no bid decision literature. The model is the first to facilitate international contractors 
bid/no bid decisions for PPP projects in the Saudi Arabian context from the perspective 
of risk management. In detail,  it is the first model that develops a web-based model that 
organises the bid/no bid decision in a rational, logical, flexible and user-friendly manner, 
with consideration to the bidding risks in PPP projects, critical success factors of PPPs, 
and critical success factors for international construction. All of these features are 
combined together in the model’s function with linkage to the contractor organisation’s 
strategy and current situation at the time of the decision; where the strategy will be in 
terms of policy criteria influencing the organisation’s behaviour towards bid/no bid 
decisions. Therefore, international investors intending to invest in Saudi Arabia can rely 
on the model as a knowledge base, and use the model to identify risks and assess their 
decisions. Hence, this study can provide a solid platform for future studies concerned with 
enhancing the appreciation of current risk management practices in international PPP 
projects. 
Moreover, regarding the practical contribution, the model represents a development of 
previous models concerning the bid/no bid decision model, as it has made improvements 
over previous models that considered the same decision. These improvements include: 
facilitating the decision-making processes to the similar situation in the practical field in 
the Saudi industry, and then aiding decision-makers to make the right decision in each 
process (accepting the invitation, buying the bid documents, and bidding for the proposed 
project); the model helps inexperienced contractors to learn how to make the bid/no bid 
decision with rational thinking and to benefit from the knowledge of the experienced 
contractors who provided the weights of importance for each factor considered. 
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Moreover, a recording mechanism for the evaluated projects that captures the relevant 
strategy and situation of the company at the time of the decision is integrated within the 
developed model for learning or further assessment purposes. 
8.5. Limitations of the Research 
Seeking perfection is every researchers’ dream, which is why some researchers spend 
extensive time or write enormous numbers of pages on their research. However, 
producing a perfect piece of research is a difficult claim to make. Hence, as with all 
research studies, this one is not an exception and has a number of limitations, but, 
essentially, these are unavoidable given the project choices made. 
Developing a model can involve numerous processes, depending on the number of 
variables incorporated, the range of assumptions taken, and the type of output required. 
The final bid/no bid decision model presented in this research thus has the following 
limitations: 
 It focused on the Saudi Arabian construction industry, and particularly the 
immature situation of the PPP policy there. Consequently, generalisation of the 
findings may not be easily made to PPP projects internationally. That said, the 
findings may well be generalised to other countries in the Middle East, due to the 
unique type of undertakings, for the very many reasons indicated in the thesis, not 
least because of the similarity of the Saudi customs and traditions to those in these 
countries ; 
 The model used main variables to identify the application user based on the PPP 
policy situation existing within the public authorities in order to accept the tender 
of an international investor, which could be unsuitable for other construction 
industries; 
 The weight of importance assigned for the model inputs/factors were identified 
from practitioners’ working in the Saudi construction industry. Although most of 
those practitioners are international expert personnel, they gave their judgements 





 The model is limited to the bid/no bid decision. Nevertheless, the model or the 
study in general is not neglecting the importance and need for the mark-up bid 
decision for a final bid decision to be made, but the focus of the study is on the 
first bid decision, which is the strategic project selection bid or the bid/no bid 
decision.
8.6. Recommendations for Further Research 
Directions for further research naturally flow from the limitations of the study, and are 
suggested as follows: 
 Further research is needed to enhance the generalisation of the research findings 
to other countries. This could be achieved by examining the applied factors on 
different construction industries within mature PPP environments, which will 
generate new importance indices, and therefore can be used for generalisation to 
international PPP critical success factors; 
 Further research is needed to consider the impact of more main variables suitable 
for a mature PPP environment, and also will add for generalisation purposes as 
well. Such a development could be considered important for further research as 
the model is designed based on two main variables only (business annual volume 
size and the main client type), where the other two variables (the organisation’s 
classification status and type of work) were similar for all of the participants 
involved in this study; 
 Further development of the web-model is needed to consider adding or deleting 
more factors or options in the developed model, and to add more examples or 
explanations to each factor considered for more intelligibility purposes; and 
 Finally, further research is needed to provide a mark-up decision model to be 
compatible with this model for a final unified bid decision, which would be highly 






8.7. Final Comment 
The researcher, from both an academic and personal attitude, would be more than happy 
to help or assist people interested in this research for development purposes or for sharing 
the knowledge and experience. The rationale behind selecting this topic was the sudden 
PPP boom in Saudi Arabia construction industry and the gap identified in the literature. 
Finally, this research is not a holy book, and I will appreciate any criticism to be given 
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The need for a new model for public private partnership projects from the perspective of risk management 
is the subject of this paper. Such a model could increase the chances for success by international contracting 
organisations intending to invest in Saudi Arabia. This paper is part of a larger study towards doctoral 
degree by the first author. The authors present the background to the research and then shed light on the 
relationship between risk management and public private partnership scheme to implement a project, and 
then justify the need for a new model. 
Introduction 
Under the traditional procurement route, the national government and local authorities in Saudi Arabia have 
been responsible for providing a wide and diverse range of public services, such as health, education, 
justice, and defence. The decision makers in the public sector realise that all of these services involve some 
form of risk; such as failure to achieve success targets of projects, delays, poor quality of work, 
inappropriate design, financial loss, fraud, waste, inefficiency, lack of service delivery in line with the 
contemporary modern style. 
Nowadays, the Saudi government adopts PPPs scheme for constructing mega development projects; such 
as the new economic cities and railway networks in order to attract international investments to Saudi 
Arabia as well as to avoid constraints/risks associated with the delivery of such large projects. This new 
procurement approach is more prone to risks than projects executed under direct government finance 
(Ogunlana, 1997). 
The objective of this paper is to recognise the need for a new investment decision model capable of 
addressing the risks associated with PPP projects in Saudi Arabia; which will enhance the chances of 
success for international investment. The prime goal is to provide decision makers with a professional 
strategic investment decision model for PPP projects from the perspective of risk management. The model 
is based on experience and literature reviews from the standpoint of project management. 
Background to the research 
Broadbent and Laughlin (2003) point out that the adoption of PPPs scheme across a wide range of sectors 
and countries has increased dramatically at various stages of economic development since the 1980s. Also, 
they clarify that PPPs are a recent extension of what has now become well known as the ‘new public 
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management’ agenda for changes in the way public services are provided. PPPs involve organisations 
whose affiliations lie in the public domain and the private sectors working together in a partnership scheme 
in order to provide better public services.  
Bing et al. (2004) draw attention to the reasons why the UK government launched a partnership approach 
between public and private sector in the first place. The reasons can be considered as advantages of this 
approach. This include: getting infrastructure costs off the public balance sheet, keeping investment levels 
up, cutting public spending and avoiding the constraints of public sector borrowing limits, as well as to 
construct projects successfully in terms of time, cost, and quality. 
Also, the Institute of Public Policy Research (IPPR) emphasise in its report Building Better Partnerships: 
“... people... demand better public services... However, to win this fight the case for public services needs 
to be made in terms of values and outcomes rather than particular forms of services delivery” (IPPR, 2001, 
p.15).  
However, the IPPR (2001) report makes clear that the provision of public services is still very close to the 
surface. For developing PPPs, the report emphasise that rather than the engagement in arguments for the 
failure in the role of the public or private sectors to provide better services the decision makers in 
partnerships scheme should analyse PPPs with an open mind in order to provide ‘better’ services. As 
explained by Broadbent and Laughlin (2003), in order to provide 'better' services by PPP scheme, it is the 
role of parties involved in partnerships; the way they are embarked upon and their ramifications for the 
provision of public services and accounting, auditing and the accountability implications of these 
relationships. 
The Saudi construction industry and the new experience of PPPs 
Falqi (2004) points out that the construction industry in Saudi Arabia is confronted with many challenges, 
where some challenges can be considered as a unique to the country while others are common in any 
construction industry. Beside the fact that owners share the three basic concerns: time, cost, and quality, 
there is considerable concern regarding the contract documents that can insure the capability of transmitting 
all of the owners’ requirements to the main contractor. Falqi (2004) further explains that construction 
experts in Saudi Arabia have long recognised the extreme fragmentation of the industry; where the majority 
of contractors’ organisations are small, unspecialised, undercapitalised, and financially unstable. He also 
points out that in most construction projects; the use of sub-contractors has become a common practice 
where specialised firms perform the majority of the work. 
Regarding the performance of the construction industry, Falqi (2004) in his research on construction 
projects delay factors in both Saudi Arabia and the United Kingdom, states that the results of his research 
indicate that the average ratio of actual completion time of construction projects, when compared to the 
planned contract duration in both the Saudi and UK construction industries fluctuates between 110% and 
130%. Additionally, this research results show that extensive delays in Saudi Arabian construction industry 
projects are considerably longer than in the UK; as 21% of respondents from SA experienced an average 
delay that ranged between 131% to over 200%. In general, for the Saudi construction industry, the majority 
of delayed projects could be considered as 'excusable delays' where owners bear the damages for all delayed 
time. In Falqi’s research only 11% of SA respondents testified that contractors had paid liquidated damages 
for projects which incurred delayed time. 
Currently, the Saudi Government has ambitious plans to build six new economic cities under the PPPs 
scheme. At a cost of more than $60 billion, the Kingdom has planned and begun constructing four 
metropolitan marvels; a project that promises to significantly alter the economic landscape of Saudi Arabia 
while providing a wealth of ‘Greenfield’ opportunities to investors. The Saudi Arabia general investment 
authority (SAGIA) has launched four integrated Economic Cities, located in Rabigh (King Abdullah 
Economic City), Hail (Prince AbdulAziz bin Mousaed Economic City), Madinah (Knowledge Economic 




 Promote balanced regional development; 
 Achieve economic diversification; 
 Attract international investment to Saudi Arabia; 
 Upgrade competitiveness; and 
 Create job opportunities for citizens.  
SAGIA’s vision for the Economic Cities is to contribute more than US$150 billion in annual GDP, to create 
over a million jobs, and to become home to 4-5 million residents by 2020. Serving the wide-ranging needs 
of these large communities will require immense private sector involvement. Fully utilizing their 
commercial and industrial potential will offer even greater opportunities for investment. 
Also, under the PPP scheme; the Saudi Railway Organisation (SRO) intends to link the Saudi regions by 
modern railways network and services. According to SRO future plans for transport in the Kingdom of 
Saudi Arabia in 2025, the expected share of the railway sector for the transport of passengers would be 11% 
as compared to other means of transport for distances of 380-500 km. While an estimated 12.5% of the 
850-980 km range, 9% distances for 1250-1400 km. In details, the study of the future plans of SRO 
estimates growth rate of 3.7% until 2025. As for the transport of goods, it has been estimated the share of 
the railway sector in 2025 to be 24% for a distance of 300 km, 40% for a distance of 900 km, and 48% for 
a distance of 1400 kilometres. The growth rate during the plan period is estimated to be at 4.8% per year. 
Based on these studies, estimates, and for other stimulating factors, the Saudi government adopted a 
strategic plan to develop railways services in the country. This plan includes a number of major projects to 
expand the railways network and services and a program to privatise the SRO. 
The Saudi Ministry of Economic and Planning (MEP) encourages small-to medium-sized construction 
organisations to contribute to the delivery of the four economic cities. It is encouraging them to seek 
knowledge and experience and to adopt new tools and techniques in order to overcome obstacles such as 
uniqueness, complexity, size and technology which surround such large projects. According to MEP vision, 
small-to medium-sized private construction organisations will play a key role in Saudi development. 
However, they will be required to adopt and accept new knowledge and techniques in order to develop their 
performance and to accomplish projects successfully within time, cost, and quality specifications. 
The extensive delays and budget overrun of Saudi construction projects require a great deal of attention 
towards the effectiveness of methods and techniques used by Saudi organisations to implement projects. 
This leads to the research question:  “Are the methods, tools, and techniques of project management and 
risk management applied by Saudi and/or international contractor organisations for their projects in Saudi 
Arabia adequate in order to achieve project success in general and success in the investment decision in 
particular?”. This question requires an assessment of the Saudi contractor organisations project 
management maturity level; to identify what will lead to project success. These success factors need to be 
considered in order to separate what is good from what is mediocre. 
In addition to the above, for the international contractor organisation intending to conduct projects in Saudi 
Arabia, the pertinent is: “What are the success rates of investment there? What are the obstacles, risks, 
consequences and responsibilities of investors?” 
Moreover, for the Saudi Government to attract the interest of international contractor organisations to invest 
in Saudi Arabia the question needing attention is: “What are the motivations, incentives, guarantees and 
services that the government should provide to the investors?” 
This research aspires to provide solutions that can be recorded and developed. In order to obviate the 
problems in the construction industry and to encourage organisations to apply systematic project 
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management approaches and risk management tools and techniques as a way-of-working, rather than just 
using some of the tools and techniques. 
Risk management (RM) and public private partnerships projects (PPPs) 
One major reason that projects are procured by PPPs is to enhance value for money by inviting the private 
sector to handle public works projects. However, whereas PPPs have been increasingly used in procuring 
capital intensive infrastructure projects all over the World, research shows that unless the risks in terms of 
financial, technical, managerial, environmental, and social are properly analysed, allocated and managed, 
the goals of a true value for money and a win-win partnership is hardly attainable (Cheung et al., 2009).  
In PPPs arrangements, the government’s role in the delivery of infrastructural and public services changes 
from owners/managers to overseers, where the investors undertake far more responsibilities and assume 
more complicated risks than a mere contractor (Grimsey, 2002). As a result, using PPPs scheme, the public 
sectors try to transfer as many risks as possible to private enterprises and thus, shed their responsibilities. 
However, each part engaged in PPPs will require a risk surcharge for each risk conveyed. How to fairly 
share the responsibilities of risks and the potential benefits between public and private sector bodies, or to 
achieve best possible risk transfer as against to maximum risk transfer when dealing with risk in PPPs 
projects, deserves further consideration in PPPs researches (Grimsey, 2002). 
Thus, it is significantly important for both the public and private sectors to understand the various risks 
associated with PPP throughout the whole life cycle of projects, and especially in the strategic phase of a 
project, in order to guarantee a successful investment decision that leads to long-term success. This is 
especially true in Saudi Arabia and other countries where the use of PPP are still in the early stages of 
development. 
International contractors’ investment 
Lowe (2007) points out that statistics indicate the level of conflicts and disputes on international 
construction projects are much greater than in domestic markets. Therefore, it is essential for international 
contractor organisations to gain a detailed comprehension of root causes for such conflicts and disputes that 
are particular to conducting business in different foreign environments before making any decision to invest 
internationally.  
The decision to enter  international construction markets will come about due to a variety of reasons, but 
the fundamental motivation for organisations to seek work abroad is to take advantage of opportunities 
internationally, to increase the rate of growth and profits, and to develop their level of competition with 
other participating organisations (Howes and Tah, 2003; Lowe, 2007). However, research has found that 
there are primary strategic risks associated with international construction such as: political, economical, 
financial, climatic and geographic risks, alongside legislation and cultural aspects of foreign countries. All 
of these risks should be considered and addressed prior to making the decision to invest internationally. 
The need for a new model for strategic investment decision 
Bageis (2004) points out that the project selection decision is one of the most critical business decisions; 
where contractors must realise the importance of the bid/no bid decision together with the project evaluation 
before committing themselves to a project. Thus, building a bridge between an organisation’s strategy and 




In addition, Ofori (2003) clarifies that it is apparent that there are no existing models that are specifically 
applicable to international construction; especially for PPP projects. In details, Bageis (2004) clarifies that 
many models have been developed (six models) to help organisations in making their investment decision. 
It has been claimed that most of these models stayed in the academic loop and did not proceed to the 
practical world. Different techniques have been used to model the invest/not to invest decision, e.g. 
parametric solution, analytical hierarchal process, worth assessment technique, artificial neural network, 
NeuroFuzzy expert system, logistic regression and reasoning techniques. Also, it is found that there is no 
lack of techniques for the invest/not to invest decision, but there is a lack of an informative model for 
organizing the investment decision in a logical, flexible, rational and user-friendly manner with 
consideration to the organisation strategy and its current situation. 
Therefore, the authors believe that a model for international investment allocated to the public private 
partnership projects, from the perspective of risk management is an essential need that will help to achieve 
success for international organisations and countries that will engage in PPPs projects. It is the intention of 
the research to develop such a model. 
Conclusion 
To sum up, public private partnership projects are prone to many forms of risks. The level of risks increases 
when international organisations invest overseas. Since there is no international contractors' decision model 
to invest in PPPs projects and especially so in Saudi Arabia a living example for conducting mega PPPs 
projects for the first time using international organisations; the authors justify the need for a new model for 
international investment in PPPs projects from the perspective of risk management. It is the authors' 
intention to create such a model in the near future. 
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The effective implementation of Project Management (PM) tools and techniques has a 
significant impact on project-based-organisation in terms of organisations’ 
development, performance, and projects’ success. This paper is part of a larger study 
towards doctoral degree by the first author. The methodology is on the basis of 
questionnaire-survey distributed to contractor organisations in the Saudi construction 
industry. The results benchmarked organisational PM capability and show that the 
majority of the contractor organisations (63.1%) have no or very limited awareness of 
PM profession. Also, the results found five strategic factors affect the effective 
implementation of PM in order to achieve success. 
Keywords: Project Management, Construction Industry, PM Maturity Level, Effective 
Factors, Saudi Arabia. 
Introduction 
“The project management approach is relatively modern” (Kerzner, 2006, p. 2). Four 
decades ago the Project Management (PM) approach was confined to U.S. Department 
of Defence contractors and construction companies. Nowadays, the concepts underlying 
project management are being practised in such various industries and organisations as 
defence, construction, banking, pharmaceuticals, hospitals, advertising, accounting, law, 
state and local governments, and the United Nations. 
PM approach in Saudi Arabia (SA) can be considered as relatively young profession 
adopted effectively by only international organisations and multi-national or large-size 
organisations that have foreign experts working for their benefits, while some tools of 
PM are applied even inefficiently in small-to medium-size organisations that are 
responsible for the majority of failure projects in SA. Hence, PM maturity level in SA 
should be assessed in order to discover weakness, and the tools and techniques of PM 
should be adopted and applied effectively and efficiently. 
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Thus, the prime goal of this paper is to benchmark organisational project management 
capability; and then identifying and recognising strategic issues factors that affect the 
success of organisations' projects particularly for contractor organisations in the Saudi 
construction industry, and the awareness of the respondents towards these factors and 
towards the development of project management approach. 
Background to the research: The Saudi construction industry 
Falqi (2004) explains that construction experts in Saudi Arabia have long recognised the 
extreme fragmentation of the industry, where it comprises a variety of contractors, many 
of whom are small, unspecialised, undercapitalised, and financially unstable. Also, he 
points out that in most construction projects, the use of sub-contractors has become a 
common practice; where specialised firms perform the majority of the work. 
As for the performance of the construction industry, Falqi (2004) in his research on 
construction projects delay factors in both Saudi Arabia and the United Kingdom, stated 
that the results of his research indicate that the average ratio of actual completion time of 
construction projects when compared to the planned contract duration in both the Saudi 
construction industry and the UK construction industry fluctuates between 110% and 
130%. 
Moreover, Falqi (2004) showed that extensive delays in Saudi Arabian construction 
industry projects are considerably longer than in the UK; as 21% of respondents from SA 
experienced an average delay that ranged between 131% to over 200%. Thus, the Saudi 
Ministry of Economic and Planning (MEB) encourages small-to medium-size 
construction organisation to seek knowledge and experience and to adopt new tools and 
techniques in order to overcome obstacles such as uniqueness, complexity, size and 
technology which surrounding the construction industry (MEB, 2008). 
The extensive delay and overrun budget of Saudi construction projects requires a great 
deal of attention towards the effectiveness of methods and techniques used by Saudi 
organisations to implement their projects. This leads to the research questions as: “Are 
the methods, tools, and techniques of project management applied by Saudi contractor 
organisations for their projects adequate in order to achieve success?” This question 
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requires assessing the Saudi contractor organisations PM maturity level, as well as to 
identify what will lead to organisations success and what strategic issues factors need to 
be considered. 
This paper aspires to provide solutions that can be recorded and developed; in order to 
tackle such a situation in the construction industry, and to encourage Saudi firms to apply 
Project Management approach as a way-of-working rather than just using some of its 
tools and techniques. 
The effectiveness of Project Management tools and techniques 
Many businesses are recognizing the power of a project-based approach, and are 
implementing PM as a core competence. The value of a formal and structured approach 
to PM is becoming increasingly recognized as the discipline develops and more 
organizations begin to reap the benefits of proactive project-based management. The 
successful business will be the one that manages its projects most effectively, maximizing 
competitive benefits while minimizing the inevitable uncertainty. Guidelines and 
standards define best practice of PM (for example, PMBOK 2000, APM-BoK 2000, 
BS6079-1: 2000), and there are a number of sources of help available to organizations 
wishing to develop or improve in-house PM processes. 
The reason for the orientation of much of the business world to adopt ‘projectification’ 
or PM orientation thought relies on set of PM methods that are capable of restructuring 
management and adapting special management techniques; in order to achieve the best 
possible control and use of existing sources (Williams, 1999). 
Definition of Project Management (PM) 
In order to define PM the concept of project would be better to be defined first. According 
to Burke (2003, p. 2), the Project Management Body Of Knowledge (PMBOK) defines a 
project as: “…a temporary endeavour undertaken to create a unique product or service. 
Temporary means that every project has a definite end. Unique means that the product or 
service is different in some distinguishing way from all similar products or services”.  
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In addition, Murphy and Ledwith (2007, p. 155) describe the project as: “the achievement 
of a specific objective and involves the utilisation of resources on a series of activities or 
tasks”. Moreover, Webster (1994), Loo (1996) and Burke (2003) go further and describe 
the project features to include: 
 Example of bullet points 
 Definite start and finish dates; 
 A life-cycle, where a number of distinct phases are in between a beginning and 
an end; 
 A definite budget allocated with an associated cash-flow; 
 Unique and non-repetitive activities; 
 The use of human and nonhuman resources (i.e., people, money, materials and 
equipments); 
 A single point of responsibility (i.e., the project manager); 
 Fast tracking, in which to get your product or service into market before other 
competitors; and 
 Team building process, which includes roles and relationships require to be 
developed, defined, established, and in subject to be changed. 
 
As for PM definition, the PMBOK defines it as: “…the application of knowledge, skills, 
tools and techniques to project activities in order to meet stakeholder’s needs and 
expectations from a project” (Burke, 2003, p. 3). Another definition of PM introduced by 
British Standard (BS6079) defines it as: “planning, monitoring, and control of all aspects 
of a project and the motivation of all those involved in it to achieve the project objectives 
on time and to the specified cost, quality and performance” (BS6079, 1996 cited in Van 
Der Merwe, 2002, p. 409). 
To distinguish between these two definitions mentioned above, although they both focus 
on achieving success of the project, the first definition focuses on applying PM tools and 
techniques, which will lead to stakeholders’ satisfaction, while the second definition lays 
a strong emphasis on the people involved in the project and the link between their 
motivation and the project success (Van Der Merwe, 2002). 
This emphasis on the project success has been distinguished by Cooke-Davies (2002) in 
order to clarify the difference between project success and PM success as follows:  Project 
success is generally measured against the overall objectives of the project, while success 
of PM is measured against the widespread and traditional measures, which are known as 
the ‘Iron Triangular’, time, cost and quality. Further, Munns and Bjeirmi (1996) 
concluded that in spite of the difference between project success and PM success they 
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complement each other. This could be obvious as a project can succeed despite the failure 
of implementing PM tools and techniques, however, successful implementation of PM 
tools and techniques will increase the potential for success on an overall project scale. 
Benefits of Project Management 
The wide spread use of PM has come from the significant advantages that PM tools and 
techniques could offer, as well as from the characteristics of such an approach of 
management. PM initially proceeded relatively slowly until it gained wider acceptance in 
the 1990s and the 2000s. This acceptance is owing to the desire of organisations to be 
developed, successful, and also, to gain the capability to compete with their competitors 
in the global market (Burke, 2003). 
Also, PM offers a harmonious system through which to plan, monitor, and execute 
projects, covering all of the details required to be known in order to insure the project 
success. Many authors have expressed the benefits of using PM approach and its ability 
to address the project and/or organisation's needs and requirements to be achieved 
successfully. The most important benefits of using PM tools and techniques have been 
gathered and recognised from the points of view of the following respected authors in the 
field of PM to be as: 
Single point of responsibility 
The project manager is responsible for the complete project. It is the project manager’s 
main function to insure the safe delivery of a project within time, cost, and quality. His 
tasks include planning the project activities, organising and staffing the best method to 
procure a project, as well as controlling the work needed to be done, and monitoring the 
percentage of work completed (Atkinson, 1999; Kerzner, 2006). 
Client 
As the PM approach encourages a single point of responsibility technique, who is usually 
the project manager, the client and other stakeholders prefer to deal with one person in 
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order to be confident that issues will be addressed and the project will be achieved on 
time (Atkinson, 1999; Eve, 2007). 
Estimation techniques 
One of the most crucial benefits of PM approach is the ability to estimate time of activities 
and tasks based on concrete information. This makes the plans easier to form and then to 
be managed (Smith, 2002; Burke, 2003). 
Fast track 
PM helps organisations to bring a new product or services to the market quicker than 
other competitors (Van Der Merwe, 2002; Dixon et al., 2005). 
CPM  
The critical path method provides project managers with a professional technique to plan 
projects’ activities, reflecting the sequence of activities and the required duration for each 
activity, as well as reflecting the critical activities that could affect and delay the overall 
project time (Harris and McCaffer, 1995; Smith, 2002). 
Reporting systems 
There are many kinds of reporting systems that PM approach adopts,  and develops  in 
order to support the frequency of the work whether it is for the strategic level or for 
projects and/or practical levels, such as Programme Status Report (PSR), Cost account 
Variance Analysis Report (CAVAR), Quality Status Report (QSR), and Safety Status 




It is one of the most widely used planning and control documents for communicating 
schedule information in order to help project managers to address the what, when, where 
and who (Burke, 2003). 
Project integration 
It integrates the three main PM process of planning, execution, and control; this helps to 
co-ordinate and integrates the contribution of all of the project’s participants (Smith, 
2002; Kerzner, 2006). 
Response time 
PM approach encourages feedbacks reports for the planning and control system in 
advance in order to address the project needs earlier, as well as to support the project 
performance (Metaxiotis et al., 2005). 
Procedures 
Planning and control system enables project managers to develop work structures and 
procedures to manage their projects, which are customised to the specific needs of the 
project (Kerzner, 2006; Eve, 2007). 
Trends 
PM offers project managers with the Iron Triangle trend (Time, Cost, and Quality) to best 
monitor the project progress and performance (Shenhar and Wideman, 2002; Burke, 
2003; Ojiako et al., 2008). 
Project office 
This offers the organisation with a centre for project management excellence, and it can 
be considered as the organisations department for a continuous development in PM tools 




It is one of the core benefits of PM approach; this is because closeout report provides an 
effective mechanism for the organisation to learn from its mistakes on the current 
projects, and it will be a database for estimating for future projects (Burke, 2003). 
Marketing 
Effective PM is one of the tools that vendors’ can use to distinguish themselves when 
marketing to their product or services (Burke, 2003; Kerzner, 2006). 
These benefits and more could be considered as the key reasons for the widespread use 
of PM. What is more is that PM is continually developing itself and its tools and 
techniques to be more effective and efficient to be adopted by organisations and 
individuals in the dynamic environment that surrounds the construction industry. 
Introducing the Project Management Maturity Model (ProMMM) 
Hillson (2003, p. 299) points out that for a project based organisation; it should assess its 
project management capability, and explains that “in order for an organisation to be able 
to determine whether its project management processes are adequate, agreed measures 
are required to enable it to compare its management of projects with best practice or 
against its competitors”.  
For this reason, Hillson (2003, p. 300) clarified that Project Management Maturity 
Module (ProMMM) “has been developed to meet the needs of organisations for a 
maturity-model framework capable of acting as a capability benchmark”. The ProMMM 
consists of four levels of increasing PM capability that are described as follow: Naive, 
Novice, Normalised and Natural. The aim of ProMMM is to provide a structured direction 
to ‘excellence in project management’, with defined stages enabling organisations to 




ProMMM Level 1 
The ‘Naïve’ level is the level to which an organisation is ‘unaware’ of the value of using 
projects to deliver business benefits, and has no structured PM approach. Also, in this 
level the management processes are ‘repetitive and reactive’, and are usually combined 
with ‘little’ or ‘no attempt’ to learn from the projects history or to ‘prepare for future 
threats or uncertainties’. 
ProMMM Level 2 
The ‘Novice’ level is the level to which an organisation has ‘begun’ to experiment with 
PM approach, possibly through a ‘small’ number of individuals, but has ‘no formal’ or 
‘structured generic processes’ identified. Even though that awareness of the potential 
benefits of a structured approach to managing projects is available, the ‘Novice’ 
organisation has not effectively implemented PM processes, and full benefits of PM have 
not been gained yet. 
ProMMM Level 3 
The ‘Normalised’ level is the level to which most organisations ‘aspire’ when setting 
targets for the management of projects; the main concepts of PM are ‘captured’ in this 
level. At this level, PM approach is implemented across all aspects of the business and 
generic PM processes are formalised and widespread between departments and 
employees. And the benefits of the PM approach are fully understood at all levels of the 
organisation, although they might not be fully achieved in all cases. 
ProMMM Level 4 
Many organisations would be happy to remain at Level 3, but ProMMM defines a further 
level of maturity in PM capability, known as the ‘Natural’ level for an organisation. In 
this level the organisation has a ‘fully project-based culture’, with a ‘best-practice’ 
approach to PM in all aspects of the business. Also, project-based information is actively 




This study was designed to an academic structure in order to address the problem 
recognised above. Thus, it was decided to carry out two stages of study. The first is a 
comprehensive review of the relevant literature about this subject, starting with an 
overview of the effectiveness of PM as a concept, and then highlighting the significant 
aspects related to PM profession, and issues of strategic factors that could affect success 
of organisations’ projects. 
Further, the second stage was to design a quantitative questionnaire capable of 
benchmarking organisations capability to implement PM effectively and highlighting the 
strategic issues factors that prevent them from doing so; in order to be distributed in the 
Saudi construction industry. The research adopted the ‘random sample technique’ as the 
best method to deliver the questionnaire targets. Thus, the main survey questionnaire 
‘randomly’ traced small to medium private contracting organisations in the Saudi 
construction industry and 180 questionnaires were sent to these Saudi private contracting 
organisations. A total of 38 useable responses for the questionnaires were received, which 
results in 21.111% as a response rate. 
Results  
The second section in the main survey questionnaire is PM level in your organisation. 
This section introduced the project management maturity module (ProMMM), which has 
been designed for one question only asking respondents to assess their organisation’s 
project management maturity level with the description of the four levels of ProMMM as 
an answer, so that one level only can be chosen as an answer for this section. 
For the first level (Naïve) of PM maturity module there were 13 respondents considered 
their organisations to be in this level, and 11 respondents who considered their 
organisations to be in the second level (Novice), which means that more than half of the 
respondents who considered their organisation to be in preliminary levels of applying 
project management approach and its tools and techniques properly. On the other hand, 
10 respondents considered their organisations to be in the third level (Normalised) and 
looking forward to making more advantages of project management approach, whereas 
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only 4 respondents considered their organisations to be professional in project 
management approach and they have chosen the fourth level (Natural) of PM maturity 
levels. 
The results show that more than half of the Saudi contractor organisations (63.1%) are 
between level one or two of the ProMMM scale; which means that the majority of the 
construction organisations have no or very limited awareness of Project Management 
profession and its tools and techniques. 
The last section in the main survey questionnaire is Factors could affect projects’ success. 
This section introduced 17 factors related to what has been collected from the literature 
of PM strategic issues factors, in order to ascertain from the respondents, considering 
their organisations, and the frequency of the factors existence in their organisations and 
in the Saudi construction industry as a whole. 
Correlations analysis were then conducted between organisations have no or limited 
awareness of project management approach with the raked factors; to extract the highest 
five ranked/chosen strategic issues factors that affect the success of those organisations' 
performance and projects. These existed factors are as follows: 
1. Applying Risk Management processes prior to the commitment of the project; 
2. Applying a PM benchmark system to assess the organisation's PM and to 
measure the success of its projects, as well as the level of the organisation’s 
performance compared with similar organisations; 
3. The existing culture and policy of the organisation provides an adequate support 
for the exchange of knowledge between different parts of the organisation 
(skills, experience, and knowledge); 
4. Attention is being paid by the management towards team building processes for 
the organisation projects; and 
5. Support and involvement of the top management in terms of clearly 







To sum up, project-based-organisations in order to achieve success of their performance 
and projects and in order to overcome their competitors in the dynamic and complex 
construction industry are required to apply a PM benchmark system and to implement 
PM tools and techniques effectively and efficiently. The concluded strategic issues 
factors, if considered, are crucial factors that help organisations to achieve projects’ 
success, and also, organisations’ success and vice versa. 
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Background
A major factor affecting the practical performance 
of contractor organisations is careful project 
selection. The project selection decision is 
arguably the most critical business decision facing 
contractors. Bidding for inappropriate projects 
may result either in large losses or in wastage of 
time and other resources that could have been 
invested in more profitable projects. High 
complexity of process is a major characteristic of 
bidding decision, which impinges on a large 
number of objectives and reflects on several 
internal and external factors. Risk is at work 
where rational decision making is supported by 
incomplete information; hence the possible 
negative consequences of such a decision may 
emerge.
Purpose & Aim
As a part of the PhD research entitle: 
International Contractors' Decision to Invest: The 
Strategic Risk Management Decision Model for 
Public Private Partnership Projects, strategic 
factors that could affect the bid/no bid decision 
are declared based on both practical and 
literature review standpoints. Consequently, these 
factors will be used to design the desired decision 
model. This poster presents the findings of one of 
the data collection stages conducted to collect 
practical factors that could enhance the 
successful project selection.
Qualitative Methods
• Semi-structured one-on-one interviews 
conducted in person by a single interviewer
• Purposive sampling using snowball method to 
obtain a diverse range of experience from 
different types of management levels
• On-going inductive analysis of interview data to 
guide sampling and data collection
Respondents
• The interviews were conducted with 
respondents from both public and private sectors
• These interviews were conducted with both local 
and international construction experts
• The interviews were conducted with 12 
participants as follows: 4 Decision makers, 4 
Financial Managers, and 4 Project Managers
Acknowledgements
To test the efficiency of the model-input factors that were 
collected from the literature and to investigate any additional 
potential factors that should be considered from a practical 
perspective; participants were asked questions aim to 
identify strategic risk factors that considered to be important 
in making their decision to bid and/or accept a bid of a 
construction project influenced by public private partnership 
scheme and international investment.
The strategic risk factors gathered from these interviews 
shed the light on the careful project selection and on the 
significant aspects that could cause project successful and/or 
failure. These factors are as follow:
The stability of the country and therefore the ability to get 
fully paid on time; 
The link between the forecast economic growth of nations 
and construction activities;
The perceived levels of competition;
Political stability;
Government bureaucracy;
Government policies towards foreign trade and investment;
Legislation;
Government restrictions and embargos on foreign 
companies in order to protect the domestic market;
Corruption;
Delays in approvals and permits;
War, coup d’etat, disturbances or terrorist attacks;
Labour and immigration restrictions;
Manpower and resources;
Expropriation of foreign assets;
Social and demographic factors;
Cultural matters, particularly in relation to the courting of 
potential clients;
Pre-qualification and tendering procedures;
Business set up and company registration matters;
The characteristics of the legal system;






Ability of Client to pay on time;
Environmental matters;
Joint Ventures, Consortia and Alliances With Local Partners;
Weak and disorganised planning and co-ordination during 
the strategic phase of projects, leading to delayed and 
mismanaged commencement on site;
Unclear division of work between the partners;
Heterogeneous aims and objectives leading to conflicts and 
divergence of focus;
Acceptance of the appointed project leader and his authority;
Ill-defined organisation structure and decentralised 
leadership leading to a lack of clear decision making;
Different approaches amongst the partners to interfaces with 
the client, leading to internal resentment and disputes;
Cultural differences between partners, leading to lack of 
communication and unclear understanding of each other’s 
aims and objectives; and
Lack of trust and co-operation.
I wish to thank all those who contributed to these 
interviews. Without their valuable contribution, I 
could not have achieved any results.
Results & Discussion
Next steps
Next steps include the following:
 Questionnaire survey: to be conducted 
quantitatively in order to investigate the level of 
importance of the literature factors affecting the 
investment decision, and then ranking them 
according to their importance to contractor 
organisations.
 Qualitative interviews to be conducted 
qualitatively and including the following tasks:
Identifying the current processes of decision 
making practice in contractor organisations;
Investigating the link between organisations’ RM 
practice and decision making processes;
Studying performance to determine the priority 
levels;
Confirming the results of the questionnaire 
survey; and
Validating the initial concept of the investment 
decision model.
 Building the computerised-based model which 
will be conducted after the analysis of the 
previous phase and then will be examined with 
validity responses for the following reasons:
Examining the model’s effectiveness;
Validating the model’s concept; and
Gathering participants’ opinions and feedback.
Initial Model
